

2022-23 - Revised

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Serial No	Package No	Description of Procurement Package (works, goods and services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Allocation Code	Allocation Cost (Taka in Lakh)	Time Code for Process	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)

Water Line Maintenance, Code No- (01-04-001)

20	21	22	23	24	25	26	27	28	29	30	31	32	33	34
W-6	W-6	W-6	W-6	W-6	W-6	W-6	W-6	W-6	W-6	W-6	W-6	W-6	W-6	W-6
Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)	Preventive and post maintenance and repair work at different DMA chamber and sluice valve chamber of DMA 601, 602, 603 and others under MODS Zone-6. (Frame Work) (Lot-1)
Lot	Lot	Lot	Lot	Lot	Lot	Lot	Lot	Lot	Lot	Lot	Lot	Lot	Lot	Lot
1	1	1	1	1	1	1	1	1	1	1	1	1	1	1
LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)	LTM (e-GP)
CE	CE	CE	CE	CE	CE	CE	CE	CE	CE	CE	CE	CE	CE	CE
REV	REV	REV	REV	REV	REV	REV	REV	REV	REV	REV	REV	REV	REV	REV
01-04-001	01-04-001	01-04-001	01-04-001	01-04-001	01-04-001	01-04-001	01-04-001	01-04-001	01-04-001	01-04-001	01-04-001	01-04-001	01-04-001	01-04-001
5.00	5.00	5.00	5.00	5.00	5.00	5.00	5.00	5.00	5.00	5.00	5.00	5.00	5.00	5.00
Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date	Planned Date
2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022	2/10/2022
0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
21	21	21	21	21	21	21	21	21	21	21	21	21	21	21
6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022	6/11/2022
13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022	13/11/2022
20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022	20/11/2022
18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022	18/12/2022
18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023	18/04/2023
19	19	19	19	19	19	19	19	19	19	19	19	19	19	19

DM 4
5-7

Handwritten signature and date: 24-7-22

Handwritten signature and date: 24-7-22

Handwritten signature and date: 24-7-22

Handwritten signature and date: 24-7-22

Handwritten signature and date: 24-7-22

2026-20

Office of the Executive Engineer

MODS Zone-6, Dhaka WASA

ANNUAL PROCUREMENT PLAN

Financial Year 2023-24

Serial No	Package No	Description of Procurement Package (works, goods and services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Allocation Code	Estimated/ Contract Cost (Taka in Lakh)	Time Code for Process	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19

Furniture Purchase, Code No- (02-01-018)																		
Carriedover From (Year 2022-23)																		

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19

Water Line Maintenance, Code No- (01-04-001)																		
Sub Total Capital Expenditure Tk. = 2.74 in Lakh																		

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19

Attested

(Md. Saiful Islam)
Assistant Engineer
MODS Zone-6, Dhaka WASA

10.07.23

10/07/23

10.07.2023

10/07/23

ঢাকা ওয়াসা

ঢাকা পানি সরবরাহ ও পয়ঃনিষ্কাশন কর্তৃপক্ষ (ঢাকা ওয়াসা)
মডস জোন-৬

নথি নম্বর: ৪৬.০৫.০০০০.৪১০.৩৩.০০৫.২৩ নথির বিষয়: Operation & maintenance of different DMA under MODS Zone-6, Dhaka WASA. Lot-2 (Frame Work)

নোট: ১ নোটের বিষয়: Operation & maintenance of different DMA under MODS Zone-6, Dhaka WASA. Lot-2 (Frame Work)

অনুচ্ছেদ ১.০ - তারিখ: ২৬/১/২৩ ১:০৪ অপরাহ্ন

সংযুক্তি নং-১ হতে ৪ সদয় দেখা যেতে পারে। মডস জোন-৬ ঢাকা ওয়াসার অন্যতম বৃহত্তম জোন। এ জোনের আওতাধীন সর্বমোট ১৭টি ডিএমএ ইতিমধ্যে হস্তান্তর করা হয়েছে এবং ডিএমএ এর ডিফেক্ট লাইবিলিটি সময়সীমা শেষ হয়েছে। ডিএমএ-৬০৫ হতে ৬০৮ এর আওতায় সমগ্র সমগ্র সমগ্র নন্দীপাড়া, সমগ্র দক্ষিণগাঁও, সমগ্র ত্রিমোহনী, সমগ্র পূর্ব গোড়ান, দক্ষিণ গোড়ান, উত্তর গোড়ান, মেরাদিয়া ভূইয়াপাড়া মেরাদিয়া নয়াপাড়া, সিপাহীবাগ, খিলগাঁও এ ব্লক পর্যন্ত ইত্যাদি এলাকা রয়েছে। এসব এলাকায় বিদ্যমান পানি সরবরাহ স্বাভাবিক রাখার জন্য উপরোক্ত ডিএমএ এর ভিতরের স্লুইচ ভাল্ব, ওয়াস আউট, ইন্টার ডিএমএ চেম্বার, সুইপ চেম্বার, এয়ার রিলিজ ভাল্ব, ফ্লো মিটার রিডিং, নন-রিটার্ড ভাল্ব, প্রেসার গেজসহ, ডিএমএ রুটিন মেরামত-রক্ষনাবেক্ষন কাজ নিয়মিত করতে হয়। এভাবে সুষ্ঠুভাবে ডিএমএ পরিচালনা ও রক্ষনাবেক্ষন করে সেখানের পানি সরবরাহ স্বাভাবিক রাখা যাবে। পানির লাইনের মত গুরুত্বপূর্ণ স্থাপনার স্থায়ীত্ব দীর্ঘস্থায়ী হবে। সে-প্রেক্ষিতে একটি প্রাক্কলন প্রণয়ন করা হয়েছে যার টাকার পরিমাণ টাঃ ৪,৯৭,৯৪৭/- (চার লক্ষ সাতানব্বই হাজার নয়শত সাতচল্লিশ) টাকা মাত্র। আলোচ্য কাজের খরচ মডস জোন-৬ এর ২০২২-২৩ অর্থ বছরের অনুমোদিত ক্রয় পরিকল্পনার ক্রমিক নং-৩৩ প্যাকেজ নং-W-12 এ অন্তর্ভুক্ত আছে। যা অনুমোদন ক্ষমতা প্রধান প্রকৌশলী মহোদয়ের আওতাধীন।

অনুচ্ছেদ ১.১ - তারিখ: ২৬/১/২৩ ১:০৪ অপরাহ্ন

আলোচ্য কাজটি জরুরী ও বিশেষ ধরনের বিধায় পাবলিক প্রকিউরমেন্ট আইন ২০০৬ ও বিধিমালা ২০০৮ এর চতুর্থ অধ্যায়ের ৬৩ বিধি অনুসারে সীমিত দরপত্র পদ্ধতি e-GP LTM পদ্ধতিতে করা যেতে পারে। যার দরপত্র ডকুমেন্ট PW-2b অনুসারে প্রণয়ন করা হবে।

অনুচ্ছেদ ১.২ - তারিখ: ২৬/১/২৩ ২:০৪ অপরাহ্ন

এমতাবস্থায়, Operation & maintenance of different DMA under MODS Zone-6, Dhaka WASA. Lot-2 (Frame Work) কাজটি বাস্তবায়নের লক্ষ্যে প্রাক্কলিত ব্যয়বাবদ সর্বমোট টাঃ ৪,৯৭,৯৪৭/- (চার লক্ষ সাতানব্বই হাজার নয়শত সাতচল্লিশ) টাকা মাত্র e-GP LTM পদ্ধতিতে আর্থিক, কারিগরী ও প্রশাসনিক অনুমোদনের জন্য সর্বিনয়ে উপস্থাপন করা হলো।

২৬/১/২৩ ২:০৫ অপরাহ্ন
মোঃ ইকবাল হোসেন মোল্লা
উপ-সহকারী প্রকৌশলী
মডস জোন-৬


২৬/১/২৩ ২:১৫ অপরাহ্ন
মোঃ সাইফুল ইসলাম
সহকারী প্রকৌশলী
মডস জোন-৬

২৬/১/২৩ ২:৪৪ অপরাহ্ন
মোহাম্মদ মাহবুবুর রহমান
নির্বাহী প্রকৌশলী
মডস জোন-৬

৩০/১/২৩ ১:৪৮ অপরাহ্ন
শেখ মোহাম্মদ আনোয়ার সান্তার
তত্ত্বাবধায়ক প্রকৌশলী
মডস সার্কেল-১

৩১/১/২৩ ৬:১২ অপরাহ্ন
মোঃ কামরুল হাসান
প্রধান প্রকৌশলী
প্রধান প্রকৌশলী (পরিচালন ও
রক্ষণাবেক্ষণ)


অনুচ্ছেদ ১.৩ - তারিখ: ৩১/১/২৩ ৬:১২ অপরাহ্ন
অনুমোদিত



৩১/১/২৩ ৬:১২ অপরাহ্ন
মোঃ কামরুল হাসান
প্রধান প্রকৌশলী
প্রধান প্রকৌশলী (পরিচালন ও
রক্ষণাবেক্ষণ)

৩১/১/২৩ ৬:২০ অপরাহ্ন
মোহাম্মদ মাহবুবুর রহমান
নির্বাহী প্রকৌশলী
মডস জোন-৬

অনুচ্ছেদ ১.৪ - তারিখ: ৩১/১/২৩ ৬:২৮ অপরাহ্ন
পরবর্তী প্রয়োজনীয় ব্যবস্থা নিন।



৩১/১/২৩ ৬:২০ অপরাহ্ন
মোহাম্মদ মাহবুবুর রহমান
নির্বাহী প্রকৌশলী
মডস জোন-৬



১/২/২৩ ১:৫৩ অপরাহ্ন
মোঃ সাইফুল ইসলাম
সহকারী প্রকৌশলী
মডস জোন-৬

১/২/২৩ ১:৫৩ অপরাহ্ন
মোঃ ইকবাল হোসেন মোস্তা
উপ-সহকারী প্রকৌশলী
মডস জোন-৬