

|       |      |                                                                                                                                                                                                                           |     |     |                                |       |          |                               |                     |           |           |           |
|-------|------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----|-----|--------------------------------|-------|----------|-------------------------------|---------------------|-----------|-----------|-----------|
| 28    | W 24 | Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of various Capacity Transformer of different pump station under F.M Division-1.               | lot | 1   | LTM (e-gp)                     | MD    | 2000000  | Planned Dates<br>Planned Days | 25-Aug-23           | 08-Sep-23 | 06-Oct-23 | 04-Mar-24 |
| 29    | W 25 | Repair of axial thrust bearing for submersible pump motor set under F.M Division-1.                                                                                                                                       | nos | 1   | LTM (e-gp)                     | CE    | 499000   | Actual Dates<br>Planned Days  | 25-Aug-23           | 08-Sep-23 | 06-Oct-23 | 04-Mar-24 |
| 30    | W 26 | Repair of 6" dia M.S. Column pipe for installation of pump motor set at new/replacement tube well and leakage repair at different deep tubewell under F.M Division-1 (Lot-1)                                              | nos | 300 | LTM (e-gp)                     | MD    | 1500000  | Actual Dates<br>Planned Days  | 25-Aug-23           | 08-Sep-23 | 06-Oct-23 | 04-Mar-24 |
| 31    | W 27 | Repair of 6" dia M.S. Column pipe for installation of pump motor set at new/replacement tube well and leakage repair at different deep tubewell under F.M Division-1 (Lot-2)                                              | nos | 200 | LTM (e-gp)                     | MD    | 1000000  | Actual Dates<br>Planned Days  | 25-Dec-23           | 08-Jan-24 | 05-Feb-24 | 04-Jul-24 |
| 32    | W 28 | Installation of Circuit Breaker with necessary wiring system for individual Chain pully connection of different pumping stations under F.M division-1.                                                                    | nos | 200 | LTM (e-gp)                     | MD    | 999000   | Actual Dates<br>Planned Days  | 20-Aug-23           | 03-Sep-23 | 01-Oct-23 | 30-Nov-23 |
| 33    | W 29 | Supply of Transformer fencing net and MS angle frame for 11/0.44 KV electric sub station at different pump station under F.M Division-1, DWASA (Lot-1)                                                                    | Lot | 1   | OTM                            | CE    | 2500000  | Actual Dates<br>Planned Days  | 20-Aug-23           | 03-Sep-23 | 01-Oct-23 | 30-Nov-23 |
| 34    | W 30 | Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of 50 (fifty) Nos well of different pump station under F.M Division-1 (Lot-1) | nos | 50  | LTM (e-gp)                     | MD    | 1500000  | Actual Dates<br>Planned Days  | 25-Aug-23           | 08-Sep-23 | 06-Oct-23 | 04-Mar-24 |
| 35    | W 31 | Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of 50 (fifty) Nos well of different pump station under F.M Division-1 (Lot-2) | nos | 50  | LTM (e-gp)                     | MD    | 1500000  | Actual Dates<br>Planned Days  | 25-Dec-23           | 08-Jan-24 | 05-Feb-24 | 04-Jul-24 |
| 36    | W 32 | Changing of Non return valves by removing and re installation with repainting and necessary works in delivery line of different pump station on framework basis for different mod's zones under FMD-1                     | lot | 1   | LTM (e-gp)                     | CE    | 500000   | Actual Dates<br>Planned Days  | 25-Jul-23           | 08-Aug-23 | 05-Sep-23 | 04-Nov-23 |
| 37    | W 33 | Raising of housing pipe and joint with necessary adjustment of delivery line of different pump station on framework basis for different mod's zones under FMD-1                                                           | Lot | 1   | LTM (e-gp)                     | CE    | 500000   | Actual Dates<br>Planned Days  | 25-Jul-23           | 08-Aug-23 | 05-Sep-23 | 04-Nov-23 |
| 38    |      | Urgent Emergency Unforeseen Irredeemable Goods, Works and Services                                                                                                                                                        |     |     | DPM, RFP LTM (e-gp), OTM(e-gp) | MD/CE | 8275769  | Actual Dates<br>Planned Days  | As on when required |           |           |           |
| 39    |      | Cash Advance for direct cash purchase (PPR Rule 81(1) 81(2) & 82(1))                                                                                                                                                      |     |     | DPM                            | MD/CE | 300000   | Actual Dates<br>Planned Days  | As on when required |           |           |           |
| 40    |      | Imprest and others                                                                                                                                                                                                        |     |     | DPM/ Others                    | EE    | 1300000  | Actual Dates<br>Planned Days  |                     |           |           |           |
| Total |      |                                                                                                                                                                                                                           |     |     |                                |       | 60362000 | Planned Dates<br>Planned Days | As on when required |           |           |           |

  
  
  
**মোঃ আব্দুল হাকিম**  
 জেলা প্রশাসক (এক্স-সি)  
 ঢাকা জেলা প্রশাসন।

জনস্বাস্থ্য সঞ্চালক (এক্স-এস)  
 (অতিরিক্ত দায়িত্ব)  
 ঢাকা জেলা।

  
**এসিঃ আব্দুল হাকিম**  
 জেলা প্রশাসন।