

= ১ =

ঢাকা ওয়াসা

০১।

জেনারেটর বিভাগ এর অনুকূলে ২০২৪-২৫ ইং অর্থ বছরের বাজেট বরাদ্দের কপি।

০২।


জেনারেটর বিভাগ এর অনুকূলে ২০২৪-২৫ ইং অর্থ বৎসরের প্রস্তাবিত বার্ষিক ক্রয়-পরিকল্পনা।

বিষয়ঃ জেনারেটর বিভাগ এর অনুকূলে ২০২৪-২৫ ইং অর্থ-বছরের প্রস্তাবিত বার্ষিক ক্রয়-পরিকল্পনা অনুমোদন প্রসঙ্গে।


১। ক্রমিক নং-১ ও ২ সদয় দেখা যেতে পারে। ঢাকা ওয়াসার জেনারেটর বিভাগের আওতাধীন বিভিন্ন পাম্প স্টেশনে সর্বমোট প্রায় ৩৯৫টি ডিজেল জেনারেটর রয়েছে। তন্মধ্যে ১৯৫টি 250 KVA Deutz ব্র্যান্ডের এবং ২০০টি বিভিন্ন ব্র্যান্ড ও বিভিন্ন ক্যাপাসিটির। লোড শেডিং, বিদ্যুতের সরবরাহ লাইনের মেরামত, রক্ষণাবেক্ষণ, সার্ভিসিং ইত্যাদি কারনে বিদ্যুৎ সরবরাহ না থাকলে উক্ত জেনারেটরগুলো দিয়ে পানির পাম্প চালু রাখা হয়। ফলে নগরবাসীকে নিরবিচ্ছিন্ন পানি সরবরাহ করা সম্ভব হয়। বর্ণিত জেনারেটরগুলোর Operation, Maintenance, Repairing, Servicing, Overhauling, Troubleshooting, স্থানান্তর, জেনারেটর শেড নির্মাণ ও শেড মেরামতসহ ইত্যাদি কাজসমূহ অত্র বিভাগ হতে সম্পন্ন করা হয়।

২। ইতোমধ্যে জেনারেটর বিভাগের অনুকূলে ২০২৪-২৫ ইং অর্থ বৎসরের রাজস্ব বাজেট বরাদ্দ পাওয়া গিয়াছে (ক্রমিক নং-০১ দ্র:)। বর্ণিত বাজেটে অধিকাল ব্যয় খাতে ৬.০০(ছয়) লক্ষ টাকা, যাতায়াত খাতে ১.২০ (এক দশমিক দুই) লক্ষ টাকা, সম্মানী খাতে ২.৪৩ (দুই দশমিক চার তিন) লক্ষ টাকা, টেলিফোন ব্যয় খাতে ০.৩০ (শূন্য দশমিক তিন শূন্য) লক্ষ টাকা, অফিস রক্ষণাবেক্ষণ খাতে ১৩.০০(তের) লক্ষ টাকা, তৈল ও জ্বালানী (যানবাহন) খাতে ১৩.০০ (তের) লক্ষ টাকা, মুদ্রণ ও মনোহারী খাতে ১.০০ (এক) লক্ষ টাকা, সংবাদপত্র, পুস্তক ও প্রকাশনা খাতে ০.১০ (শূন্য দশমিক এক শূন্য) লক্ষ টাকা, কম্পিউটার মেইনটেন্যান্স খাতে ১.০০ (এক) লক্ষ টাকা, আসবাবপত্র মেরামত খাতে ০.৫ (শূন্য দশমিক পাঁচ) লক্ষ টাকা, বিদ্যুৎ (উৎপাদন) খাতে ৫.০০ (পাঁচ) লক্ষ টাকা, জেনারেটর জ্বালানী খাতে ৬০.০০(ষাট) লক্ষ টাকা, জেনারেটর গ্যাস (পানি ও পয়ঃ শোধনাগার) খাতে ২০.০০ (বিশ) লক্ষ টাকা, জেনারেটর রক্ষণাবেক্ষণ খাতে ৭০০.০০ (সাতশত) লক্ষ টাকা, যানবাহন রক্ষণাবেক্ষণ খাতে ৭.৫০ (সাত দশমিক পাঁচ শূন্য) লক্ষ টাকা, খুচরা যন্ত্রাংশ ক্রয় (অন্যান্য বিভাগ/দপ্তর) খাতে ১০০.০০ (একশত) লক্ষ টাকা বরাদ্দ প্রদান করা হয়েছে। তদানুযায়ী, যথাযথভাবে চলতি ২০২৪-২৫ অর্থ বছরের কাজসমূহ বাস্তবায়নের জন্য একটি বার্ষিক ক্রয়-পরিকল্পনা তৈরি করা হয়েছে (সংযুক্ত ক্রমিক নং-২ দ্র:)।


৩। এমতাবস্থায়, ক্রমিক নং-২ এ উপস্থাপিত জেনারেটর বিভাগের ২০২৪-২৫ ইং অর্থ বছরের প্রস্তাবিত বার্ষিক ক্রয়-পরিকল্পনাটি অনুমোদনসহ প্রতি পৃষ্ঠায় সদয় স্বাক্ষর করা যেতে পারে। যা অনুমোদনের ক্ষমতা ব্যবস্থাপনা পরিচালক মহোদয়ের আওতাধীন।


25/7/24


সুজন নাথ
উপ-সহকারী প্রকৌশলী
জেনারেটর বিভাগ
ঢাকা ওয়াসা।


25/7/24


কুবিনা
25/7/24
কুবিনা সুলতানা
উপ-সহকারী প্রকৌশলী
জেনারেটর বিভাগ
ঢাকা ওয়াসা।


25.07.24

মেহনাজ মুশফিকা
নির্বাহী প্রকৌশলী
জেনারেটর বিভাগ, ঢাকা ওয়াসা।



25.7.24

মোঃ আঃ লতিফ
উপ-সহকারী প্রকৌশলী
মার.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।



29.07.24
মুস্তাফিজুর রহমান
প্রধান প্রকৌশলী
ঢাকা ওয়াসা

DMD (E&M)

৪। অ্যু-৬ নং সিস্টেম অ্যাপ্রো. অ্যু/অম
3 নং সিস্টেম অ্যাপ্রো. অ্যু/অম


29/7/2024

(প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন)
উপ-ব্যবস্থাপনা পরিচালক (পরিচালন ও রক্ষণাবেক্ষণ)
ঢাকা ওয়াসা।


30/7/24
প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

MD

OFFICE OF THE EXECUTIVE ENGINEER
GENERATOR DIVISION
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN (APP) FY 2024-2025

Sl: No:	Budget code/ Package No:	Description of Works, Goods and Services	Unit	Qty	Proc: Meth:	Contract Approving Authority	Estimated/ Contract Cost (Taka in Lac)	Expenditure in FY-2024-25 (Taka in Lac)	Time Code	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract Completion Date	Remarks
1	01-01-002	Overtime	LS					6.00									
2	01-02-001	Conveyance	LS					1.20									
3	01-02-002	Entertainment	LS					0.00									
4	01-02-007	Honorarium	LS					2.43									
5	01-02-011	Telephone	LS					0.30									
6 (Budget code No 01-02-012 : Source of Fund: Office Maintenance of Generator Division, Dhaka WASA.																	
Proposed New Work: (Sl. No 6.1 to 6.2)																	
6.1	OM-1	Providing and installation of industrial rack for storing materials, PABX phone supply with installation & other related works of Generator division, DWASA	Lot	1	OTM (e-GP)	SE	10.00	10.00		Planned Dates 14-Aug-24 28-Aug-24 6-Sep-24 13-Sep-24 18-Sep-24 25-Sep-24 24-Mar-25	0 14 7 4 3 7 180						Proposed work
6.2		Allocation for urgent spare parts, maintenance work etc (DPM as per PPR-2008 clause 76/1 (13), 81/1, 82/1) etc under Generator Division.			OTM/ LTM DPM/ RPO	MD/ CE	3.00	3.00		Planned Dates Actual Dates							
Sub Total Tk. (A)=								13.00									

Taka(In words): Thirteen Lac Only.																	
7	01-02-013	Fuel and Lubricant (Vehicle)	LS					13.00									
8	01-02-016	Printing and stationery	LS					1.00									
9	01-02-017	Newspaper, Book and Publications	LS					0.10									
10	01-02-023	Computer maintenance	LS					1.00									
11	01-02-024	Furniture maintenance	LS					0.50									
12	01-03-002	Electricity (power)	LS					5.00									
13	01-03-003	Fuel of generator	LS					60.00									
14	01-03-004	Gas Expense for generator of WSTP	LS					20.00									





25/11/24
25/11/24
24/9/28
25.07.24

(প্রকৌশল এ.কে.এম. সাহিদ উদ্দিন)
৩য় ব্যবস্থাপনা পরিচালক (পল্লিগণ ও প্রশাসনিক)
ঢাকা ওয়াসা।

কিঃ তাকসিয় এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

15 (Budget Code No-01-04-010 :Source of Fund: Generator Maintenance of Generator Division, Dhaka WASA.

Carried Over Work (SI No 15.01 to 15.07)										Allocated Budget = 700.00 In Lac									
Sl No	CO-1	CO-2	CO-3	CO-4	CO-5	CO-6	CO-7	Lot	1	DPM	MID	9.85	9.85	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days
15.01	Trouble shooting, Servicing and Maintenance for 02 (Two) Years of 195 Units 250KVA DEUTZ brand Diesel Generator set at different MODS Zone of Dhaka WASA. (Work order No-2023-20, Date- 11/6/2023)	Trouble shooting, Servicing and Maintenance for 01 (one) Year of 200 Units of various brand, various capacity Diesel Generator set at different MODS Zone under Generator Division, Dhaka WASA. (Work order No- 2023-32, Date- 4/6/2024)	Operation & Maintenance of Gas Generator 01 (One) power station at Mipur 10/28, Water Tank Pump house compound under Generator Division, DWASA (Work order No-2024-38, Date- 25/6/2024)	Shifting and installation of various capacity Gen-set of water pump of MODS Zone-5,6,7 and 8 or any other place under Generator Division, Dhaka WASA. (Work order No- 2023-26, Date- 13/5/2024)	Repairing of Shed & Base of Generators of water pump of MODS Zone-4,5,8,9, and 10 or any other site under Generator Division, Dhaka WASA. (Work order No- 2023-23, Date- 19/3/2024)	Repairing of Shed & Base of Generators of water pump of MODS Zone-1,2,3,6 and 7 or any other site under Generator Division, Dhaka WASA. (Work order No- 2023-25, Date- 01/4/2024)	Work order No- 2024/39, Date- 05/6/2024)	Nos	390	OTM (e-GP)	MID	364.50	215.00	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days
15.02								Nos	200	OSTETM (e-GP)	MID	202.00	202.00	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days
15.03								Lot	1	OSTETM (e-GP)	MID	35.69	35.69	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days
15.04								Nos	138	LTM (e-GP)	MID	21.82	21.82	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days
15.05								Nos	25	LTM (e-GP)	MID	17.60	10.28	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days
15.06								Nos	25	LTM (e-GP)	MID	17.06	17.06	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days
15.07								Lot	1	DPM	MID	9.85	9.85	Planned Dates	Planned Days	Planned Dates	Planned Days	Planned Dates	Planned Days
Sub Total Tk. (4) =										571.70									
Taka (In Words) : Five hundred eleven Lac seventy thousand Only.																			


 25/7/24
 25/7/24
 26/9/24
 25/7/24
 28/3/24


15 08	GR-1	Repair and reactivation of different defective Generator sets under Generator Division, Dhaka WASA (Lot-1)	Lot 1	LTM (e-Cp)	DMD	10.00	10.00		Planned Dates 7-Aug-24 21-Aug-24 28-Aug-24	5-Sep-24 7 7	8-Sep-24 3	15-Sep-24 7	14-Mar-25 180	Proposed work
15 09	GR-2	Repair and reactivation of different defective Generator sets under Generator Division, Dhaka WASA (Lot-2)	Lot 1	LTM (e-Cp)	DMD	10.00	10.00		Planned Dates 7-Aug-24 21-Aug-24 28-Aug-24	5-Sep-24 7 7	8-Sep-24 3	15-Sep-24 7	14-Mar-25 180	Proposed work
15 10	GR-3	Repair and reactivation of different defective Generator sets under Generator Division, Dhaka WASA (Lot-3)	Lot 1	LTM (e-Cp)	CE	5.00	5.00		Planned Dates 7-Aug-24 21-Aug-24 28-Aug-24	5-Sep-24 7 7	8-Sep-24 3	15-Sep-24 7	14-Mar-25 180	Propose d work
15 11	SFT-1	Shifting and installation of various capacity Gen-set of water pump of MODS Zone-1,2,and 7 or any other place under Generator Division, Dhaka WASA	Lot 1	LTM (e-GP)	DMD	10.00	10.00		Planned Dates 11-Aug-24 25-Aug-24 3-Sep-24	9-Sep-24 7 7	13-Sep-24 3	20-Sep-24 7	30-Jun-25 270	Proposed work
15 12	SFT-2	Shifting and installation of various capacity Gen-set of water pump of MODS Zone-3,4, and 6 or any other place under Generator Division, Dhaka WASA	Lot 1	LTM (e-GP)	DMD	10.00	10.00		Planned Dates 13-Aug-24 27-Aug-24 5-Sep-24	11-Sep-24 7 7	15-Sep-24 3	22-Sep-24 7	30-Mar-25 180	Proposed work
15 13	SFT-3	Shifting and installation of various capacity Gen-set of water pump of MODS Zone-5,8,9 and 10 or any other place under Generator Division, Dhaka WASA	Lot 1	LTM (e-GP)	DMD	10.00	10.00		Planned Dates 11-Aug-24 25-Aug-24 3-Sep-24	9-Sep-24 7 7	13-Sep-24 3	20-Sep-24 7	30-Jun-25 270	Proposed work
15 14	CSB-1	Construction of Gen-Shed and base of water pump of MODS Zone-1,2, and 7 or any other pump station under Generator Division of Dhaka WASA.	Lot 1	LTM (e-GP)	DMD	32.00	32.00		Planned Dates 13-Aug-24 27-Aug-24 5-Sep-24	11-Sep-24 7 7	15-Sep-24 3	22-Sep-24 7	30-Mar-25 180	Proposed work
15 15	CSB-2	Construction of Gen-Shed and base of water pump of MODS Zone 3,5, and 6, or any other pump station under Generator Division of Dhaka WASA.	Lot 1	LTM (e-GP)	DMD	32.00	32.00		Planned Dates 13-Aug-24 27-Aug-24 5-Sep-24	11-Sep-24 7 7	15-Sep-24 3	22-Sep-24 7	30-Mar-25 180	Proposed work
15 16	CSB-3	Construction of Gen-Shed and base of water pump of MODS Zone 4 and 10 or any other pump station under Generator Division of Dhaka WASA.	Lot 1	LTM (e-GP)	SE	10.00	10.00		Planned Dates 13-Aug-24 27-Aug-24 5-Sep-24	11-Sep-24 7 7	15-Sep-24 3	22-Sep-24 7	30-Mar-25 180	Proposed work
15 17	CSB-4	Construction of Gen-Shed and base of water pump of MODS Zone 8 and 9 or any other pump station under Generator Division of Dhaka WASA.	Lot 1	LTM (e-GP)	SE	10.00	10.00		Planned Dates 14-Aug-24 28-Aug-24 6-Sep-24	13-Sep-24 4 7	18-Sep-24 3	25-Sep-24 7	24-Mar-25 180	Proposed work
15 18	GSM-1	Repair and Maintenance 2K operating hour of Jambhaicher brand Gas Generator at Mirpur 10/28, Water Tank Compound Pump House under Generator Division, Dhaka WASA.	Lot 1	LTM (e-GP)	CE	5.00	5.00		Planned Dates 5-Aug-24 20-Aug-24 24-Aug-24	28-Aug-24 7 7	30-Aug-24 4	5-Sep-24 7	5-Mar-25 180	Proposed work
15 19	RBS	Repair of generator sheds and base in different pump stations of various MODS circle-1 & 2 under the generator division of Dhaka WASA	Lot 1	LTM (e-GP)	DMD	10.00	10.00		Planned Dates 13-Aug-24 27-Aug-24 5-Sep-24	11-Sep-24 7 7	15-Sep-24 4	22-Sep-24 7	30-Mar-25 180	Proposed work
15 20	RDP-1	Repairing, Denting, Painting & other related works for various branded Gen-set Chassis & Engine of Different pump stations of MODS Zone-1,2,7 or any other site/office under Generator Division, DWASA.	Lot 1	LTM (e-GP)	SE	3.00	3.00		Planned Dates 5-Aug-24 20-Aug-24 24-Aug-24	28-Aug-24 4 7	30-Aug-24 3	5-Sep-24 7	5-Mar-25 180	Proposed work
15 21	RDP-2	Repairing, Denting, Painting & other related works for various branded Gen-set Chassis & Engine of Different pump stations of MODS Zone-3,5,6 or any other site/office under Generator Division, DWASA.	Lot 1	LTM (e-GP)	CE	5.00	5.00		Planned Dates 5-Aug-24 20-Aug-24 24-Aug-24	28-Aug-24 4 7	30-Aug-24 3	5-Sep-24 7	5-Mar-25 180	Proposed work
15 22	RDP-3	Repairing, Denting, Painting & other related works for various branded Gen-set Chassis & Engine of Different pump stations of MODS Zone-4,8,9,10 or any other site/office under Generator Division, DWASA.	Lot 1	LTM (e-GP)	CE	5.00	5.00		Planned Dates 13-Aug-24 27-Aug-24 5-Sep-24	11-Sep-24 7 7	15-Sep-24 4	22-Sep-24 7	30-Mar-25 180	Proposed work
15 23	TS	Trouble shooting, Servicing and Maintenance of 200 Units of various brand, various capacity Diesel Generator set at different MODS Zone area under Generator Division, Dhaka WASA.	Lot 1	RFQ	CE	5.00	5.00		Planned Dates 13-Aug-24 27-Aug-24 5-Sep-24	11-Sep-24 7 7	15-Sep-24 4	22-Sep-24 7	30-Mar-25 180	Proposed work






15.24	MS-1	Cleaning, removing of Garbage rubbish etc and other ancillary work of Segun Bagicha Office compound, Mirpur office compound and Gas generator compound under Generator Division, DWASA.	Lot	1	RFO	SE	3.00	3.00	Planned Dates Planned Days Actual Dates	5-Aug-24 0 14	20-Aug-24 14	24-Aug-24 7	28-Aug-24 4	30-Aug-24 3	5-Sep-24 7	5-Mar-25 180	Proposed work
15.25		Allocation for urgent spare parts, maintenance work etc (DPM as per PPR-2008 clause 76/1 (Ta), 81/1, 82/1) etc under Generator Division.			OTM/ LTM DPM/ RFO	MD/ CE		13.30	Planned Dates Planned Days Actual Dates								
					Sub Total Tk. (B) =			188.30									
					Grand Total Tk.(A+B) =			700.00									
Taka (In Words) : Seven Hundred Lac Only.																	
16 (Budget Code No 01-04-017) Source of Fund: Vehicle maintenance of Generator Division, Dhaka W.A.S.A.																	
Proposed New Work: (SL No 16.01 to 16.03)																	
16.01	TM-1	Repair and maintenance of Dhaka Metro-Tha-11-9471, Dhaka metro-Gha-13-2240 and Dhaka metro Tha-11-9680 under Generator Division, DWASA.	Lot	1	OTM (e-GP)	SE	3.00	3.00	Planned Dates Planned Days Actual Dates	5-Aug-24 0 14	20-Aug-24 14	24-Aug-24 7	28-Aug-24 4	30-Aug-24 3	5-Sep-24 7	5-Mar-25 180	Proposed work
16.02	TM-2	Supply of different spare parts such as Break Pad, Break Shoes, wiper, head light, horn, looking glass, Battery terminal etc for different Vehicles under Generator division, DWASA	Lot	1	OTM (e-GP)	SE	3.00	3.00	Planned Dates Planned Days Actual Dates	14-Aug-24 0 14	28-Aug-24 14	6-Sep-24 7	13-Sep-24 4	18-Sep-24 3	25-Sep-24 7	24-Mar-25 180	Proposed work
16.03		Allocation for urgent spare parts, maintenance work etc (DPM as per PPR-2008 clause 76/1 (Ta), 81/1, 82/1) etc under Generator Division.			OTM/ LTM DPM/ RFO	MD/ CE	1.50	1.50	Planned Dates Planned Days Actual Dates								
					Total Tk.=			7.50									
Taka(In words): Seven point five Lac Only.																	

 25/7/24
 25/7/24
 24/9/28
 25/7/24
 28.3.2024




17 (Budget Code No 01-04-024) Source of Fund: Spare Parts of Generator Division, Dhaka W/ASA											Allocated Budget = 100.00				In Lac	
Proposed New Work (SL No 17.01 to 17.09)																
17.01	SP-1	Supply of Spare Parts for 2k Maintenance of Jarbachher brand Gas Generator at Mirpur site under Generator Division, DW/ASA	Lot 1	OTM (e-GP)	SE	10.00	10.00	Planned Dates Planned Days Actual Dates	13-Aug-24 0 14	27-Aug-24 7 14	5-Sep-24 7 14	11-Sep-24 4 14	15-Sep-24 3 14	22-Sep-24 7 14	30-Mar-25 180 180	Proposed work
17.02	SP-2	Supply of Spare Parts for Operation & Maintenance of IMW Jarbachher brand Gas Generator Power Plant at Mirpur site under Generator Division, DW/ASA.	Lot 1	OTM (e-GP)	CE	25.00	25.00	Planned Dates Planned Days Actual Dates	13-Aug-24 0 14	27-Aug-24 7 14	5-Sep-24 7 14	11-Sep-24 4 14	15-Sep-24 3 14	22-Sep-24 7 14	30-Mar-25 180 180	Proposed work
17.03	SP-3	Supply of necessary Tools, Safety materials, equipments, Mosquito Fogging & Spray Machine's chemicals etc goods for Generator Division under, DW/ASA.	Lot 1	OTM (e-GP)	SE	10.00	10.00	Planned Dates Planned Days Actual Dates	13-Aug-24 0 14	27-Aug-24 7 14	5-Sep-24 7 14	11-Sep-24 4 14	15-Sep-24 3 14	22-Sep-24 7 14	30-Mar-25 180 180	Proposed work
17.04	SP-4	Supply of Spare Parts for 250 KVA DELUTZ Generator sets under Generator Division, DW/ASA.	Lot 1	OTM (e-GP)	CE	25.00	25.00	Planned Dates Planned Days Actual Dates	13-Aug-24 0 14	27-Aug-24 7 14	5-Sep-24 7 14	11-Sep-24 4 14	15-Sep-24 3 14	22-Sep-24 7 14	30-Mar-25 180 180	Proposed work
17.05	GSM-2	Supply of Spare Parts and Installation for Operation & Maintenance of 956KW Gasocore brand Gas Generator Power Plant at Mirpur site under Generator Division, DW/ASA.	Lot 1	OTM (e-GP)	MD	75.00	10.00	Planned Dates Planned Days Actual Dates	14-Aug-24 0 14	28-Aug-24 7 14	6-Sep-24 7 14	13-Sep-24 4 14	18-Sep-24 3 14	25-Sep-24 7 14	24-Mar-25 180 180	Proposed work
17.06	SP-5	Supply & fitting-fixing necessary materials of 250 TK Mason Cooling Tower and a Cooling tower Pump motor , Cleaning, Servicing, Maintenance material for 01 MW Gas Generator Plant located at Mirpur (10/28, Water Tank Pump house compound under Generator Division, DW/ASA	Lot 1	OTM (e-GP)	CE	12.00	12.00	Planned Dates Planned Days Actual Dates	14-Aug-24 0 14	28-Aug-24 7 14	6-Sep-24 7 14	13-Sep-24 4 14	18-Sep-24 3 14	25-Sep-24 7 14	24-Mar-25 180 180	Proposed work
17.07	EOH	Supplying & fitting fixing of spare parts for Engine overhauling of different brand generator set under generator division, Dhaka W/ASA	Nbs 2	OTM (e-GP)	CE	15.00	5.00	Planned Dates Planned Days Actual Dates	14-Aug-24 0 14	28-Aug-24 7 14	6-Sep-24 7 14	13-Sep-24 4 14	18-Sep-24 3 14	25-Sep-24 7 14	24-Mar-25 180 180	Proposed work
17.08	SP-6	Supply and installation of necessary equipments for Operation of generator on piloting basis through SCADA system of Dhaka W/ASA	Lot 1	OTM (e-GP)	SE	10.00	0.00	Planned Dates Planned Days Actual Dates	14-Aug-24 0 14	28-Aug-24 7 14	6-Sep-24 7 14	13-Sep-24 4 14	18-Sep-24 3 14	25-Sep-24 7 14	24-Mar-25 180 180	Proposed work
17.09		Allocation for urgent sapre parts, maintenance work etc (DPM as per PPR-2008 clause 76/1 (Tra), 81/1, 82/1) etc under Generator Division.		OTM/ LTM DPM/ RFO	MD/ CE	3.00	3.00	Planned Dates Planned Days Actual Dates								
Sub Total Tk.(A)=						100.00										
Taka(In words): One hundred Lac Only.																

Budget Code No	Name of head	Budget allocation (In Lac)
01-01-002	Overtime	6.00
01-02-001	Conveyance	1.20
01-02-002	Entertainment	0.00
01-02-007	Honorarium	2.43
01-02-011	Telephone	0.30
01-02-012	Office Maintenance	13.00
01-02-013	Fuel and Lubricant (Vehicles)	13.00
01-02-016	Printing and Stationary	1.00
01-02-017	Newspaper Book and Publication	0.10
01-02-023	Computer Maintenance	
01-02-024	Furniture Maintenance	1.00
01-02-002	Electricity (Power)	0.50
01-03-003	Fuel for generator	60.00
01-03-004	Gas expense for generator of WSTTP	20.00
01-04-010	Generator Maintenance	700.00
01-04-017	Vehicle Maintenance	7.50
01-04-024	Spare Parts (Other than plants)	100.00
	Grand Total Tk=	931.03
Total Taka Inwards- Nine hundred thirty one point zero three Lac only		

Total Taka Inwords= Nine hundred thirty one point zero three Lac only

ডায়েরী
প্রকৌঃ ডাকসিয় এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াশা।

[illegible]