

Office of the Executive Engineer																		
Civil Maintenance Division																		
Dhaka WASA																		
ANNUAL PROCUREMENT PLAN																		
Financial Year 2026-2027																		
Ministry		Local Government, Rural Development & Co-operatives						Budget Type				Revenue						
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)						Allocation For				Civil Maintenance Division						
Procuring Entity Name & Code		Executive Engineer						Total Allocation (Taka in Lakh)				951.50						
		Civil Maintenance Division						Allocation for Repair & Maintenance of Office Building,				951.50						
		6th floor, WASA Bhaban, 98, kawranbazar, Dhaka						Quarters and others (Taka in Lakh)										
As per Appendix C of the procedure for implementation of PPR-08.																		
Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Type	Contract Approving Authority	Source of Funds	Allocation for the year 2026-27 (Taka in lakh)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
	Head:operational Cost																	
A	Maintenance of Residential Building (01-04-006)																	
	Carried Over																	
1	Repair and maintenance works of officers quarter (Purbasha, Unit-301) at Dhanmondi WASA Compound.	Nos	1	e-GP (LTM)		CE	Rev.	4.75	Planned Dates		4/24/2025	5/8/2025	5/22/2025	5/29/2025	6/5/2025	6/26/2025	7/26/2025	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
2	Repair and maintenance works of officers quarter building Padma (unit-201) at Asadgate WASA Compound.	Nos	1	e-GP (LTM)		CE	Rev.	4.75	Planned Dates		6/3/2025	6/17/2025	7/1/2025	7/8/2025	7/15/2025	8/5/2025	9/4/2025	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
3	Sypplying fitting & fixing Sound system, replcecing tiles with ancillary repair works of mosque at duaripara quarter compound, Dhaka.	Nos	1	e-GP (LTM)		CE	Rev.	6.65	Planned Dates		6/3/2025	6/17/2025	7/1/2025	7/8/2025	7/15/2025	8/5/2025	9/4/2025	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
	Works to be done																	
4	Replacement of C G I sheets, Plastering, painting with ancillary repair and maintenance works of Babor road (unit-04 & 01) staff quarters compound.	Nos	2	e-GP (LTM)		CE	Rev.	4.98	Planned Dates		8/16/2026	8/30/2026	9/13/2026	9/20/2026	9/27/2026	10/18/2026	11/17/2026	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
5	Replacement of C G I sheets, Plastering, painting with ancillary repair and maintenance works of Babor road (unit-11 & 02) staff quarters compound.	Nos	2	e-GP (LTM)		CE	Rev.	4.97	Planned Dates		8/20/2026	9/3/2026	9/17/2026	9/24/2026	10/1/2026	10/22/2026	11/21/2026	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
6	Repair and maintenance works of Asadgate staff quarter (02 units) Compound, Dhaka WASA	Nos	2	e-GP (LTM)		CE	Rev.	4.98	Planned Dates		8/25/2026	9/8/2026	9/22/2026	9/29/2026	10/6/2026	10/27/2026	11/26/2026	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									
7	Repair and maintenance works of officers quarter building Padma (unit-502) at Asadgate WASA Compound.	Nos	1	e-GP (LTM)		CE	Rev.	4.95	Planned Dates		8/30/2026	9/13/2026	9/27/2026	10/4/2026	10/11/2026	11/1/2026	12/1/2026	
									Planned Days		0	14	14	7	7	21	30	93
									Actual Dates									

রা.ত.স. সুলতানা মোহাম্মদ রিয়াজুল ইসলাম
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

06.08.26

রা.ত.স. উন নবী
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

06.08.26

মুজা সাহা
নির্বাহী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

06.08.26

মোহাম্মদ ইয়াসিন করিম
উপ-সহকারী প্রকৌশলী (চিঃ ফঃ)
এস.এম.ডব্লিউ.সি.পার্ক
ঢাকা ওয়াসা।

06.08.26

মোহাম্মদ হাছিন আহমেদ
আলিমসার প্রকৌশলী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

মিজা গোলাম কিবরিয়া
উপ-সহকারী প্রকৌশলী
পরিচালক
ঢাকা ওয়াসা।

25/8/26

ড. মুহা. মনিরুজ্জামান
ব্যবস্থাপনা পরিচালক
(অতিরিক্ত সচিব)
ঢাকা ওয়াসা।

25/8/26