

Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method	Contract Approval	Source of Funds	Allocation Code	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time to Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
28	SLM6	Repairing, Re-fixing & Raising of Manholes at DMA 600, 607 & 608 area Under MODS Zone-4, DWASA.	Nos	1	e-GP LTM	SE Own	01-04-002		3.00	2.85	Planned Dates Planned Days	16-Aug-2026 14	30-Aug-2026 7	6-Sep-2026 7	13-Sep-2026 7	20-Sep-2026 7	27-Sep-2026 7		60	28-Nov-2026
29	SLM7	Repairing, Re-fixing & Raising of Manholes at DMA 600, 607 & 608 area Under MODS Zone-4, DWASA.	Nos	1	e-GP LTM	CE Own	01-04-002		4.00	3.80	Planned Dates Planned Days	16-Aug-2026 14	30-Aug-2026 7	6-Sep-2026 7	13-Sep-2026 7	20-Sep-2026 7	27-Sep-2026 7		60	28-Nov-2026
30	SLM8	Construction of Intermediate Manhole at Banani Area Under MODS Zone-4, DWASA.	Nos	1	RFQ	SE Own	01-04-002		3.00	3.00	Planned Dates Planned Days	16-Aug-2026 14	30-Aug-2026 7	6-Sep-2026 7	13-Sep-2026 7	20-Sep-2026 7	27-Sep-2026 7		60	28-Nov-2026
31	SLM9	Construction of Intermediate Manhole at Motshail DOHS/ Banani DOHS Area Under MODS Zone-4, DWASA.	Nos	1	RFQ	SE Own	01-04-002		3.00	3.00	Planned Dates Planned Days	16-Aug-2026 14	30-Aug-2026 7	6-Sep-2026 7	13-Sep-2026 7	20-Sep-2026 7	27-Sep-2026 7		60	28-Nov-2026
32	SLM10	Construction of Intermediate Manhole at Gulshan Area Under MODS Zone-4, DWASA.	Nos	1	RFQ	SE Own	01-04-002		3.00	3.00	Planned Dates Planned Days	16-Aug-2026 14	30-Aug-2026 7	6-Sep-2026 7	13-Sep-2026 7	20-Sep-2026 7	27-Sep-2026 7		60	28-Nov-2026
33	SLM11	Construction of Intermediate Manhole at Tejgan & Motshail Area Under MODS Zone-4, DWASA.	Nos	1	RFQ	SE Own	01-04-002		3.00	3.00	Planned Dates Planned Days	16-Aug-2026 14	30-Aug-2026 7	6-Sep-2026 7	13-Sep-2026 7	20-Sep-2026 7	27-Sep-2026 7		60	28-Nov-2026
34	SLM12	Construction of Intermediate Manhole at Kharabazar Area Under MODS Zone-4, DWASA.	Nos	1	RFQ	SE Own	01-04-002		3.00	3.00	Planned Dates Planned Days	16-Aug-2026 14	30-Aug-2026 7	6-Sep-2026 7	13-Sep-2026 7	20-Sep-2026 7	27-Sep-2026 7		60	28-Nov-2026
35	SLM13	Mass Cleaning Work/urgent Any Kind of Repairing, Maintenance Work Related to Sewer Network.	Nos	1	RFQ	SE Own	01-04-002		38.64	38.64	Planned Dates Planned Days	16-Aug-2026 14	30-Aug-2026 7	6-Sep-2026 7	13-Sep-2026 7	20-Sep-2026 7	27-Sep-2026 7		60	28-Nov-2026
Water Pump maintenance (01-04-2026)											Sub total=									
Carried Over											40.00									
36	WPM1	Repairing, Maintenance and Ancillary Works at Motshail Health Complex Water Pump House and Boundary Walls under MODS 4, DWASA. (TDB 1284936)	Nos	1	RFQ	SE Own	01-04-003		3.00	2.85	Planned Dates Planned Days	10-Jun-2026	14-Jun-2026	21-Jun-2026	28-Jun-2026	5-Jul-2026	8-Jul-2026			8-Aug-2026