

Sl. No	Package No	Description of Procurement Package WORKS	Unit	Quantity	Price Method & Type	Contract Approving & Authorizing	Source of Fund	Estimated Cost in Lakhs	Time Code for Process	Advertiser Tender	Tender Opening	Tender Evaluation	Approval Award	Notification of Award	Signing : with/without	Total bid to contract	Signature	Time for completion of Contract
1																		
80	PW-78	Repairing, Wiring of Electric line and supplies necessary goods/fittings for different pump DMA-1006 DMA-1010 DMA-1011 & DMA-1015B compound of MODS Zone-10, Dhaka WASA.	Nos	20	LTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50		4-Jan-27
81	PW-79	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1002, DMA-1003 & DMA-1009 Area under MODS Zone-10, Dhaka WASA.	Package	1	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50		4-Jan-27
82	PW-80	Repairing, Wiring of Electric line and supplies necessary goods/fittings for different pump compound of DMA-1001 DMA-1017, Mipuri-Dohs & Sagutha Non DMA area of MODS Zone-10, Dhaka WASA.	Nos	10	RFQ (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50		4-Jan-27
83	PW-81	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1008 DMA-1012, DMA-1014 & DMA-1015A Area under MODS Zone-10, Dhaka WASA.	Package	1	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50		4-Jan-27
84	PW-82	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1004 DMA-1005 & DMA-1007 Area under MODS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50		4-Jan-27
85	PW-83	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1017 Area under MODS Zone-10, Dhaka WASA.	Package	1	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50		4-Jan-27
86	PW-84	Maintenance & Weed cleaning, Sand filling and beautification work of Mipuri-1028, PPI Revenue Zone-10 & Main gate pump compounds of DMA-1007 Area under MODS Zone-10, Dhaka WASA.	Package	3	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50		4-Jan-27
87	PW-85	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1006 DMA-1010 & DMA-1011 Area under MODS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50		4-Jan-27
88	PW-86	Maintenance & Weed cleaning, Sand filling and beautification work of various pump compounds of DMA-1001 Dohs & Sagutha Housing Area under MODS Zone-10, Dhaka WASA.	Package	1	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50		4-Jan-27
89	PW-87	Procurement of Goods, Works and Services of very urgent or essential nature by direct contracting/Cash Purchase (Physical Services) as per Rule-99(1)(a), Rule-100(1) of PPR-2025	LS	-	1ADPM RFQ LTM/OTM	CE/MD	Own fund	2.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50		4-Jan-27
		Total Value of Works Procurement					Lac	150.00	As per requirement									

In word (Tk.): One Hundred Fifty Point Zero Zero Lac Only.

C) Source of fund : Boundary Wall Maintenance (Code: 01-04-005)																
Proposed work (New works):																
90	PW-88	Raising, repairing & maintenance of boundary wall at Manikil Amila and Manikil Namapara pump compound in DMA-1001 Area under MODS Zone-10 Dhaka WASA.	Nos	2	LTM (e-GP)	CE	Own fund	4.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50
91	PW-89	Raising, repairing & maintenance of boundary wall at Bagatke Hajj Market and Barimlek pump compound in DMA-1001 Area under MODS Zone-10 Dhaka WASA.	Nos	2	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50
92	PW-90	Raising, repairing & maintenance of boundary wall at Dohs-1, Dohs-2 & Sagutha-3 pump compound in Non DMA Area under MODS Zone-10 Dhaka WASA.	Nos	3	LTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50
93	PW-91	Raising, repairing & maintenance of boundary wall at Kochubur and Lalastari pump compound in DMA-1004 & DMA-1005 Area under MODS Zone-10 Dhaka WASA.	Nos	2	RFQ (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50
94	PW-92	Raising, repairing & maintenance of boundary wall at 2 (Two) Nos pump compound in DMA-1007 Area under MODS Zone-10 Dhaka WASA.	Nos	2	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50
95	PW-93	Raising, repairing & maintenance of boundary wall at Bjoy Ratin City-1, Navara City Dales, and West Barimlek pump compound in DMA-1007 Area under MODS Zone-10 Dhaka WASA.	Nos	3	LTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50
96	PW-94	Raising, repairing & maintenance of boundary wall at Kachura Madrasa Road Ibrahimpur-3 and Ibrahimpur-4 pump compound in DMA-1006 Area under MODS Zone-10 Dhaka WASA.	Nos	3	LTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50
97	PW-95	Raising, repairing & maintenance of boundary wall at Section-12D Shandipah, 12D Bangabandhu College, and 12D Shishu Park pump compound in DMA-1011 Area under MODS Zone-10 Dhaka WASA.	Nos	3	LTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50
98	PW-96	Raising, repairing & maintenance of boundary wall at 2 (Two) Nos pump compound in DMA-1005 Area under MODS Zone-10 Dhaka WASA.	Nos	2	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50
99	PW-97	Raising, repairing & maintenance of boundary wall at Housing No. 14 and North Khatu-3 pump compound in DMA-1006 Area under MODS Zone-10 Dhaka WASA.	Nos	2	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26		50

Allocated Budget for Sub-Head C

60.00 Lac