

MODS Zone-1

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2023-24 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
13	Repairing & Maintenance of Leakage water Line at Bibir Baghicha Gate no.01,02 ,03,04 , Kazlarper school road and all Kazlarper Area Under MODS Zone-01, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		22/08/23	06/09/23	20/09/23	27/09/23	04/10/23	01/11/23		0
									Planned Days		0	15	14	7	7	28	60	
									Actual Dates									
14	Allocation for Emergency Procurement of works, ((DPM as PPR/2008, clause 82/1 and 76/1(Ka)), Bulk allocation for sludge de-watering pump, Emergency maintenance of water line under MODS Zone-1, Dhaka WASA.	L.S	-	DPM/RF Q/LTM/ DCP	MD/ DM D/C E	Rev.	92.73	92.73	Planned Dates									
									Planned Days		0	15	14	7	7	28	-	
									Actual Dates									
Sub. Total P2 Tk=							142.33	142.33										
Sub-Total (P1+P2)							152.17	152.17										

Q	Sewer Line Maintenance																	
Q1	Carried Over (Sewer Line)																	
1	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dilkusha, Motijheel Dilkusha C/A, Toynabee Circular Road, Hatkhola Road Area Under MODS Zone-1,	No.	1	LTM (e-GP)	SE	Rev.	2.37	2.37	Planned Dates									
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
2	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Area Under MODS Zone-1 Dhaka WASA.	No.	1	LTM (e-GP)	SE	Rev.	2.35	2.35	Planned Dates									
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
Sub. Total Q1 Tk=								4.72	4.72									
Q2	For Works: To be done (Sewer Line)																	
1	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dilkusha, Toynbee Circular Road, Hatkhola Road Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
2	Repairing and Raising of Manhole at R.K Mission Road, Gopibag, K.M Das Lane, Koratitola, Doyagonj, Shamibag Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.25	3.25	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
3	Repairing and Raising of Manhole at Kobi Jashim Uddin Road, South Kamlapur, North Kamalapur, Infront of Bangladesh Bank Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.80	3.80	Planned Dates		12/08/23	27/08/23	10/09/23	17/09/23	24/09/23	22/10/23		22
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
4	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Hazi Abdur Roufe Road, Reshikash das Road, Tonuganj lane & Shirish Das Lane Area Under MODS Zone-1 Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	3.70	3.70	Planned Dates		13/08/23	28/08/23	11/09/23	18/09/23	25/09/23	23/10/23		24
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									
5	Repairing & Raising of Manhole at Distillery Road, Akshay Das Lane, Dinnath sen Road, SK Das Road, Rajni Chowdhury road, Satish Sarkar Road & Saratgupa Road Area Under MODS Zone-1 Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23		20
									Planned Days		0	15	14	7	7	28	71	
									Actual Dates									

ওয়ামা

ঢাকা পানি সরবরাহ ও পয়ঃ নিষ্কাশন কর্তৃপক্ষ

নির্বাহী প্রকৌশলীর কার্যালয়

মডস জোন-১, ঢাকা ওয়াসা

১০৭/১/এ/১/১(৫ম তলা), উত্তর যাত্রাবাড়ী
আইডিয়াল স্কুল এন্ড কলেজ সংলগ্ন, যাত্রাবাড়ী, ঢাকা।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং-৪৬.১১৩.৪০৪.০০.০০.২০২৩.১৪১/জোন-১

তারিখঃ-১৫/০৬/২০২৩ইং।

মেসার্স রাফিউ এন্টারপ্রাইজ

৩/৫, পূর্ব তেঁজতুরি বাজার, গার্ডেন রোড

তেজগাঁও ঢাকা-১২১৫।

প্রাক্কলিত মূল্য টাঃ ৪৯০২৪/-

সময়সীমাঃ ০৪ দিন।

বিষয়ঃ- মডস জোন-১ এর আওতাধীন ফরাশগঞ্জ, লালকুঠি, বিউটিবোর্ডি, লক্ষীবাজার, আর.এম.দাস রোড, কাজী আঃ রউফ রোড, ন্যাশনাল হাসপাতাল, নারিন্দা ধোলাইখাল এবং মোহনী মোহন দাস লেন পানির পাম্প কম্পাউন্ড সমূহে চলমান ডেঙ্গু রোগের বিস্তার প্রতিরোধের জন্য পাম্প কম্পাউন্ডের বিদ্যমান আগাছা-ময়লা-আবর্জনা পরিষ্কার করণ কাজের কার্যাদেশ।

উপরোক্ত বিষয়ের প্রেক্ষিতে জানানো যাইতেছে যে, মডস জোন-১ এর আওতাধীন ফরাশগঞ্জ, লালকুঠি, বিউটিবোর্ডি, লক্ষীবাজার, আর.এম.দাস রোড, কাজী আঃ রউফ রোড, ন্যাশনাল হাসপাতাল, নারিন্দা ধোলাইখাল এবং মোহনী মোহন দাস লেন পানির পাম্প কম্পাউন্ড সমূহে চলমান ডেঙ্গু রোগের বিস্তার প্রতিরোধের জন্য পাম্প কম্পাউন্ডের বিদ্যমান আগাছা-ময়লা-আবর্জনা পরিষ্কার করণ কাজটি করার জন্য আপনাকে অনুরোধ করা হইল। কাজটি ১৫/০৬/২০২৩ হতে ১৮/০৬/২০২৩ইং পর্যন্ত মোট ০৪(চার) দিনের মধ্যে সম্পন্ন করার জন্য নির্দেশ দেওয়া হইল। কাজটি অত্র বিভাগের সহকারী প্রকৌশলী জনাব মোঃ ইমদাদুল হক এবং উপ-সহকারী প্রকৌশলী জনাব সুব্রত কুমার দেব এর তত্ত্বাবধানে ও নির্দেশ মোতাবেক সুষ্ঠুভাবে সমাপ্ত করিতে হইবে। অন্যথায় বিল প্রদান করা সম্ভব হইবে না।


15/6/23

মোঃ আল আমিন

নির্বাহী প্রকৌশলী

মডস জোন-১, ঢাকা ওয়াসা।


15/6/23

অনুলিপি :

- ১। প্রধান হিসাব রক্ষন কর্মকর্তা, ঢাকা ওয়াসা।
- ২। সহকারী প্রকৌশলী জনাব মোঃ ইমদাদুল হক, মডস জোন-১, ঢাকা ওয়াসা।
- ৩। উপ-সহকারী প্রকৌশলী জনাব সুব্রত কুমার দেব, মডস জোন-১, ঢাকা ওয়াসা।
- ৪। অফিস কপি/সংশ্লিষ্ট কাজের নথি।