

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2023-24 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13	Repairing & Maintenance of Leakage water Line at Bibir Baghicha Gate no.01,02,03,04, Kazlarper school road and all Kazlarper Area Under MODS Zone-01, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		22/08/23	06/09/23	20/09/23	27/09/23	04/10/23	01/11/23	
									Planned Days		0	15	14	7	7	28	60
									Actual Dates								
14	Allocation for Emergency Procurement of works, ((DPM as PPR/2008, clause 82/1 and 76/1(Ka)).Bulk allocation for sludge de-watering pump, Emergency maintenance of water line under MODS Zone-1, Dhaka WASA.	L.S	-	DPM/RF Q/LTM/DCP	MD/DM D/C E	Rev.	92.73	92.73	Planned Dates								
									Planned Days		0	15	14	7	7	28	-
									Actual Dates								
Sub. Total P2 Tk=							142.33	142.33									
Sub-Total (P1+P2)							152.17	152.17									

Q	Sewer Line Maintenance																
Q1	Carried Over (Sewer Line)																
1	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dilkusha, Motijheel Dilkusha C/A, Toynabee Circular Road, Hatkhola Road Area Under MODS Zone-1,	No.	1	LTM (e-GP)	SE	Rev.	2.37	2.37	Planned Dates								
									Planned Days		0	15	14	7	7	28	71
									Actual Dates								
2	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Area Under MODS Zone-1 Dhaka WASA.	No.	1	LTM (e-GP)	SE	Rev.	2.35	2.35	Planned Dates								
									Planned Days		0	15	14	7	7	28	71
									Actual Dates								
Sub. Total Q1 Tk=							4.72	4.72									
Q2	For Works: To be done (Sewer Line)																
1	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dilkusha, Toynbee Circular Road, Hatkhola Road Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23	
									Planned Days		0	15	14	7	7	28	71
									Actual Dates								
2	Repairing and Raising of Manhole at R.K Mission Road, Gopibag, K.M Das Lane, Koratitola, Doyagonj, Shamibag Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.25	3.25	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23	
									Planned Days		0	15	14	7	7	28	71
									Actual Dates								
3	Repairing and Raising of Manhole at Kobi Jashim Uddin Road, South Kamlapur, North Kamalapur, Infront of Bangladesh Bank Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.80	3.80	Planned Dates		12/08/23	27/08/23	10/09/23	17/09/23	24/09/23	22/10/23	
									Planned Days		0	15	14	7	7	28	71
									Actual Dates								
4	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Hazi Abdur Roufe Road, Reshikash das Road, Tonuganj lane & Shirish Das Lane Area Under MODS Zone-1 Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.70	3.70	Planned Dates		13/08/23	28/08/23	11/09/23	18/09/23	25/09/23	23/10/23	
									Planned Days		0	15	14	7	7	28	71
									Actual Dates								
5	Repairing & Raising of Manhole at Distillery Road, Akshay Das Lane, Dinnath sen Road, SK Das Road, Rajni Chowdhury road, Satish Sarkar Road & Saratgupa Road Area Under MODS Zone-1 Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23	
									Planned Days		0	15	14	7	7	28	71
									Actual Dates								



ঢাকা পানি সরবরাহ ও পয়ঃ নিষ্কাশন কর্তৃপক্ষ

নির্বাহী প্রকৌশলীর কার্যালয়

মড্‌স জোন-১, ঢাকা ওয়াসা

১০৭/১/এ/১/১(৫ম তলা), উত্তর যাত্রাবাড়ী
আইডিয়াল স্কুল এন্ড কলেজ সংলগ্ন, যাত্রাবাড়ী, ঢাকা।



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

স্মারক নং-৪৬.১১৩.৪০৪.০০.০০.২০২৩.১৪২/জোন-১

তারিখঃ-১৫/০৬/২০২৩ইং।

মেসার্স আর.এস.এন্টারপ্রাইজ

হাউজ নং-০১, রোড নং-৩, দক্ষিণ রায়েরবাগ

কদমতলী ঢাকা-১৩৬২।

প্রাক্কলিত মূল্য টাঃ ৪৮৯২৩.১২

সময়সীমাঃ ০৪ দিন।

বিষয়ঃ- **Repairing & Maintenance of water line leakage at Nondolal Datta Lane, Sutrapur, Narinda Dholaikhal and Karkon Bari lane, Sutrapur area Under MODS Zone-1 Dhaka WASA.** কাজের কার্যাদেশ।

উপরোক্ত বিষয়ের প্রেক্ষিতে জানানো যাইতেছে যে, **Repairing & Maintenance of water line leakage at Nondolal Datta Lane, Sutrapur, Narinda Dholaikhal and Karkon Bari lane, Sutrapur area Under MODS Zone-1 Dhaka WASA.** কাজটি করার জন্য আপনাকে অনুরোধ করা হইল। কাজটি ১৫/০৬/২০২৩ হতে ১৮/০৬/২০২৩ইং পর্যন্ত মোট ০৪ (চার) দিনের মধ্যে সম্পন্ন করার জন্য নির্দেশ দেওয়া হইল। কাজটি অত্র বিভাগের সহকারী প্রকৌশলী জনাব মোঃ ইমদাদুল হক এবং উপ-সহকারী প্রকৌশলী জনাব সুব্রত কুমার দেব এর তত্ত্বাবধানে ও নির্দেশ মোতাবেক সুষ্ঠুভাবে সমাপ্ত করিতে হইবে। অন্যথায় বিল প্রদান করা সম্ভব হইবে না।


15/6/23


মোঃ আল আমিন

নির্বাহী প্রকৌশলী

মড্‌স জোন-১, ঢাকা ওয়াসা।

অনুলিপি :

- ১। প্রধান হিসাব রক্ষন কর্মকর্তা, ঢাকা ওয়াসা।
- ২। সহকারী প্রকৌশলী জনাব মোঃ ইমদাদুল হক, মড্‌স জোন-১, ঢাকা ওয়াসা।
- ৩। উপ-সহকারী প্রকৌশলী জনাব সুব্রত কুমার দেব, মড্‌স জোন-১, ঢাকা ওয়াসা।
- ৪। অফিস কপি/সংশ্লিষ্ট কাজের নথি।


15/6/23

15.06.23