

**OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2023-24**

A) Source of fund & code No. : Water pump maintenance head of F.M.D-1, DW/ASA, Code No: 01-04-003				Allocated Budget for Sub-Head-A: 5,73,64,000/-									
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
1	CO1	Withdrawn & Re-installation (Breakdown work) of sub-pump motor set at different pump stations under F.M. Division-1 on framework basis.	Lot	1	LTM (e-GP)	DW/ASA Own fund	MD	9.49	Plan Dates Actual Dates	2-May-23	16-May-23	12-Jul-23	11-Jul-24
2	CO2	Replacement/Re-install of Pole/Pad Mounted Transformer (20 site), Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different Water Pumping Stations Under F.M Division-1 (Lot-1)	Nos.	20	LTM (e-GP)	DW/ASA Own fund	MD	9.48	Actual Dates	5-Dec-22	20-Dec-23	15/02/23	17-Sep-23
3	CO3	Repair and reconditioning of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-3)	Set	50	LTM (e-GP)	DW/ASA Own fund	MD	4.74	Plan Dates Actual Dates	5-Dec-22	20-Dec-23	9-Apr-23	4-Oct-23
4	CO4	Repair and reconditioning of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-5)	Set	50	LTM (e-GP)	DW/ASA Own fund	MD	28.48	Plan Dates Actual Dates	6-Mar-23	21-Mar-23	9-Apr-23	4-Oct-23
5	W1	Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations and Installation of Sub-Pump Motor Set at New/Replacement/Re-Generation Deep Tube-Well & Other Ancillary Works at Different Pumping Stations under F.M Division-1 of Dhaka WASA.	Nos.	20	LTM (e-GP)	DW/ASA Own fund	MD	9.49	Actual Dates	11-Jul-23	25-Jul-23	13-Sep-23	20-Dec-23
6	W2	Replacement/Re-install of pole/pad mounted Transformer (20 Site), change burnt over head loop by heat shrink Termination Kits & other ancillary works at different Pump Stations under F.M Division-1 (Phase-1)	Nos.	20	LTM (e-GP)	DW/ASA Own fund	MD	9.49	Actual Dates	11-Jul-23	25-Jul-23	19-Sep-23	6-Dec-23
7	W3	Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-1)	Nos.	50	LTM (e-GP)	DW/ASA Own fund	MD	28.45	Plan Dates Actual Dates	23-Aug-23	11-Sep-23	8-Oct-23	20-May-24
8	W4	Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-2)	Nos.	50	LTM (e-GP)	DW/ASA Own fund	MD	28.36	Actual Dates	4-Jan-24	22-Jan-24	8-Feb-24	28-May-24
9	W5	Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-3)	Nos.	50	LTM (e-GP)	DW/ASA Own fund	MD	29.96	Plan Dates Actual Dates	22-Apr-24	7-May-24	15-May-24	30-Jun-24
10	W6	Repairing Base and Fence of Transformers with Related Works at Different Pump Stations of Different MODS Zone by Frame Work Basis under F.M.Division-1 (Phase-1).	Nos.	30	LTM (e-GP)	DW/ASA Own fund	MD	9.32	Plan Dates Actual Dates	23-Aug-23	11-Sep-23	8-Oct-23	6-Dec-23
11	W7	Replacement/Re-install of Pole/Pad Mounted Transformer (20 site), Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different Water Pumping Stations Under F.M Division-1 (Lot-2)	Nos.	20	LTM (e-GP)	DW/ASA Own fund	MD	9.99	Actual Dates	22-Apr-24	7-May-24	15-May-24	15-Dec-24
12	W8	Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F.M Division-1 (Lot-1)	Nos.	10	LTM (e-GP)	DW/ASA Own fund	MD	11.72	Actual Dates	29-Nov-23	18-Dec-23	16-Jan-24	28-May-24
13	W9	Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F.M Division-1 (Lot-2)	Nos.	10	LTM (e-GP)	DW/ASA Own fund	MD	11.68	Actual Dates Plan Dates	26-Dec-23	11-Jan-24	7-Feb-24	30-Jun-24
14	W10	Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F.M Division-1 (Lot-3)	Nos.	10	LTM (e-GP)	DW/ASA Own fund	MD	11.70	Actual Dates	20-Feb-24	6-Mar-24	1-Apr-24	30-Jun-24

[Signature]

CM

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Completion Date
15	W11	Repair & Maintenance of HT faults at 25 (Twenty Five) nos. different pumping stations under F.M. division-1.	Nos.	25	LTM (e-GP)	DW/ASA Own fund	CE	4.74	Plan Dates	1-Aug-23	17-Aug-23	29-Aug-23	24-Sep-23
16	W12	Activating HT or LT line by detecting, locating and repairing HT/LT fault at 25 (Twenty Five) nos. different pumping stations under F.M. division-1.	Lot	25	LTM (e-GP)	DW/ASA Own fund	CE	4.71	Actual Dates	22-Oct-23	7-Nov-23	16-Nov-23	30-Jun-24
17	W13	Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for various MODS Zone under FM Division-1 on framework basis.(Lot-1)	Nos.	75	LTM (e-GP)	DW/ASA Own fund	MD	21.10	Actual Dates	8-Nov-23	23-Nov-23	29-Nov-23	26-Mar-24
18	W14	Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for various MODS Zone under FM Division-1 on framework basis.(Lot-2)	Nos.	75	LTM (e-GP)	DW/ASA Own fund	MD	21.35	Actual Dates	26-Dec-23	11-Jan-24	8-Feb-24	30-Jun-24
19	W15	Repair and maintenance of various types of cable faults in electrical network of substation and sub pumps of different MODS under FMD-1	Lot	1	LTM (e-GP)	DW/ASA Own fund	CE	4.70	Actual Dates	26-Dec-23	11-Jan-24	25-Jan-24	30-Jun-24
20	W16	Withdrawn & Re-installation (Breakdown work) of sub-pump motor set at different pump stations under F.M. Division-1 on framework basis.(Lot-2)	Nos.	60	LTM (e-GP)	DW/ASA Own fund	MD	14.17	Actual Dates	8-Nov-23	23-Nov-23	10-Dec-23	30-Jun-24
21	W17	Repair and servicing works of submersible-pump (only pump side) of different brand & capacity under FMD-1	Nos.	23	LTM (e-GP)	DW/ASA Own fund	CE	4.48	Actual Dates	22-Oct-23	7-Nov-23	16-Nov-23	14-Jan-24
22	W18	Repairing and Servicing of Electrical Chain pully of F.M.Division-1.	Nos.	3	LTM (e-GP)	DW/ASA Own fund	SE	2.83	Actual Dates	23-Aug-23	11-Sep-23	19-Sep-23	12-Nov-23
23	W19	Rust cleaning, painting and numbering on housing pipes of various pump well of different pump station under FMD1(Lot-1)	Nos.	200	LTM (e-GP)	DW/ASA Own fund	MD	8.78	Actual Dates	29-Nov-23	18-Dec-23	10-Jan-24	30-Jun-24
24	W20	Repair, maintenance & Replacement of NR/V (Non Return Valve) of Delivery line at different pump station under F.M Division-1.	Nos.	18	LTM (e-GP)	DW/ASA Own fund	SE	2.84	Actual Dates	1-Aug-23	17-Aug-23	28-Aug-23	25-Sep-23
25	W21	Construction/Re-Construction of Transformer base and fence with related HT and LT Cable Installation, Transformer shift and other ancillary work on framework at different pump station at FMD-1.	Nos.	25	LTM (e-GP)	DW/ASA Own fund	CE	23.43	Actual Dates	23-Aug-23	11-Sep-23	19-Sep-23	3-Jan-24
26	W22	Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under FM Division-1.	Lot	1	LTM (e-GP)	DW/ASA Own fund	MD	18.43	Actual Dates	20-Feb-24	6-Mar-24	20-Mar-24	20-Sep-24
27	W23	Repair of axial thrust bearing for submersible pump motor set under F.M.Division-1.	Nos.	1	LTM (e-GP)	DW/ASA Own fund	CE	4.72	Actual Dates	23-Aug-23	11-Sep-23	24-Sep-23	20-Nov-23
28	W24	Repair of 6" dia M.S. Column pipe for installation of pump motor set at new/replacement tube well and leakage repair at different deep tubewell under F.M.Division-1.(Lot-1)	Nos.	300	LTM (e-GP)	DW/ASA Own fund	MD	14.17	Actual Dates	20-Sep-23	5-Oct-23	1-Nov-23	4-Feb-24
29	W25	Installation of Circuit Breaker with necessary wiring system for individual Chain pully connection of different pumping stations under F.M. division-1.	Nos.	200	LTM (e-GP)	DW/ASA Own fund	MD	9.35	Actual Dates	23-Aug-23	11-Sep-23	8-Oct-23	3-Dec-23
30	W26	Supply of Transformer fencing net and M/S angle frame for 11/0/44 KV electric sub station at different pump station under F.M Division-1, DW/ASA.(Lot-1)	Lot	1	LTM (e-GP)	DW/ASA Own fund	CE	18.00	Actual Dates	1-Aug-23	17-Aug-23	28/08/23	26/09/23
31	W27	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of 50 (fifty) Nos well of different pump station under FM Division-1. (Lot-1)	Nos.	50	LTM (e-GP)	DW/ASA Own fund	MD	14.72	Actual Dates	1-Aug-23	17-Aug-23	24-Sep-23	20-Feb-24
32	W28	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of 50 (fifty) Nos well of different pump station under FM Division-1. (Lot-2)	Nos.	50	LTM (e-GP)	DW/ASA Own fund	MD	14.21	Actual Dates	8-Nov-23	23-Nov-23	10-Dec-23	28-Oct-24

[Signature]

OM

[Signature]

[Signature]

[Signature]

[Signature]

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
33	W29	Changing of Non return valves by removing and re installation with repainting and necessary works in delivery line of different pump station on framework basis for different mods zones under FMD-1	Lot	1	LTM (e-GP)	DW/ASA Own fund	CE	4.72	Plan Dates Actual Dates	20-Sep-23	5-Oct-23	12-Oct-23	5-Feb-24
34	W30	Raising of housing pipe and joist with necessary adjustment of delivery line of different pump station on framework basis for different mods zones under FMD-1	Lot	1	LTM (e-GP)	DW/ASA Own fund	CE	4.73	Plan Dates Actual Dates	20-Sep-23	5-Oct-23	10-Oct-23	25-Oct-23
35	W31	Making for a Column pipe Accuracy Alignment with Flange setting Mechanical equipment under FM Division-	Nos.	1	DPM	DW/ASA Own fund	MD	1.37	Plan Dates Actual Dates	15-Dec-23	31-Dec-23	31-Dec-23	28-Feb-24
36	W32	Providing of 200Amps MCCB for Maintenance workunder FMD-1,DW/ASA	Nos.	46	DPM	DW/ASA Own fund	MD	9.71	Plan Dates Actual Dates	18-Dec-23	19-Dec-23	19-Dec-23	11-Mar-24
37	W33	Rewinding of 05 (Five) Nos 5 Ton capacity electric chain-pulley with related services under F.M.D-1, DW/ASA.	Nos.	5	LTM (e-GP)	DW/ASA Own fund	MD	3.76	Plan Dates Actual Dates	8-Nov-23	23-Nov-23	10-Dec-23	4-Feb-24
38	W34	Raising of housing pipe and joist with necessary adjustment of delivery line of 10 Nos different pumping station under FMD-1	Nos.	10	LTM (e-GP)	DW/ASA Own fund	MD	8.50	Plan Dates Actual Dates	26-Dec-23	11-Jan-24	6-Feb-24	30-Jun-24
39	W35	Changing of burnt HT Main source at East Nandipara water Pump Station under MODS Zone-6, Dhaka WASA	Nos.	1	DPM	DW/ASA Own fund	MD	2.56	Plan Dates Actual Dates	18-Nov-23	19-Nov-23	19-Nov-23	28-Nov-23
40	W36	Shifting of 11KV Electric HT Pole & HT Cable Jointing with Necessary Works at Sunibir Housing Water Pump Station, MODS Zone-3 under FM Division-1, DW/ASA.	Nos.	1	DPM	DW/ASA Own fund	MD	1.15	Plan Dates Actual Dates	9-Feb-24	9-Feb-24	25-Feb-24	27-Feb-24
41	W37	Raising Housing Pipe and Joist of Dhakesowari Water Pump Stations at MODS Zone-2 under FM Division-1.	Nos.	1	DPM	DW/ASA Own fund	MD	0.98	Plan Dates Actual Dates	18-Dec-23	19-Dec-23	19-Dec-23	4-Jan-24
42	W38	Changing of Burnt HT Main Source at Uttar Adabor Water Pump Station under MODS Zone-3, Dhaka WASA.	Nos.	1	DPM	DW/ASA Own fund	MD	1.45	Plan Dates Actual Dates	11-Dec-23	24-Dec-23	24-Dec-23	30-Dec-23
43	W39	Construction of Delivery main and wash out line and interconnection of Pagla Rasulpur New DTW with related works including supply of all necessary materials Under FM Division-1, Dhaka WASA	Nos.	1	OTM (e-GP)	DW/ASA Own fund	MD	3.05	Plan Dates Actual Dates	28-Dec-22	12-Jan-23	15-Feb-23	8-May-23
44	W40	Supply of MS cabinet for storing of necessary electrical tools and goods wooden table for electrical test works Under FM Division-1, DW/ASA.	Nos.	1	DPM	DW/ASA Own fund	MD	2.97	Plan Dates Actual Dates	23-Sep-23	1-Oct-23	2-Oct-23	10-Nov-23
45	W41	Construction/Re-Construction of Transformer Base and Fence with related HT and LT Cable Work and other ancillary work at Hazaribag Vagolpur and Islambag Clubghat Under MODS Zone-2, Dhaka WASA.	Nos.	1	DPM	DW/ASA Own fund	MD	0.90	Plan Dates Actual Dates	11-Dec-23	24-Dec-23	24-Dec-23	30-Dec-23
46	W42	Supply of Necessary Materials for Repair and Maintenance Works under FM Division-1	Nos.	1	DPM	DW/ASA Own fund	MD	9.92	Plan Dates Actual Dates	18-Dec-23	19-Dec-23	19-Dec-23	30-Jun-24
47	W43	Supply and fitting-fixing of MS Plate for defunct well at different MODS Zones under FMD-1.	Nos.	1	LTM (e-GP)	DW/ASA Own fund	MD	2.84	Plan Dates Actual Dates	26-Dec-23	11-Jan-24	25-Jan-24	30-Jun-24
48	W44	Procurement of 200Amps FDS(Fuse Disconnector Switch) for Maintenance work under FMD-1, DW/ASA	Nos.	42	DPM	DW/ASA Own fund	MD	9.90	Plan Dates Actual Dates	19-Dec-23	31-Dec-23	31-Dec-23	30-Jun-24
49	W45	Supply of Transformer Fencing for 11/0.44 KV Electric Sub Station at Different pump Station under FM Division-1, DW/ASA.	Nos.	1	OTM (e-GP)	DW/ASA Own fund	MD	14.87	Plan Dates Actual Dates	10-Mar-24	25-Mar-24	1-Apr-24	25-Jun-24
50	W46	Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at Different Pumping Stations under F.M.Division-1 of Dhaka WASA.	Nos.	1	LTM (e-GP)	DW/ASA Own fund	DMD	9.97	Plan Dates Actual Dates	15-Apr-24	30-Apr-24	13-May-24	30-Oct-24
51	W47	Rising of Electrical Transformer C.C pad with necessary construction works at different pump station under MODS under F.M.Division-1 of Dhaka WASA.	Nos.	1	OTM (e-GP)	DW/ASA Own fund	DMD	10.00	Plan Dates Actual Dates	15-Apr-24	30-Apr-24	13-May-24	30-Nov-24

OM

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
52	W48	Withdrawn & Re-installation (Breakdown work) of sub-pump motor set at different pump stations under F.M. Division-1.	Nos.	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates	15-Apr-24	30-Apr-24	13-May-24	30-Apr-25
53	W49	Installation of 10 Nos customised LT panel board at MODS Zone-3, under FM Division-1 DWASA	Nos.	10	OTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates	15-Apr-24	30-Apr-24	13-May-24	30-Jun-24
54	PG-1	Supply of 200Amps MCCB for repair maintenance work under FMD-1, DWASA	Nos.	1	OTM (e-GP)	DWASA Own fund	SE	10.00	Plan Dates	15-Apr-24	30-Apr-24	13-May-24	30-Jun-24
55	PG-2	Supply of MS Nut-bolt and washer for for FM Division-1, DWASA.	Nos.	1	OTM (e-GP)	DWASA Own fund	SE	10.00	Plan Dates	15-Apr-24	30-Apr-24	13-May-24	30-Jun-24
56	PG-3	Supply of Welding Cable for machine shop under FM Division-1, DWASA.	Nos.	1	OTM (e-GP)	DWASA Own fund	SE	5.00	Plan Dates	15-Apr-24	30-Apr-24	13-May-24	30-Jun-24
57	PG/PW	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/	DWASA Own fund	MD/CE	6.21	Plan Dates				
Total Taka (In Figure)=									Lakh	573.64			

Total Taka (In word): Five hundred seventy three point six four lakh only.

Sub-Asstt. Engineer
F.M Division-1, Dhaka WASA

Assistant Engineer
F.M Division-1, Dhaka WASA

Executive Engineer
F.M Division-1, Dhaka WASA

Superintending Engineer
RPE&M Circle, DWASA

Chief Engineer
Dhaka WASA

DMD (O & M)
Dhaka WASA

Managing Director
Dhaka WASA

স্বাক্ষরিত এ.কে.এম. সফিক উদ্দিন
সহকারী পরিচালক (অ. নং:)
ঢাকা ওয়াসা

Allocated Budget for Sub-Head-B: 1,20,00000 /-

Total Taka (In word): One Hundred Twenty Lakh Only.

কৌঃ এ.কে.এম. শহিদ উদ্দিন
সেবাশ্রমী পরিচালক (অঃ দাঃ)
ঢাকা জেলা।

REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2023-24

C) Source of fund: Spare Parts head of F M Division-1, Dhaka WASA. Code No: 01-04-024

Allocated Budget for Sub-Head-C : 50,00000/-

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
1	CO 7	Supply & fixing of MS Plate for abandoned well sealing at different water pumping station under F.M Division-1	No	1	OTM (e-GP)	DW/ASA Own fund	SE	2.35	Plan Dates Actual Dates	5-Dec-22	20-Dec-22	19-Dec-22	19-Dec-22
2	S1	Supply of necessary Mechanical Materials, Equipments, Spare parts for Repair and Maintenance Works under FM Division-1.	Lot	1	OTM (e-GP)	DW/ASA Own fund	SE	6.93	Plan Dates Actual Dates	2-Aug-23	17-Aug-23	2-Jan-24	27-Feb-24
3	S2	Supply of necessary Electrical Materials, Equipments, Spare parts for repair and maintenance works under FM Division-1.	Lot	1	OTM (e-GP)	DW/ASA Own fund	SE	6.87	Plan Dates Actual Dates	22-Oct-23	7-Nov-23	10-Dec-23	4-Feb-24
4	S3	Supply of necessary eletro-mechanical tools for repair and maintenance works under FM Division-1.	Lot	1	OTM (e-GP)	DW/ASA Own fund	SE	7.96	Plan Dates Actual Dates	3-Sep-23	17-Sep-23	23-Nov-23	16-Feb-24
5	S4	Supply of Temperature Controller & PT 100 Cable for Maintenance work under FM Division-1.	Lot	1	OTM (e-GP)	DW/ASA Own fund	SE	7.36	Plan Dates Actual Dates	2-Aug-23	17-Aug-23	28-Aug-23	26-Oct-23
6	S5	Supply of Axial thrust breaing for different capacity Submersible motor set under F.M. Division-1.	Lot	1	OTM (e-GP)	DW/ASA Own fund	SE	6.27	Plan Dates Actual Dates	2-Aug-23	17-Aug-23	27-Aug-23	26-Sep-23
8	S6	Procurement of 05 Nos Computer sets with necessary materials under FMD-1, DW/ASA	Nos.	1	OTM (e-GP)	DW/ASA Own fund	SE	5.00	Plan Dates Actual Dates	15-Apr-24	30-Apr-24	13-May-24	30-Jun-24
9	S7	Supply of workshop materials for FM Division-1, Dhaka W/ASA.	Nos.	1	OTM (e-GP)	DW/ASA Own fund	SE	7.30	Plan Dates Actual Dates	15-Apr-24	30-Apr-24	13-May-24	30-Jun-24
Total Taka (In Figure)									50.0				

Total Taka (in word): Fifty Lakh Only.

Sub-Asstt. Engineer
F.M Division-1,
Dhaka WASA

Assistant Engineer
F.M Division-1,
Dhaka WASA

Executive Engineer
F.M Division-1,
Dhaka WASA

**Superintending
Engineer RPE&M
Circle, DWASA**

**Chief Engineer
Dhaka WASA**


DMD (O & M)
Dhaka WASA


Managing Director
Dhaka WASA
শ্রীকৌঃ এ.কে.এম. সাহিদ উদ্দিন
ব্যবস্থাপনা পরিচালক (অঃ শাঃ)
ঢাকা ওয়াসা,

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2023-24

D) Source of fund: Vehicle Maintenance head of F M Division-1, Dhaka WASA Code No: 01-04-017										
Allocated Budget for Sub-Head-D: 2500000/-										
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender
1	CO6	Engine Overhauling of Vehicle no Dhaka Metro NA-19-1774 Mini Truck Under F.M.Division-1.	Nos	1	OTM (e-GP)	DWASA Own fund	MD	2.72	Plan dates	11-Jul-23
									Actual Days	25-Jul-23
									Plan dates	17-Aug-23
									Actual Days	15-Sep-23
2	T1	Repair and Maintenance of Vehicles of F.M.Division-1 on frame work basis. Lot-1	Lot	1	OTM (e-GP)	DWASA Own fund	MD	8.98	Plan dates	4-Jan-24
									Actual Days	22-Jan-24
									Plan dates	7-Feb-24
									Actual Days	30-Jun-24
3	T2	Repair and Maintenance of Two nos. of portable light duty crane under FM Division -1.	Nos	2	OTM (e-GP)	DWASA Own fund	CE	4.88	Plan dates	22-Oct-23
									Actual Days	7-Nov-23
									Plan dates	15-Nov-23
									Actual Days	14-Dec-23
4	T3	Denting, Painting of Body and Hood & Cabin Repair of Vehicles Under F.M.Division-1.	Nos	1	OTM (e-GP)	DWASA Own fund	CE	3.92	Plan dates	29-Nov-23
									Actual Days	18-Dec-23
									Plan dates	21-Dec-23
									Actual Days	30-Jun-24
5	T4	Repair and Maintenance of Vehicle no Dhaka Metro THA- 11-5935 , Dhaka Metro THA-11- 9469 and Narayangonj NA-02-0071 of F.M. Division-1 DWASA.	Nos	1	OTM (e-GP)	DWASA Own fund	CE	4.50	Plan dates	29-Nov-23
									Actual Days	18-Dec-23
									Plan dates	21-Dec-23
									Actual Days	30-Jun-24
Total Taka (in word): Twenty Five Lakh Only.								25.0	Total Taka (in figure)	


 29/08/23
 Sub-Asstt. Engineer
 F.M Division-1,
 Dhaka WASA



 29/08/23
 Assistant Engineer
 F.M Division-1,
 Dhaka WASA


 29/08/23
 Executive Engineer
 F.M Division-1,
 Dhaka WASA


 29/08/23
 Superintending Engineer
 RPE&M Circle, DWASA


 29/08/23
 Chief Engineer
 Dhaka WASA


 29/08/23
 DMD (O&M)
 Dhaka WASA


 18/04/2024
 Managing Director
 Dhaka WASA

স্বাক্ষরিত এ.কে.এম. আহমদ উদ্দিন
 ব্যবস্থাপনা পরিচালক (স্বঃ শাঃ)
 ঢাকা জলসেবা

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2023-24

E) Source of fund: Office Maintenance head F.M. Division-1, DWASA.Code No: 01-02-012										Allocated Budget for Sub-Head-E: 25,00,000/-				
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date	
1	O1	Renovation & repair works with related work of staff room, General section, staff test room and other spaces including electrical wiring of main and sub office compound of FMD-1.	Nos	1	LTM (e-GP)	DWASA Own fund	CE	4.75	Plan Dates Actual Dates	23-Aug-23	11-Sep-23	24-Sep-23	13-Nov-23	
2	O2	Repair and maintenance of internal floor of open compound, test bed, drain and ancillary works of FMD-1 office compound.	Nos	1	LTM (e-GP)	DWASA Own fund	CE	4.74	Actual Dates	23-Aug-23	11-Sep-23	26-Sep-23	24-Dec-23	
3	O3	Repair and maintenance and color wash of boundary wall with related repair of main gate, barbed wire of main office of FMD-1	Nos	1	LTM (e-GP)	DWASA Own fund	CE	4.61	Actual Dates	20-Sep-23	5-Oct-23	12-Oct-23	6-Dec-23	
4	O4	Installation of boundary grill and repair of Sub store of Segunbagicha Sub office of FMD-1	Nos	1	LTM (e-GP)	DWASA Own fund	CE	4.73	Actual Dates	20-Sep-23	5-Oct-23	11-Oct-23	5-Dec-23	
5	O5	Supply and installation of CCTV camera at Main office and sub office of FMD-1	Lot	1	LTM (e-GP)	DWASA Own fund	SE	4.73	Actual Dates	22-Oct-23	7-Nov-23	15-Nov-23	30-Jan-24	
6	PW/ PG	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/ RFO	DWASA Own fund	CE / MD	1.44	Plan date Actual Dates					
Total Taka (in word): Twenty Five Lakh Only.									Total Taka (In Figure) 25.00					
Legend		Details of Head			Budget Allocation (Lakh)									
Sub Head A		Water pump maintenance head			573.64									
Sub Head B		VFD/Inverter maintenance head			120.00									
Sub Head C		Spare Parts head			50.00									
Sub Head D		Vehicle maintenance head			25.00									
Sub Head E		Office maintenance head			25.00									
Grand Total (Taka)					793.64									
Total Taka (in word): Seven Hundred Ninety Three point Six Four Lakh Only.														

Sub-Asstt. Engineer
F.M Division-1,
Dhaka WASA

Assistant Engineer
F.M Division-1,
Dhaka WASA

Executive Engineer
F.M Division-1,
Dhaka WASA

Superintending Engineer
RPE&M Circle, DWASA

Chief Engineer
Dhaka WASA

DMD (O & M)
Dhaka WASA

Managing Director
Dhaka WASA

অফিসে এ.কে.এম. জাহিদ জব্বার
সার্বজনীন পরিচালক (স: সঃ)
ঢাকা জেলা

ঢাকা ওয়াসা

- ০১। ২০২৩-২৪ অর্থ বৎসরের এফ.এম বিভাগ-১ অনুকূলে সংশোধিত বাজেট বরাদ্দের কপি।
০২। এফ.এম বিভাগ-১ এর প্রস্তাবিত ২০২৩-২৪ অর্থ বৎসরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা।

বিষয়ঃ এফ.এম বিভাগ-১ এর ২০২৩-২৪ অর্থ বৎসরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রসঙ্গে।

০১। সংযুক্ত ক্রমিক নং (১) হতে (২) পর্যন্ত দয়া করে দেখা যেতে পারে। ২০২৩-২৪ অর্থ বৎসরে এফ এম বিভাগ-১ এর আওতায় পাম্প রক্ষণাবেক্ষন খাতে ৫৭৩.৬৪ (পাঁচশত তিয়াত্তর দশমিক ছয় চার) লক্ষ টাকা, ডিএফডি/ইনভার্টার রক্ষণাবেক্ষন খাতে ১২০.০ (একশত বিশ দশমিক শূণ্য) লক্ষ টাকা, খুচরা যন্ত্রাংশ (অন্যান্য) খাতে ৫০.০ (পঞ্চাশ দশমিক শূণ্য) লক্ষ টাকা, যানবাহন রক্ষণাবেক্ষন খাতে ২৫.০০ (পঁচিশ দশমিক শূণ্য শূন্য) লক্ষ, অফিস রক্ষণাবেক্ষন খাতে ২৫.০ (পঁচিশ দশমিক শূণ্য) লক্ষ টাকাসহ সর্বমোটঃ ৭৯৩.৬৪ (সাতশত তিরানব্বই দশমিক ছয় চার) লক্ষ টাকা সংশোধিত বাজেট বরাদ্দ প্রদান করা হয়েছে। অত্র বিভাগের মাধ্যমে ৬৩০টির অধিক গভীর নলকূপের যান্ত্রিক ও বৈদ্যুতিক স্থাপনার মেরামত-রক্ষণাবেক্ষন কাজ করা হয়। উক্ত কাজের মধ্যে পাম্প-মোটর ব্রেক ডাউন, বৈদ্যুতিক এইচটি ফল্ট, ৮২টি বৈদ্যুতিক ডুয়াল সংযোগ, প্রতিটি পাম্পের সাব-স্টেশন রক্ষণাবেক্ষন, ৫৮০টি ফ্রিকোয়েন্সী ড্রাইভস (ডিএফডি/ইনভার্টার) রক্ষণাবেক্ষন, জ্বলা ট্রান্সফরমার/এইচটি-এলটি ক্যাবল পরিবর্তন, একটিভ-প্রিভেন্টিভ মেইটেন্যান্স ওয়ার্ক, ডেলিভারী লাইনের এনআরডি স্থাপন/প্রতিস্থাপন, ডুয়াল কূপের ডেলিভারী লাইন স্থাপন প্রভৃতি রয়েছে। অত্র বিভাগের মেশিন শপের মাধ্যমে ক্যাবল গার্ড/ক্লিপ, এম.এস কলাম পাইপে ফ্লাঞ্জ-ট্রাইঙ্গুলার প্লেট সংযোজন, ওয়েল্ডিং ও রং করণ, মডিফিকেশন করে কূপে ব্যবহার উপযোগী করা হয়ে থাকে। উল্লেখ্য EWSP/DESWSP/DWSNIP প্রভৃতি প্রকল্পের আওতায় প্রতিস্থাপন/রি-জেনারেশন/পুনর্বাসনকৃত ও নতুন কূপে পাম্প-মোটর স্থাপন করা হয়ে থাকে। বোরহোল ক্যামেরা ইউনিট দ্বারা অত্র বিভাগের আওতায় গভীর নলকূপ পর্যবেক্ষন কার্যক্রম চলমান রয়েছে, যা ব্যবহার করে ডিফাংকট কূপ, সচল কূপে বালু-পাথর উঠা, রি-জেনারেশন ও রিহ্যাবিলিটেশন কাজের গভীর নলকূপের হাইড্রোলজিক্যাল ডেটা পর্যবেক্ষণ করা হচ্ছে। এছাড়া প্রতিস্থাপন কূপ খননের সময় জায়গার স্বল্পতার জন্য বিদ্যমান সাব-স্টেশন স্থানান্তর-প্রতিস্থাপন, পাম্প হাউজ ভাঙ্গার প্রয়োজন হলে বৈদ্যুতিক মিটারসহ অন্যান্য স্থাপনা স্থানান্তর পুনঃ স্থাপন কাজ অত্র বিভাগ হতে করা হয়ে থাকে। পাম্প স্টেশনের এলটিসিটি মিটার নষ্ট/খারাপ হলে মডুস জোন/ডেসকো/ডিপিডিসি'র চাহিদামতে অত্র বিভাগ হতে ত্রুটিপূর্ণ এলটিসিটি মিটার প্রতিস্থাপন করা হয়। প্রস্তাবিত ২০২৩-২৪ অর্থ বছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনার Sub Head:A: পানির পাম্প-রক্ষণাবেক্ষন খাতের টাকার পরিমাণ ৫৭৩.৬৪ (পাঁচশত তিয়াত্তর দশমিক ছয় চার) লক্ষ টাকা, Sub Head:B: ডিএফডি/ইনভার্টার রক্ষণাবেক্ষন খাতের টাকার পরিমাণ ১২০.০ (একশত বিশ দশমিক শূণ্য) লক্ষ টাকা, Sub Head:C: খুচরা যন্ত্রাংশ (অন্যান্য) ৫০.০ (পঞ্চাশ দশমিক শূণ্য) লক্ষ টাকা, Sub Head: D: যানবাহন রক্ষণাবেক্ষন খাতে ২৫.০ (পঁচিশ দশমিক শূণ্য) লক্ষ টাকা, Sub Head: E: অফিস রক্ষণাবেক্ষন খাতে ২৫.০ (পঁচিশ দশমিক শূণ্য) লক্ষ টাকাসহ সর্বমোটঃ ৭৯৩.৬৪ (সাতশত তিরানব্বই দশমিক ছয় চার) লক্ষ টাকার মেরামত-রক্ষণাবেক্ষন ও ক্রয় কাজ প্রস্তাব করা হয়েছে। প্রস্তাবিত সংশোধিত কর্ম-পরিকল্পনায় কর্তৃপক্ষের নির্দেশনা মোতাবেক কাজগুলো OTM (e-GP), LTM (e-GP) পদ্ধতিতে দরপত্র প্রস্তাব করা হয়েছে। পাবলিক প্রকিউরমেন্ট আইন ২০০৬ ও বিধিমালা ২০০৮ এর প্রণীত ছক অনুযায়ী বরাদ্দকৃত বাজেটের মধ্যে ২০২৩-২৪ অর্থ বছরের একটি সংশোধিত বার্ষিক ক্রয় পরিকল্পনা তৈরী করতঃ ক্রমিক নং (২) এ সংযুক্ত করা হল।

০২। এমতাবস্থায়, কর্তৃপক্ষের কাজের স্বার্থে ক্রমিক নং-(২) এ উপস্থাপিত এফ.এম বিভাগ-১ এর ২০২৩-২৪ইং অর্থ বছরে পানির পাম্প রক্ষণাবেক্ষন, ডিএফডি/ইনভার্টার রক্ষণাবেক্ষন, খুচরা যন্ত্রাংশ (অন্যান্য), অফিস রক্ষণাবেক্ষন ও যানবাহন রক্ষণাবেক্ষন খাতসহ সর্বমোটঃ ৭৯৩.৬৪ (সাতশত তিরানব্বই দশমিক ছয় চার) লক্ষ টাকার সংশোধিত বার্ষিক ক্রয় পরিকল্পনাটি সদয় অনুমোদন দেওয়া যেতে পারে।

Md. Arafat Islam Khan মোঃ গোলাম মোস্তফা
Sub-Asstt. Engineer
F.M. Division-1, Dhaka WASA এফ.এম.বিভাগ-১, ঢাকা ওয়াসা।

সুজন চন্দ্র বর্মণ
নির্বাহী প্রকৌশলী
এফ এম বিভাগ-১, ঢাকা ওয়াসা

মোঃ আঃ লতিফ
তত্ত্বাবধায়ক প্রকৌশলী
মার.পি.ই এন্ড এম সার্কেল
ঢাকা ওয়াসা।

মুস্তাকিউর রহমান
প্রধান প্রকৌশলী
ঢাকা ওয়াসা

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
রাষ্ট্রস্থাপনা পরিচালক (অঃ দাঃ)
ঢাকা ওয়াসা।