

Office of the Executive Engineer

Mods Zone-6, Dhaka WASA

ANNUAL PROCURMENT PLAN

Financial Year 2026-27

Serial No	Package No	Description of Procurement Package (works, goods and services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Taka In Lakh)	Time Code for Process	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
A Capital Expenditure List (2026-2027)																	
A.1) Water line, Code No- (02-01-002)						Allocation Cost		40.00	in Lakh								
Carried over from FY 2025-2026																	
1	A(a)5.5	Construction of 110mm dia HDPE Water Line at Holding No. 10 to 16, Banasree M-Block, Extension Road no. 12 under Mods Zone-6, Dhaka WASA	Nos	1	RFQ	MD	Own	3.15	Planned Date								
									Planned Days								
									Actual Dates	12-11-25	30/12/2025	01-10-26	22/1/2026	26/1/2026	02-03-26	30/4/2026	
2	A(b)11.1	Construction of SWIP at Malibagh Moor to the DMA-614 area under Mods Zone-6 Dhaka WASA	Lot	1	RFQ	DMD	Own	9.96	Planned Date								
									Planned Days								
									Actual Dates	02-08-26	24/2/2026	03-04-26	15/3/2026	28/3/2026	03-05-26	15/6/2026	
3	A(b)9.9	Road Crossing Interconnection of 110 mm dia water line at Culvert Road in front of Paltan Tower of DMA-615 under Mods Zone-6, Dhaka WASA	Lot	1	RFQ	SE	Own	2.95	Planned Date								
									Planned Days								
									Actual Dates	12-11-25	30/12/2025	01-10-26	22/1/2026	26/1/2026	02-03-26	30/4/2026	
4	A(a)2.1	Rehabilitation of 110mm dia HDPE Water Line in front of Dokkhingaon Poschim Para water pump under Mods Zone-6, Dhaka WASA	Lot	1	RFQ	SE	Own	4.99	Planned Date								
									Planned Days								
									Actual Dates	12-11-25	30/12/2025	01-10-26	22/1/2026	26/1/2026	02-03-26	30/4/2026	
5	A(a)10.10	Road Crossing Interconnection of 200 mm dia water line at VIP Road,Naya Paltan (Holding # 30/A, VIP Road Naya Paltan, Dhaka to Holding #51/1 VIP Road Naya Paltan, Dhaka) of DMA-615 under Mods Zone-6, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Own	4.40	Planned Date								
									Planned Days								
									Actual Dates	12-11-25	30/12/2025	01-10-26	22/1/2026	26/1/2026	02-03-26	30/4/2026	
6	A(a)6.6	Construction of 110mm dia HDPE Water Line at Samsuzzaman House to Jamia Faruqiah Madrasha,Banasree,M-Block Extension Road no. 12 under Mods Zone-6, Dhaka WASA	Nos	1	RFQ	MD	Own	3.25	Planned Date								
									Planned Days								
									Actual Dates	12-11-25	30/12/2025	01-10-26	22/1/2026	26/1/2026	02-03-26	30/4/2026	

Md. Aminul Islam
Secretary (Retd.)
&
Managing Director
Dhaka WASA