

Serial No	Package No	Description of Procurement Package (works, goods and services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Taka in Lakh)	Time Code for Process	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1		3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
		Locating, Expose & Raising of different dia Sluice Valve Chamber with Repair-Maintenance of Sluice Valve and necessary DMA Assets at DMA-603, 606 area under Mods Zone-6, Dhaka WASA	Lot	1	LTM (e- GP)	CE	Own	4.72	Planned Date Planned Days Actual Dates	05-05-26	20/5/2026	25/5/2026	27/5/2026	28/5/2026	29/5/2026	30/5/2026	
32	B12 77 33 2	Existing 110 mm dia HDPE water line & House connection relocation and shifting at Bijoy Nagar 71 Hotel Goli, Bijoy Nagar, Dhaka of DMA-615 under Mods Zone-6, Dhaka WASA, Dhaka(TID- 1283232)	Lot	1	LTM (e- GP)	MD	Own	4.73	Planned Date Planned Days Actual Dates	01-01-26	19/1/2026	26/2/2026	03-02-26	03-03-26	03-03-26	20/04/26	
33	M2 6 6 GP LTM- 70 2025 26																
New Work: Water Line Maintenance, Code No- (01-04-001)																	
34	26 27 W 7	Emergency interconnection of 100 mm dia water line at Puspostree Rampura, DMA- 617 under Mods Zone-6, Dhaka WASA	M	60	LTM (e- GP)	CE	Own	3.00	Planned Date Planned Days Actual Dates	20/8/2026 0 20/8/2026	08-04-26 14 20/9/2026	20/9/2026 14 20/9/2026	27/9/2026 7 27/9/2026	09-03-26 7 09-03-26	17/09/2026 14 17/09/2026	18/10/2026 30 18/10/2026	86
35	26 27 W 8	Locating, Expose & Raising of different dia Sluice Valve Chamber with Repair-Maintenance of Sluice Valve and necessary DMA Assets at DMA-601, 604, 613 area under Mods Zone-6 Dhaka WASA	Nos	18	LTM (e- GP)	CE	Own	5.00	Planned Date Planned Days Actual Dates	20/8/2026 0 20/8/2026	08-04-26 14 20/9/2026	20/9/2026 14 20/9/2026	27/9/2026 7 27/9/2026	09-03-26 7 09-03-26	17/09/2026 14 17/09/2026	18/10/2026 30 18/10/2026	86
36	26 27 W 9	Locating, Expose & Raising of different dia Sluice Valve Chamber with Repair-Maintenance of Sluice Valve and necessary DMA Assets at DMA-607, 609, 614, area under Mods Zone-6 Dhaka WASA	Nos	18	LTM (e- GP)	CE	Own	5.00	Planned Date Planned Days Actual Dates	25-08-26 0 25-08-26	15/08/2025 14 29/08/2025	29/08/2025 14 29/08/2025	09-05-25 7 09-05-25	08-12-25 7 08-12-25	10-10-25 14 10-10-25	11-09-25 30 11-09-25	86
37	26 27 W 10	Locating, Expose & Raising of different dia Sluice Valve Chamber with Repair-Maintenance of Sluice Valve and necessary DMA Assets at DMA- 611, 616 area under Mods Zone-6 Dhaka WASA	Nos	18	LTM (e- GP)	CE	Own	5.00	Planned Date Planned Days Actual Dates	20/8/2026 0 20/8/2026	08-04-26 14 20/9/2026	20/9/2026 14 20/9/2026	27/9/2026 7 27/9/2026	09-03-26 7 09-03-26	17/09/2026 14 17/09/2026	18/10/2026 30 18/10/2026	86
38	26 27 W 11	Locating, Expose & Raising of different dia Sluice Valve Chamber with Repair-Maintenance of Sluice Valve and necessary DMA Assets at DMA-602 area under Mods Zone-6 Dhaka WASA	Nos	18	LTM (e- GP)	CE	Own	3.00	Planned Date Planned Days Actual Dates	20/8/2026 0 20/8/2026	08-04-26 14 20/9/2026	20/9/2026 14 20/9/2026	27/9/2026 7 27/9/2026	09-03-26 7 09-03-26	17/09/2026 14 17/09/2026	18/10/2026 30 18/10/2026	86

MD. Aminul Islam
Secretary (Retd.)
Managing Director
Dhaka WASA