

ANNUAL PROCUREMENT PLAN 2026-27

Financial Year 2026-2027

Ministry		Local Government, Rural Development & Co-operatives										Own								
Division		Local Government Division										Repairing and Maintenance								
Agency		Dhaka Water Supply and Sewerage Authority (DWASA)										248.50								
Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method	Contract Approval	Source of Funds	Allocation Code	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	Water Line maintenance (01-04-001)						80.00												
Carried Over from FY 2025-2026																				
1	WLM1	Interconnection of Water Line at Mohakali T&T Area (DMA-507) under MODS Zone-5 Area DWASA, Dhaka. (TID: 125833)	Nos	1	e-GP LTM	SE	Own.	01-04-001	3.00	2.85	Planned Dates		21-Apr-2026	6-May-2026	20-May-2026	3-Jun-2026	4-Jun-2026	10-Jun-2026		10-Jul-2026
											Planned Dates									
											Actual Dates									
2	WLM2	Operation, Repairing & Maintenance Different diameter SV at DMA-509 Under MODS Zone-5, DWASA. (Tender Id : 128738)	Nos	1	e-GP OTM	CE	Own.	01-04-001	5.00	4.50	Planned Dates		7-May-2026	21-May-2026	4-Jun-2026	11-Jun-2026	5-Jul-2026	6-Jul-2026	-	6-Aug-2026
											Planned Dates		0	18	14	7	7	28	74	60
											Actual Dates									
New Work: Water Line maintenance (01-04-001)																				
3	WLM3	Construction of Different Dia RCC Block of Stulice valve Chamber for all DMA Area Under MODS Zone-5.	Nos	1	e-GP LTM	CE	Own.	01-04-001	4.00	3.50	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Planned Dates									
											Actual Dates									
4	WLM4	Locating & Raising of Different diameter Stulice Valve Chamber at DMA-501 Under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own.	01-04-001	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	7-Sep-2026	7-Sep-2026	7-Sep-2026	7-Sep-2026	7-Sep-2026	26-Nov-2026
											Planned Dates		14	7	7	7	7	7	7	60
											Actual Dates									
5	WLM5	Locating & Raising of Different diameter Stulice Valve Chamber at DMA-502 Under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own.	01-04-001	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	7-Sep-2026	7-Sep-2026	7-Sep-2026	7-Sep-2026	7-Sep-2026	26-Nov-2026
											Planned Dates		14	7	7	7	7	7	7	60
											Actual Dates									
6	WLM6	Locating & Raising of Different diameter Stulice Valve Chamber at DMA-505 Under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own.	01-04-001	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Planned Dates		14	7	7	7	7	7	7	60
											Actual Dates									
7	WLM7	Locating & Raising of Different diameter Stulice Valve Chamber at DMA-504 Under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own.	01-04-001	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Planned Dates		14	7	7	7	7	7	7	60
											Actual Dates									
8	WLM8	Locating & Raising of Different diameter Stulice Valve Chamber at DMA-506 & 508 area under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own.	01-04-001	3.00	2.85	Planned Dates		16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		26-Nov-2026
											Planned Dates		14	7	7	7	7	7	7	60
											Actual Dates									