

Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method	Contract Approval	Source of Funds	Allocation Code	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3																		
37	WPM12	Waterproofing of pump house roof and other repair works on different water pump houses under MODS 5, DWASA. (Package-2) (TID: 1233443)	Nos	1	RFQ	SE	Own	01-04-003	3.00	2.96	Planned Days Actual Dates	10-Jun-2026	14-Jun-2026	21-Jun-2026	28-Jun-2026	5-Jul-2026	8-Jul-2026		60	8-Aug-2026
38	WPM13	Repairing, Maintenance of Electric Wiring, Wooden Furniture, Ceiling Fan, Exhaust Fan, Duct Hose Pipe and Ancillary Works on different water pump houses under MODS 5, DWASA (Package-3) (Tender ID: 1234433)	Nos	1	RFQ	SE	Own	01-04-003	3.00	3.00	Planned Days Actual Dates	10-Jun-2026	14-Jun-2026	21-Jun-2026	28-Jun-2026	5-Jul-2026	8-Jul-2026		60	8-Aug-2026
New Work (01-04-003)																				
39	WPM14	Repairing & Maintenance and Ancillary Works of Banani-3 Water Pump House and Boundary Wall under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.95	Planned Dates Planned Days Actual Dates	16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		60	26-Nov-2026
40	WPM15	Repairing & Maintenance and Ancillary Works of Banani-4 Water Pump House and Boundary Wall under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.95	Planned Dates Planned Days Actual Dates	16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		60	26-Nov-2026
41	WPM16	Repairing, Maintenance and Ancillary Works of BTCL Water Pump House and Boundary Walls under MODS Zone-5, DWASA	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.95	Planned Dates Planned Days Actual Dates	16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		60	26-Nov-2026
42	WPM17	Repairing, Maintenance and Ancillary Works of Tokumpara-1 Water Pump Boundary Walls under MODS Zone-5, DWASA	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.95	Planned Dates Planned Days Actual Dates	16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		60	26-Nov-2026
43	WPM18	Repairing, Maintenance and Ancillary Works of Guleshan 10 Water Pump House and Boundary Walls under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.95	Planned Dates Planned Days Actual Dates	16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		60	26-Nov-2026
44	WPM19	Repairing, Maintenance and Ancillary Works of Guleshan 74 Water Pump House and Boundary Walls under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.95	Planned Dates Planned Days Actual Dates	16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		60	26-Nov-2026
45	WPM10	Repairing, Maintenance and Ancillary Works at Madhupail bow bazar & kumpara Water Pump Houses and Boundary Walls under MODS 5, DWASA.	Nos	1	e-GP LTM	C.E	Own	01-04-003	4.00	3.80	Planned Dates Planned Days Actual Dates	16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		60	26-Nov-2026
46	WPM11	Repairing & Maintenance and Ancillary Works of Telgaon-05 water pump House and Boundary Walls under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-003	3.00	2.85	Planned Dates Planned Days Actual Dates	16-Aug-2026	30-Aug-2026	6-Sep-2026	13-Sep-2026	20-Sep-2026	27-Sep-2026		60	26-Nov-2026