

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/contract/bill amount in Taka (in Expected Expenditure in 2024-25(Taka in Lakh)	Time Code for Process	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion	Remarks	
1	2 Procurement of Cationic Liquid Polyelectrolyte for Dhaka Water Works, Dhaka WASA	3 Kg	4 3000	5 OTM	6 CE	7 Rev	8 15,000	9 15,000	10 Planned Dates 14/06/24	12 -	13 -	14 -	15 -	16 -	17 -	18 -	19 -	20 -
20	Procurement of Aluminium Sulphate for Dhaka Water Works, Dhaka WASA.	M.Ton	400	OTM	MD	Rev	215,250	215,250	Planned Dates 14/06/24	05/07/24	12/07/24	26/07/24	02/08/24	30/08/24	-	-	-	-
Total Tk.							400,000											
H-8	Spare parts (Other than plants) (Code:01-04-024)																	
(i)	Carried Over																	
22	Procurement of Flat & Flexible cable for FM division Dhaka WASA. (3rd Installment)	Meter	17000	OSTETM	MD	Rev	330,000	85,900	Planned Dates 20/02/24	06/03/24	31/03/24	08/04/24	08/04/24	21/05/24	-	-	-	-
23	Procurement of Different Types of Filter for Agretech Generator(Deutz Engine) For Generator Division, Dhaka WASA.	Lot	1	OTM	MD	Rev	108,100	108,100	Planned Dates 20/02/24	13/03/24	31/03/24	08/05/24	09/05/24	25/04/24	-	-	-	-
	Procurement of C.I. Manhole Cover for MODS Zones, Dhaka WASA. (Lot-2)	Lot	1	OTM	DMD	Rev	40,600	40,600	Planned Dates 14/08/24	28/08/24	12/08/24	26/09/24	03/10/24	01/10/24	-	-	-	-
24	Procurement of Chain Pulley (Electrical & Mechanical) and Spare Lead Chain for Existing Electric Chain Pulley for Dhaka WASA.	Lot	1	OTM	MD	Rev	110,000	110,000	Planned Dates 14/08/24	28/08/24	12/08/24	26/09/24	03/10/24	01/10/24	-	-	-	-
(i)	New																	
26	Procurement of Different Size LT and HT Cable for Dhaka WASA.	Lot	1	DPM	MD	Rev	100,000	100,000	Planned Dates 14/06/24	-	-	-	-	-	-	-	-	-
27	Procurement of 150 and 100 mm dia API-SL Grade-B Column Pipe for FM Division Dhaka WASA	Lot	1	DPM	MD	Rev	400,000	400,000	Planned Dates 14/06/24	-	-	-	-	-	-	-	-	-
28	Procurement of Different Accessories for Machine Shop of F.M Division, Dhaka WASA.	Lot	1	OTM	MD	Rev	236,000	236,000	Planned Dates 14/06/24	05/07/24	12/07/24	26/07/24	02/08/24	30/08/24	-	-	-	-
29	Procurement MS-Reducer, Bend, Bond Plate, Base Plate, MS-Clamp, Short piece, Socket, Ferrule, Nut Bolt, Washer etc for FM division, Dhaka Wasa.	Lot	1	OTM	MD	Rev	104,400	104,400	Planned Dates 14/06/24	-	-	-	-	-	-	-	-	-
30	Procurement of HDPE Pipe & Fittings for House Connection of Different MODS Zone, Dhaka WASA.	Lot	1	OTM	MD	Rev	180,000	180,000	Planned Dates 14/06/24	05/07/24	12/07/24	26/07/24	02/08/24	30/08/24	-	-	-	-
31	Procurement of Flat & Flexible cable for FM division Dhaka WASA.	Lot	1	OSTETM	MD	Rev	150,000	150,000	Planned Dates 14/06/24	-	-	-	-	-	-	-	-	-
32	Procurement of Complete Set of SCADA Compatible Gas Chlorination System for SOC Division, Dhaka WASA.	Lot	1	OSTETM	MD	Rev	800,000	800,000	Planned Dates 14/06/24	-	-	-	-	-	-	-	-	-
33	Procurement of 200 Amps Fuse Disconnector Switch for Dhaka WASA.	Lot	1	OTM	CE	Rev	20,000	20,000	Planned Dates 14/06/24	28/06/24	12/07/24	26/07/24	02/08/24	30/08/24	-	-	-	-






