

Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2024-25 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	Sewer Line Maintenance	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Q	Carried Over (Sewer Line)																	
Q1	Placing, Repairing & Raising of Manhole cover at BCC Road & Rankin Street Area Under MODS Zone-1, Dhaka WASA.	No.	1	DPM	CE	Rev.	0.50	0.50	Planned Dates		0	14	14	7	7	28	70	
1									Actual Dates									
2	Placing, Repairing, & Raising of Manhole cover At A.K. Sen Lane Larnini Street road Area Under MODS Zone-1, Dhaka WASA.	No.	1	DPM	CE	Rev.	0.50	0.50	Planned Dates		0	14	14	7	7	28	70	
									Actual Dates									
3	Placing, Repairing & Raising of Manhole cover At Mohajonpur Road and Nowabpur Road Area Under MODS Zone-1, Dhaka WASA.	No.	1	DPM	CE	Rev.	0.50	0.50	Planned Dates		0	14	14	7	7	28	70	
									Actual Dates									
4	Placing, Repairing & Raising of Manhole cover At Junyatali and Norendio Nath Basak Lane Area Under MODS Zone-1, Dhaka WASA.	No.	1	DPM	CE	Rev.	0.50	0.50	Planned Dates		0	14	14	7	7	28	70	
									Actual Dates									
5	Repairing & Raising of Manhole Cover at Gopal saba street, suvas Bose Avenue, Northaburk Hall Road, Banglabazar Main street under DMA 113 Farasgonj Stret, Dolaikhal Street, R.M Das Street, Sukla Das Street Under 114 DMA area Under MODS Zone -1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	4.88	4.88	Planned Dates		0	14	14	7	7	28	70	
									Actual Dates									
6	Repairing & Raising of Manhole at wari, Rangking Street, Nowabi Street, Waire Street, Tahetbag, Jugnagor Lane, Bonogram, Goshelal lane, Muslimpara, Junthaliy, Wari, Kaplan Bazar Road, B.C.C Road, Mugthapara, South Basaboo, Area under MODS Zone-1 Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	4.00	4.00	Planned Dates		0	14	14	7	7	28	70	
									Actual Dates									
Sub. Total Q1 Tr=							10.88	10.88										
Q2	For Works, To be done (Sewer Line)																	
1	Repairing & Raising of Manhole at Moljheel, Moljheel Dikusha, Moljheel Dikusha C/A, Tomyabee Circular Road, Hakhtola Road Area Under MODS Zone-1, Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	4.50	4.50	Planned Dates	01/08/24	0	14	14	7	7	28	70	60
									Actual Dates									