

SL NO	Package No	Description of WORKS/GOODS	Unit	Quantity	Proc. Method & Type	Contract Approving & Authority	Budget Allocation	Estimated Cost in Tk.	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
67	PW-49	Repair and Maintenance of Pump House at Pallabi Mohila College and Mirpur-12/E DTW under MODS Zone-10, Dhaka WASA.	Nos.	2	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	15-Aug-24	25-Aug-24	3-Sep-24	2-Nov-24
68	PW-50	Repair and Maintenance of Pump House at Mirpur DOHS-1 and Mirpur DOHS-2 DTW under MODS Zone-10, Dhaka WASA.	Nos.	2	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	15-Aug-24	25-Aug-24	3-Sep-24	2-Nov-24
69	PW-51	Activating HT or LT line by detecting, locating and repairing HT/LT fault at 25 (Twenty Five) nos. different pumping stations under MODS Zone-10 (Lot-2).	Nos.	25	OTM (e-GP)	DMD	Own fund	6.00	Planned Dates Planned Days Actual Dates	20-Aug-24	1-Sep-24	10-Sep-24	9-Nov-24
70	PW-52	Floor raising, repairing & maintenance of pump house at 14no. Culvert pump station under MODS Zone-10 Dhaka WASA.	Nos.	1	LTM (e-GP)	SE	Own fund	3.00	Planned Dates Planned Days Actual Dates	20-Aug-24	1-Sep-24	10-Sep-24	9-Nov-24
71	PW-53	Repairing & maintenance of pump house including construction of attach bathroom at Lalasorai pump compound under MODS Zone-10.	Nos.	1	OTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	20-Aug-24	1-Sep-24	10-Sep-24	9-Nov-24
72	PW-54	Repairing & maintenance of pump house at North kafrul-3 pump station under MODS Zone-10 Dhaka WASA.	Nos.	1	LTM (e-GP)	SE	Own fund	3.00	Planned Dates Planned Days Actual Dates	20-Aug-24	1-Sep-24	10-Sep-24	9-Nov-24
73	PW-55	Repairing & maintenance of pump house at Manikdi Mastertek & Barontek pump compound under MODS Zone-10 Dhaka WASA.	Nos.	2	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	20-Aug-24	1-Sep-24	10-Sep-24	9-Nov-24
74	PW-56	Repairing & maintenance of pump house at Manikdi Amtola & Baigertek pump compound under MODS Zone-10 Dhaka WASA.	Nos.	2	LTM (e-GP)	DMD	Own fund	6.00	Planned Dates Planned Days Actual Dates	20-Aug-24	1-Sep-24	10-Sep-24	9-Nov-24
75	PW-57	5 nos pump house repair, site cleaning, sand filling, plumbing and other necessary maintenance works at DMA 1007 under MODS zone-10.	Nos.	3	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	20-Aug-24	1-Sep-24	10-Sep-24	9-Nov-24
76	PW-58	Procurement of Goods, Works and Services of very urgent or essential nature by direct contracting (Physical Services) as per Rule-76(1)(k), Rule-81(1), of PPR-2008, LTM, RFQ & OTM.	LS	-	DPM/ RFQ/ LTM/ OTM	CE/ MD	Own fund	6.21	Planned Dates Planned Days Actual Dates	20-Aug-24	1-Sep-24	10-Sep-24	9-Nov-24
				Total Tk. (In Figure)			Lakh	91.59					
				Total In word (TK.) : Ninety One Point Five Nine Lakh Only.									

C) Source of fund : Boundary Wall Maintenance (Code: 01-04-005)

C) Source of fund : Boundary Wall Maintenance (Code: 01-04-005)										Allocated Budget for Sub-Head-C			35.00 Lakh	
Carried Over Works :														
i)														
77	TN ID 986811	Raising, repairing & maintenance of boundary wall at North side Lalasorai pump house under MODS Zone-10 Dhaka WASA .	No.	1	LTM (e-GP)	CE	Own fund	4.72	Planned Dates Planned Days Actual Dates					
78	TN ID 987037	Raising, repairing & maintenance of boundary wall at Bongabondhu College-1 & Bongabondhu College-2 water pump compound in Mirpur under MODS Zone-10.	No.	2	LTM (e-GP)	CE	Own fund	3.79	Planned Dates Planned Days Actual Dates	5-Jun-24	20-Jun-24	28-Jul-24		26-Aug-24
79	TN ID 987229	Raising, repairing & maintenance of boundary wall & others at Mirpur-12/C, Road 5 water pump compound in Mirpur under MODS Zone-10.	No.	1	LTM (e-GP)	SE	Own fund	2.85	Planned Dates Planned Days Actual Dates	29-May-24	12-Jun-24	25-Jul-24		23-Aug-24
80	TN ID 986815	Raising, repairing & maintenance of boundary wall at Bauniabadh-1 & 2 pump compound under MODS Zone-10 Dhaka WASA .	Nos.	2	LTM (e-GP)	CE	Own fund	4.74	Planned Dates Planned Days Actual Dates	29-May-24	20-Jun-24	28-Jul-24		26-Aug-24
81	PW-59	Proposed work (New works): Raising, repairing & maintenance of boundary wall at 3 Nos pump compound Section-12 & DOHS area under MODS Zone-10 Dhaka WASA .	Nos.	3	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	15-Aug-24	25-Aug-24	3-Sep-24		2-Nov-24
82	PW-60	Raising, repairing & maintenance of boundary wall at 2 Nos pump compound Section-11 are under MODS Zone-10 Dhaka WASA .	Nos.	2	OTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	15-Aug-24	25-Aug-24	3-Sep-24		2-Nov-24

(Handwritten signatures and initials)