

Sr no.	Pack No.	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Estimated Contract Amount Tk.(in Lacs)	Allocated Amount Tk.(in Lacs) FY 2024-2025	Time Code for process	Advertise Prequalification (If applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
L-25	G-23	Supply of IF & CF Card for display monitor.	Lot	1	OTM (e-gp)	CE	Revenue	20.00	20.00	Planned Dates Planned Days		15/8/2024 0	29/08/2024 11	6/9/2024 7	13/9/2024 7	20/9/2024 7	18/10/2024 28	18/10/2024 28	243
L-26	W-1	Emergency troubleshooting of corrective maintenance for Gas Generator A-1 to A-4.	Lot	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days		15/8/2024 0	29/08/2024 11	6/9/2024 7	13/9/2024 7	20/9/2024 7	18/10/2024 28	18/10/2024 28	243
L-27	W-1	Urgent/unforeseen/unpredictable Goods, Works and Services	L.S		OTM/LT MGP/1 SEC/CE/ DMD/MD		Revenue	50.00	5.31	Planned Dates Planned Days		10/8/2024 0	24/08/2024 11	19/9/2024 7	8/9/2024 7	15/9/2024 7	13/10/2024 28	20/10/2024 27	320
		Total : Sub head- Generator Maintenance (Water & sewage Treatment plant (O & M))						644.69	500.00										
M		Carried Over Works				07-04-011													
M-1	G-61	Supply of Miccodile EN-901 (500 Micron) & Replaces services for Clarifier area (Lot-1) (TID No-878623)	Lot	1	OTM/e-GP	CE	Revenue	19.84	19.84	Planned Dates Planned Days		26/09/2023 0	10/10/2023 11	16/10/2023 7	17/10/2023 7	18/10/2023 7	29/10/2023 28	29/10/2023 28	
M-2	G-62	Supply of Miccodile EN-901 (500 Micron) & Replaces services for Clarifier area (Lot-2) (TID No-878920)	Lot	1	OTM/e-GP	CE	Revenue	19.85	19.85	Planned Dates Planned Days		26/09/2023 0	10/10/2023 11	16/10/2023 7	17/10/2023 7	18/10/2023 7	29/10/2023 28	29/10/2023 28	
M-3	G-63	Supply of Miccodile EN-901 (500 Micron) & Replaces services for Clarifier area (Lot-3) (TID No-878951)	Lot	1	OTM/e-GP	CE	Revenue	19.82	19.82	Planned Dates Planned Days		26/09/2023 0	10/10/2023 11	16/10/2023 7	17/10/2023 7	18/10/2023 7	29/10/2023 28	29/10/2023 28	
M-4	G-64	Supply of Miccodile EN-901 (500 Micron) & Replaces services for Clarifier area (Lot-4) (TID No-878954)	Lot	1	OTM/e-GP	CE	Revenue	19.81	19.81	Planned Dates Planned Days		26/09/2023 0	10/10/2023 11	16/10/2023 7	17/10/2023 7	18/10/2023 7	29/10/2023 28	29/10/2023 28	
M-5	W-43	Construction of Boundary wall with walkway east side of DND Canal at Sarunia (Group No-5) (TID No-942179)	Rm	81	LTM (e-gp)	DMD (O&M)	Revenue	47.37	23.50	Planned Dates Planned Days		11/1/2024 0	29/01/2024 11	6/5/2024 7	12/5/2024 7	13/5/2024 7	21/05/2024 21	21/05/2024 21	
M-6	W-44	Construction of Boundary wall with walkway east side of DND Canal at Sarunia (Group No-6) (TID No-942364)	Rm	81	LTM (e-gp)	DMD (O&M)	Revenue	47.37	23.50	Planned Dates Planned Days		11/1/2024 0	29/01/2024 11	6/5/2024 7	12/5/2024 7	13/5/2024 7	21/05/2024 21	21/05/2024 21	
M-7	W-45	Construction of Boundary wall with walkway country side of DND Canal at Sarunia (Group No-7) (TID No-938605)	Rm	81	LTM (e-gp)	DMD (O&M)	Revenue	47.37	47.37	Planned Dates Planned Days		11/1/2024 0	29/01/2024 11	6/5/2024 7	12/5/2024 7	13/5/2024 7	21/05/2024 21	21/05/2024 21	
M-8	W-46	Construction of Boundary wall with walkway country side of DND Canal at Sarunia (Group No-8) (TID No-942405)	Rm	81	LTM (e-gp)	DMD (O&M)	Revenue	47.37	23.50	Planned Dates Planned Days		11/1/2024 0	29/01/2024 11	6/5/2024 7	12/5/2024 7	13/5/2024 7	21/05/2024 21	21/05/2024 21	

Station 9902 2019/2020

Station 9902 2019/2020

Station 9902 2019/2020

Station 9902 2019/2020

Station 9902 2019/2020

Sl no.	Pack. No.	Description of Goods/Services	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Estimated Amount Tt (in Lacs)	Allocated Amount Tt (in Lacs) for FY 2024-2025	Time Code for process	Advertise Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
L-13	G-11	Procurement of Air intake fan & related services for Gas Generator Building	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates Planned Days		0	14	7	7	7	28	1302/2025	153
L-14	G-12	Procurement of rubber roll & related services	Lot	1	OTM (e-gp)	DMD (O & M)	Revenue	50.00	50.00	Planned Dates Planned Days		0	14	7	7	7	28	1804/2025	243
L-15	G-13	Supply of different type bearing for Gas Generator	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days		0	14	7	7	7	28	1304/2025	153
L-16	G-14	Supply of liner & related services	Lot	1	OTM (e-gp)	DMD (O & M)	Revenue	50.00	50.00	Planned Dates Planned Days		0	14	7	7	7	28	1804/2025	243
L-17	G-15	Supply of coolant, spare parts & related services	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates Planned Days		0	14	7	7	7	28	1302/2025	153
L-18	G-16	Supply of gate valve, non-return valve, butterfly valve for SVTP-1	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates Planned Days		0	14	7	7	7	28	1804/2025	243
L-19	G-17	Procurement of thermostat valve, Jacket water heater & related services	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates Planned Days		0	14	7	7	7	28	1304/2025	243
L-20	G-18	Supply of spare parts for module interface & module control panel	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days		0	14	7	7	7	28	1304/2025	153
L-21	G-19	Supply of Different type filter, filter mat, & related service for Gas Generator	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates Planned Days		0	14	7	7	7	28	1302/2025	153
L-22	G-20	Procurement of sprinkler head & related services	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates Planned Days		0	14	7	7	7	28	1804/2025	243
L-23	G-21	Supply of seal slaner & related services	Lot	1	OTM (e-gp)	CE	Revenue	20.00	20.00	Planned Dates Planned Days		0	14	7	7	7	28	1304/2025	243
L-24	G-22	Supply of gas counting flow meter	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates Planned Days		0	14	7	7	7	28	1302/2025	153

Return goods received &    