

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estid. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
86	APP/23-24/G/50	Supplying of sunshed to prevent water leakage through windows and related services for buildings.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	22-Aug-23 0 21	12-Sep-23 21	19-Sep-23 7	26-Sep-23 7	3-Oct-23 7	17-Oct-23 14	28-Oct-23 67
70.00																
Office Building Maintenance-Goods																
87	APP/23-24/G/51	Supply of cleaning items such as mop, brush, lizol, detol, harpic, hand wash and related others.	OTM e-GP	lot	1	Rev	CE	15.00	Planned Dates Planned Days Actual Dates	12-Aug-23 0 21	2-Sep-23 21	9-Sep-23 7	16-Sep-23 7	23-Sep-23 7	7-Oct-23 14	18-Oct-23 67
88	APP/23-24/G/52	Supply of floor blocks at control room of WTP, IPS & BPS and related others.	OTM e-GP	lot	1	Rev	CE	20.00	Planned Dates Planned Days Actual Dates	12-Aug-23 0 21	2-Sep-23 21	9-Sep-23 7	16-Sep-23 7	23-Sep-23 7	7-Oct-23 14	18-Oct-23 67
35.00																
Residential Building Maintenance-Goods																
89	APP/23-24/G/53	Supply of necessary items for roof waterproofing of pump house, workshop and sub-station building in IPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	4-Aug-22 0 21	25-Aug-22 21	1-Sep-22 7	8-Sep-22 7	15-Sep-22 7	29-Sep-22 14	10-Oct-22 67
90	APP/23-24/G/54	Supply of necessary items for roof waterproofing of Chlorine house, administration and residential building in BPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	5-Sep-23 0 21	26-Sep-23 21	3-Oct-23 7	10-Oct-23 7	17-Oct-23 7	31-Oct-23 14	11-Nov-23 67
50.00																
Water Line Maintenance-Goods																
91	APP/23-24/G/55	Supply of pipes, fittings for new PAC, PAM dosing line and related services.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	11-Aug-23 0 21	1-Sep-23 21	8-Sep-23 7	15-Sep-23 7	22-Sep-23 7	6-Oct-23 14	17-Oct-23 67
92	APP/23-24/G/56	Procurement of spare pump-motor set for buffer tank sludge disposal line.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	22-Aug-23 0 21	12-Sep-23 21	19-Sep-23 7	26-Sep-23 7	3-Oct-23 7	17-Oct-23 14	28-Oct-23 67
50.00																
Research, Development & Consultation-Goods																
93	APP/23-24/G/57	Procurement of necessary spare parts for Micro SCADA system, software upgradation and related services.	OTM e-GP	lot	1	Rev	CE	20.00	Planned Dates Planned Days Actual Dates	11-Aug-23 0 21	1-Sep-23 21	8-Sep-23 7	15-Sep-23 7	22-Sep-23 7	6-Oct-23 14	17-Oct-23 67
94	APP/23-24/G/58	Procurement of necessary parts for Central CC Camera system, software upgradation and related services.	OTM e-GP	lot	1	Rev	CE	12.00	Planned Dates Planned Days Actual Dates	22-Aug-23 0 21	12-Sep-23 21	19-Sep-23 7	26-Sep-23 7	3-Oct-23 7	17-Oct-23 14	28-Oct-23 67
32.00																
Water & Sewer Plant (O&M)-Goods																
95	APP/23-24/G/59	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services in front of Storage Tank.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	5-Aug-22 0 21	26-Aug-22 21	2-Sep-22 7	9-Sep-22 7	16-Sep-22 7	30-Sep-22 14	11-Oct-22 67
96	APP/23-24/G/60	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services on Two sides of Filter building.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	6-Aug-22 0 21	27-Aug-22 21	3-Sep-22 7	10-Sep-22 7	17-Sep-22 7	1-Oct-22 14	12-Oct-22 67
97	APP/23-24/G/61	Procurement of sprinklers, PVC thread pipes, pipe fittings and related services on Two sides of clarifier building.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates	8-Aug-22 0 21	25-Aug-22 21	5-Sep-22 7	12-Sep-22 7	19-Sep-22 7	3-Oct-22 14	14-Oct-22 67

Sub Assistant Engineer
12.07.23
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

Assistant Engineer
12.07.2023
Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

Executive Engineer
12.07.2023
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA

Superintending Engineer
12.07.2023
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA

Chief Engineer
Dhaka WASA

Deputy Managing Director (O&M)
Dhaka WASA

Managing Director
Dhaka WASA