




Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of
94	APP/22-23/G/63	Supply of necessary items for interior design & redecoration of SE & EE official rooms. F-247.2022, W/O-281.2023	OTM e-GP	lot	1	Rev	CE	24.14	Planned Dates Planned Days Actual Dates							
95	APP/22-23/G/64	Supply of duel waste dustbin, collection bin, sanitizing items and others. F-229.2022, W/O-265.2023	OTM e-GP	lot	1	Rev	SE	6.11	Planned Dates Planned Days Actual Dates							
96	APP/22-23/G/65	Procurement of spare parts for scraper gearbox at clarifier. F-180.2022, W/O-105.2022	OTM e-GP	lot	1	Rev	CE	24.66	Planned Dates Planned Days Actual Dates							
97	APP/22-23/G/66	Procurement of hand tools, automatic tools, machine tools for mechanical maintenance work. F-007.2023	OTM e-GP	lot	1	Rev	CE	24.90	Planned Dates Planned Days Actual Dates							
98	APP/22-23/G/67	Procurement of safety tools, optical fiber maintenance tools, HV instruments for electrical maintenance work. F-245.2022, W/O-301.2023	OTM e-GP	lot	1	Rev	CE	24.58	Planned Dates Planned Days Actual Dates							
99	APP/22-23/G/68	Supply of gardening equipment like Lawn Mowers, Grass Trimmers, Hedge Cutters, Leaf Blowers and other necessary cleaning items. F-141.2022, W/O-74.2022	OTM e-GP	lot	1	Rev	CE	14.71	Planned Dates Planned Days Actual Dates							
100	APP/22-23/G/69	Supply of plumbing pipe, fittings, tapeware and others. F-015.2023	OTM e-GP	lot	1	Rev	SE	10.00	Planned Dates Planned Days Actual Dates							
101	APP/22-23/G/70	Procurement of industrial warehouse indoor lights and others. F-214.2022, W/O-169.2022	OTM e-GP	lot	1	Rev	CE	14.61	Planned Dates Planned Days Actual Dates							
102	APP/22-23/G/71	Procurement of spare parts such as header pipeline, regulating valve, switches, filter and related other items for chlorination system of BPS.	OTM e-GP	lot	1	Rev	CE	25.00	Planned Dates Planned Days Actual Dates							
103	APP/22-23/G/72	Procurement of solar lighting system including panel, battery, pole and others for Dhaka WASA road (lot-2). F-136.2022, W/O-46.2022	OTM e-GP	lot	1	Rev	CE	24.19	Planned Dates Planned Days Actual Dates							
104	APP/22-23/G/73	Supply of fire works, banner, lighting and others for celebrating National Victory Day & National Independent Day. F-199.2022	DPM	lot	1	Rev	SE	5.00	Planned Dates Planned Days Actual Dates							
105	APP/22-23/G/74	Procurement of safety equipments such as hand gloves, gum boot, safety shoes, dress & other accessories. F-182.2022, W/O-279.2023	OTM e-GP	lot	1	Rev	CE	24.28	Planned Dates Planned Days Actual Dates							
106	APP/22-23/G/75	Procurement of Lubricants, Gear Oil, Machine Oil, Hydraulic Oil & other accessories for preventive maintenance. F-266.2022	OTM e-GP	lot	1	Rev	CE	24.96	Planned Dates Planned Days Actual Dates							
107	APP/22-23/G/88	Supply of furniture, door, bed sheet cover, pillow and other related items for guest house of WTP. F-225.2022, W/O-271.2023	OTM e-GP	lot	1	Rev	SE	8.25	Planned Dates Planned Days Actual Dates							
108	APP/22-23/G/89	Supply of office furniture for PWTP. F-016.2023	OTM e-GP	lot	1	Rev	SE	9.99	Planned Dates Planned Days Actual Dates							
109	APP/22-23/G/78	Supply of chlorine boosting water injector, evaporator and others for chlorination system of BPS. F-153.2022, W/O-198.2023	OTM e-GP	lot	1	Rev	CE	24.62	Planned Dates Planned Days Actual Dates							


03/09/23
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA



03/09/2023
Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


03.09.2023
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA


03/09/2023
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA


Chief Engineer
Dhaka WASA


Deputy Managing Director (O&M)
Dhaka WASA


Managing Director
Dhaka WASA