

Work Completion Report

Name of the Work : Supply of 800 Metric Ton Aluminium Sulphate and Related Services for Water Treatment of SWTP Phase-2 (Package-02/2022-23)

Name of the Contractor : **Wata Chemicals Limited**

Estimated Amount : Tk. 4,09,20,000.00

Tender Amount : Tk. 3,72,80,000.801

Work Order No.& Date : 46.113.430.00.00.07.208.2023-24.011, Date: 23/07/2023.

Working Period : 90 (Ninety) Days


Actual of Starting : 23/07/2023

Date of Completion : 05/10/2023

Completion Period : Within schedule time.

Description of executed works: As per contract agreement the woks has been executed.


This work is completed as per specification & direction of Engineer-in-charge and within schedule time. Work completion report may be accepted.


28/11/23
Sub-Assistant Engineer
SWTP(OP.), Dhaka WASA

মোঃ বেলায়েত হোসেন রাজু
উপ-সহকারী প্রকৌশলী
সায়দাবাদ পানি শোধনাগার (পরিচালন)
ঢাকা ওয়াসা।


28.11.23
Assistant Engineer
SWTP(OP.), Dhaka WASA

সৈয়দ মোঃ মাহফুজুর রহমান
সহকারী প্রকৌশলী
সায়দাবাদ পানি শোধনাগার (পরিচালন)
ঢাকা ওয়াসা।


28/11/2023
Executive Engineer
SWTP(OP.), Dhaka WASA

মোঃ আবিদ হোসেন
নির্বাহী প্রকৌশলী
সায়দাবাদ পানি শোধনাগার (পরিচালন)
ঢাকা ওয়াসা।