



Taskforce-3 Report

Name of the Office/Division : Store Division, Dhaka WASA
Name of the Work : Cutting and removing of unnecessary Trees, Grass, Weeds, Shrubs, Jungles, etc. at Store Division Compound, Dhaka WASA.
Estimated Amount : Tk. 4,99,700.00
Tendering Method : Direct Procuring Method (DPM)
Contract No. & Date : 46.113.443.00.00.808.2025-44; Date: 23/09/2025
Work Order No. & Date : 46.113.443.00.00.808.2025-194; Date: 23/09/2025
Contract Amount : Tk. 4,99,700.00
Name of the Contractor : M/S. Newtral Builders
Working Period : 30 (Thirty) days
Actual date of Starting : 25/09/2025
Date of Completion : 23/10/2025
Completion Period : 29 (Twenty Ninetten) days


Recommendation of Respective Division : The works has been executed as per contract agreement. The work has been completed as per tender schedule and specification.


16/11/25


Md. Raihan Ali
Sub-Assistant Engineer
Store Division
Dhaka WASA


16/11/25

Paul Sarker
Assistant Engineer
Store Division
Dhaka WASA


16/11/25


Syed Shihabur Rahman
Executive Engineer
Store Division
Dhaka WASA



16/11/25

Md. Humayun Kabir
Superintending Engineer
S.M.W.C. Circle
Dhaka WASA

Recommendation of Taskforce Team-3

: কাজটি বিস্তারিত ও স্বচ্ছতা সহকারে
সি.এ.ডি. (ভূমি ও যান্ত্রিক) বিভাগ
দ্বারা পরিচালিত হওয়া উচিত।


25/11/25
মৌলভী কৌশিক
নির্বাহী প্রকৌশলী (চঃ দাঃ)
সি.এ.ডি. (ভূমি ও যান্ত্রিক) বিভাগ
ও
সদস্য, টাস্কফোর্স টিম-৩


25/11/25
নাজমা খাতুন
নির্বাহী প্রকৌশলী (চঃ দাঃ)
পি.এ.ডি. (পঃ) বিভাগ
ও
সদস্য সচিব, টাস্কফোর্স টিম-৩


25/11/25
মোঃ ফারুক আলম
তত্ত্বাবধায়ক প্রকৌশলী
মডেল সার্কেল-১
ও
আইসিটি
টাস্কফোর্স টিম-৩, ঢাকা ওয়াসা।