

Serial No	Package No	Description of Procurement Package (works, goods and services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Allocation Code	Estimated/ Contract Cost (Taka in Lakh)	Time Code for Process	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
64	32	Lowering & Leveling of HDPE Water Line at DMA-611, Mirbagh area under MODS Zone-6 Dhaka WASA.	Lot	1	LTM	SE	Own	01-04-001	3.00	Planned Date	01-08-25	15/08/2025	29/08/2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
65	33	Lowering & Leveling of HDPE Water Line at Malibagh Baksubazar Railgate area under MODS Zone-6 Dhaka WASA.	Lot	1	LTM	SE	Own	01-04-001	2.50	Planned Date	01-08-25	15/08/2025	29/08/2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
66	34	Allocation for Emergency and maintenance work when and where required as per PPR-2008 clause 75/1 (Ta), 81/1, 82/1) etc under MODS Zone-6, Dhaka WASA.	-	-	OTM/ LTM/ DPM/ RFQ	MD/ DMD/ CE	Own	01-04-001	4.65									
Sub Total =									150.00	in Lakh								
B.14 Sewer Line Maintenance, Code No- (01-04-002)									Allocation Cost	116.00	in Lakh							
67	1	Rising, Repairing & Maintenance work of hidden or under pavement Sewer manhole Cover at DMA-606, 613, 610 area under MODS Zone-6, Dhaka WASA (Frame Work)	Lot	1	LTM (e-GP)	CE	Own	01-04-002	5.00	Planned Date	01-08-25	15/08/2025	29/08/2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
68	2	Rising, Repairing & Maintenance work of hidden or under pavement Sewer manhole Cover at DMA-605,608 area under MODS Zone-6, Dhaka WASA (Frame Work)	Lot	1	LTM (e-GP)	CE	Own	01-04-002	5.00	Planned Date	01-08-25	15/08/2025	29/08/2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
69	3	Rising, Repairing & Maintenance work of hidden or under pavement Sewer manhole Cover at DMA-611,616 area under MODS Zone-6, Dhaka WASA. (Frame Work)	Lot	1	LTM (e-GP)	CE	Own	01-04-002	5.00	Planned Date	01-08-25	15/08/2025	29/08/2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
70	4	Rising, Repairing & Maintenance work of hidden or under pavement Sewer manhole Cover at DMA-612,615,617 area under MODS Zone-6, Dhaka WASA (Frame Work)	Lot	1	LTM (e-GP)	CE	Own	01-04-002	5.00	Planned Date	01-08-25	15/08/2025	29/08/2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86
										Actual Dates								
71	5	Rising, Repairing & Maintenance work of hidden or under pavement Sewer manhole	Lot	1	LTM (e-	CE	Own	4-002	5.00	Planned Date	01-08-25	15/08/2025	29/08/2025	09-05-25	09-12-25	10-10-25	11-09-25	
										Planned Days	0	14	14	7	7	14	30	86