

Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated/Contract Amount (Taka in Lac)	Allocation for this FY 2024-25 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Complete of contract	Remarks	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
65	B.21.5	Construction of working desk with wall cabinets for office section as well separation of waiting room under Store Division, Dhaka WASA	Lot	1	LTM e-GP	CE	GoB (Rev.)	5.00	4.74	Planned Dates Actual Dates		22-Sep-24 0	5-Oct-24 14	19-Oct-24 14	26-Oct-24 7	2-Nov-24 7	30-Nov-24 28	70	Completed	
66	B.21.6	Construction of Septic tank and soak well at Store Division Compound	Lot	1	LTM e-GP	CE	GoB (Rev.)	6.00	5.67	Planned Dates Actual Dates		22-Sep-24 0	5-Oct-24 14	19-Oct-24 14	26-Oct-24 7	2-Nov-24 7	30-Nov-24 28	70	On going	
67	B.21.7	Renovation of Office Building at Store Division, Dhaka WASA	Lot	1	RFQ	DMD (O&M)	GoB (Rev.)	10.00	-	Planned Dates Actual Dates		22-Sep-24 0	5-Oct-24 14	19-Oct-24 14	26-Oct-24 7	2-Nov-24 7	30-Nov-24 28	70		
68	B.21.8	Construction of Parapet wall and Lime Trenching at 1st Floor of newly extended office building	Lot	1	LTM e-GP	CE	GoB (Rev.)	10.00	10.00	Planned Dates Actual Dates		2-May-25 0	18-May-25 14	30-May-25 14	13-Jun-25 7	20-Jun-25 7	27-Jun-25 28	70		
		Sub-Total 2							33.71											
		For Emergency Works																		
69	B.21.9	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(a) (Suddenly emergency office building or compound repair and maintenance works) under Store Division, Dhaka WASA	Lot	1	LTM/ DPM/ RFQ	DMD (O&M)/ CE/SE	GoB (Rev.)	1.50	1.50	Planned Dates Actual Dates										
		Sub-Total 3							1.50											
		Total = Sub-Total (1 + 2 + 3)							40.90											
	B.22	Store Maintenance (01-04-008)																		
		For Carried Over																		
70	B.22.1	Re-placement of CI Sheet, Putlin and painting pld for Open Finished Godown No. 05 at Pegla Store Division Compound, Dhaka WASA (Tender ID: 995150)	Lot	1	LTM e-GP	DMD (O&M)	GoB (Rev.)	9.46	9.46	Planned Dates Actual Dates										
71	B.22.2	Hiring of a Camion/Bus/Double Cabin Pickup for Executive Engineer, Store Division, Dhaka WASA	Lot	1	OTM e-GP	CE	GoB (Rev.)	9.97	-	Planned Dates Actual Dates										

PAUL SARKER
 Assistant Engineer
 Store Division, Dhaka WASA

(মোঃ হুমায়ূন বেলাল খান)
 নির্বাহী প্রকৌশলী
 ভান্ডার বিভাগ, ঢাকা ওয়াসা

মোঃ হুমায়ূন আহমেদ মজুমদার
 প্রকৌশলিক প্রকৌশলী (সি ব্যাংক)
 এস.এম.জিডি, সি সেক্টর
 ঢাকা ওয়াসকো
 মোঃ আব্দুল সালাম খান
 প্রকৌশলিক প্রকৌশলী (সি ব্যাংক)
 এস.এম.জিডি, সি সেক্টর
 ঢাকা ওয়াসকো

মোঃ যাজজুর রহমান
 ব্যবস্থাপনা পরিচালক
 ঢাকা ওয়াসা

