

Serial No	Package No	Description of Procurement Package (works, goods and services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Allocation Code	Estimated/ Contract Cost (Taka In Lakh)	Time Code for Process	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
81	15	Removal of Sewer line Blockage to ensure the proper functioning of the sewerage lines by keeping them operational, addressing the overflows, and repairing and maintaining the manholes within the jurisdiction of MODS Zone-6 Dhaka WASA (Lot-3)	Lot	1	LTM (e-GP)	CE	Own	01-04-002	5.00	Planned Date 01-01-26 Planned Days 0 Actual Dates	01-01-26 15/08/2025 14 29/08/2025	15/08/2025 14 29/08/2025	29/08/2025 14 29/08/2025	09-05-25 7 09-05-25	09-12-25 7 09-12-25	10-10-25 14 10-10-25	11-09-25 30 11-09-25	86
82	16	Repair, Maintenance & Cleaning works of 100/150 mm dia Sewer Pipe and Sewer Pit at different Pump Compound under MODS Zone-6 Dhaka WASA (Lot-1)	Lot	1	LTM (e-GP)	SE	Own	01-04-003	5.00	Planned Date 01-08-25 Planned Days 0 Actual Dates	01-08-25 15/08/2025 14 29/08/2025	15/08/2025 14 29/08/2025	29/08/2025 14 29/08/2025	09-05-25 7 09-05-25	09-12-25 7 09-12-25	10-10-25 14 10-10-25	11-09-25 30 11-09-25	86
83	17	Repair, Maintenance & Cleaning works of 100/150 mm dia Sewer Pipe and Sewer Pit at different Pump Compound under MODS Zone-6 Dhaka WASA (Lot-2)	Lot	1	LTM (e-GP)	SE	Own	01-04-003	5.00	Planned Date 01-11-25 Planned Days 0 Actual Dates	01-11-25 15/08/2025 14 29/08/2025	15/08/2025 14 29/08/2025	29/08/2025 14 29/08/2025	09-05-25 7 09-05-25	09-12-25 7 09-12-25	10-10-25 14 10-10-25	11-09-25 30 11-09-25	86
84	18	Allocation for Mass Cleaning works any kind of Emergency and maintenance work when and where required as per PPR-2008 clause 76/1 (Ta), 81/1, 82/1) TA/ Force Account, etc under MODS Zone-6, Dhaka WASA	-	-	OTM/ LTM/ DPM/ R/C/ Froce Account	MD/ DMD/ CE	Own	01-04-002	32.00	Planned Date 01-08-25 Planned Days 0 Actual Dates	01-08-25 15/08/2025 14 29/08/2025	15/08/2025 14 29/08/2025	29/08/2025 14 29/08/2025	09-05-25 7 09-05-25	09-12-25 7 09-12-25	10-10-25 14 10-10-25	11-09-25 30 11-09-25	86
Sub Total										in Lakh								
B.14 Water Pump House Maintenance, Code No-(01-04-003)										in Lakh								
Allocation Cost										85.00								
85	1	Vertical extension of Middle Nondi Para Existing Pump House under MODS Zone-6 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own	01-04-003	3.20	Planned Date 01-08-25 Planned Days 0 Actual Dates	01-08-25 15/08/2025 14 29/08/2025	15/08/2025 14 29/08/2025	29/08/2025 14 29/08/2025	09-05-25 7 09-05-25	09-12-25 7 09-12-25	09-09-24 28 09-09-24	11-08-24 60 11-08-24	130
86	2	Repairing, Maintenance and others ancillary works of GORAN CHAPRA MOSQUE & MOTHER TEK OLD Pump house under MODS Zone-6, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Own	01-04-003	5.00	Planned Date 01-08-25 Planned Days 0 Actual Dates	01-08-25 15/08/2025 14 29/08/2025	15/08/2025 14 29/08/2025	29/08/2025 14 29/08/2025	09-05-25 7 09-05-25	09-12-25 7 09-12-25	10-10-25 14 10-10-25	11-09-25 30 11-09-25	86
87	3	Repairing, Maintenance and others ancillary works of DAKHIN GAON HORISHOVA & GORAN BHUIYAR JHL Pump house under MODS Zone-6, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Own	01-04-003	5.00	Planned Date 01-08-25 Planned Days 0 Actual Dates	01-08-25 15/08/2025 14 29/08/2025	15/08/2025 14 29/08/2025	29/08/2025 14 29/08/2025	09-05-25 7 09-05-25	09-12-25 7 09-12-25	10-10-25 14 10-10-25	11-09-25 30 11-09-25	86
88	4	Repairing, Maintenance and others ancillary works of Rajarbagh-1 & Arambag SLS Pump house under MODS Zone-6, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own	01-04-003	5.00	Planned Date 01-08-25 Planned Days 0 Actual Dates	01-08-25 15/08/2025 14 29/08/2025	15/08/2025 14 29/08/2025	29/08/2025 14 29/08/2025	09-05-25 7 09-05-25	09-12-25 7 09-12-25	10-10-25 14 10-10-25	11-09-25 30 11-09-25	86

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]