

Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving	Source of Funds	Allocation Code	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal (If)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19		
25	WRSK25	Repairing & maintenance of leakage on different dia water line with supply of necessary fitting at DMA 629 & 610 under MOOS Zone-5 Area, DNWASA.	Nos	1	e-GP OTM	CE	Ovrn.	01-04-001	5.00	4.50	Planned Dates	15-Aug-2025	2-Sep-2025	16-Sep-2025	23-Sep-2025	30-Sep-2025	28-Oct-2025	-	27-Dec-2025		
											Planned Dates	0	18	14	7	7	28	74	80		
											Actual Dates										
26	WRSK26	Repair Maintenance & Ancillary works of smart Hydrant at Golestan-4 pump Compound under MOOS Zone-5 Area DNWASA, Dhaka	Nos	1	e-GP LTM	CE	Ovrn.	01-04-001	5.00	5.00	Planned Dates	15-Aug-2025	2-Sep-2025	16-Sep-2025	23-Sep-2025	30-Sep-2025	28-Oct-2025	-	27-Dec-2025		
											Planned Dates	0	18	14	7	7	28	74	80		
											Actual Dates										
27	WRSK27	Free water Delivery by van during the holy month of Ramadan under MOOS Zone-05 Area DNWASA.	Nos	1	LTM	CE	Ovrn.	01-04-001	5.00	5.00	Planned Dates	15-Aug-2025	2-Sep-2025	16-Sep-2025	23-Sep-2025	30-Sep-2025	28-Oct-2025	-	27-Dec-2025		
											Planned Dates	0	18	14	7	7	28	74	80		
											Actual Dates										
28	WRSK28	Lowering & Flushing of HDPE Pipe for DMA-609 area under MOOS Zone-5 Area DNWASA.	Nos	1	LTM	CE	Ovrn.	01-04-001	5.00	4.95	Planned Dates	15-Aug-2025	2-Sep-2025	16-Sep-2025	23-Sep-2025	30-Sep-2025	28-Oct-2025	-	27-Dec-2025		
											Planned Dates	0	18	14	7	7	28	74	80		
											Actual Dates										
29	WRSK29	Urgent Any Kind of Repairing, Maintenance Work Related to Waterline Network.	Nos	1	Depu/ RFQ/ T/A/ F/A/ LTM/ OTM	MD/ AO	Ovrn.	01-04-001	7.64	11.81	Planned Dates										
											Planned Dates										
											Actual Dates										
Maintenance of Sewer Line (01-04-002)											Sub total:		130.00	130.00							
Carried Over											Allocation		103.12								
30	SLMC1	Repairing, Re-fixing & Raising of Manholes at DMA-610 Under MOOS Zone-5, DNWASA.	Nos	1	e-GP LTM	SE	Ovrn.	01-04-002	2.99	2.85	Planned Dates	10-Aug-2025	31-Aug-2025	14-Sep-2025	21-Sep-2025	28-Sep-2025	28-Oct-2025	-	25-Nov-2025		
											Planned Dates	0	21	14	7	7	28	77	90		
											Actual Dates										
31	SLMC3	Repairing, Re-fixing & Raising of manhole Cover at DMA-601 & DMA-602 under MOOS Zone-5, DNWASA.	Nos	1	e-GP LTM	CE	Ovrn.	01-04-002	4.74	4.74	Planned Dates	20-May-2025	4-Jun-2025	18-Jun-2025	25-Jun-2025	2-Jul-2025	30-Jul-2025	-			
											Planned Dates										
											Actual Dates										
New Work: Maintenance of Sewer Line (01-04-002)																					
32	SLW2	Supply of Borak Bamboo for making Babunat to be used in Sewer Cleaning under MOOS Zone-5 DNWASA.	Nos	1	LTM	CE	Ovrn.	01-04-002	4.00	4.00	Planned Dates	10-Aug-2025	31-Aug-2025	14-Sep-2025	21-Sep-2025	28-Sep-2025	28-Oct-2025	-	25-Nov-2025		
											Planned Dates	0	21	14	7	7	28	77	90		
											Actual Dates										






