

Particulars	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2025-26 (Taka in Lac)	Time Code for Process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
WR-04	Repairing and Maintenance (Water Line), Budget=200.00, Code=01-04-001																	
WR-04(A)	Carried Over (Water Line)																	
1	Preventive and post maintenance & repairing work of different DMA Chamber, Sluice valve chamber of DMA 108 A & other under MODS Zone-01, Dhaka WASA Tender id: 1110763	No.	1	LTM (e-GP)	CE	Rev.	3.96	3.96	Planned Dates									
									Planned Days									
									Actual Dates	14/5/2025	29/5/2025	17/6/2025	09/07/25	15/07/25	-			
2	Repairing, Maintenance & painting of Delivery Line at different pump compound in DMA-113,110,115 & Dhaka Nogar area under MODS Zone-1 Dhaka WASA Tender id: 1110765	No.	1	LTM (e-GP)	SE	Rev.	2.96	2.96	Planned Dates									
									Planned Days									
									Actual Dates	14/5/2025	29/5/2025	17/06/25	23/06/25	15/07/25	-			
3	Repairing and Maintenance & painting of Delivery line at different pump compound in DMA- 101,107,116 Area Under MODS Zone-1, Dhaka WASA Tender id: 1110758	No.	1	LTM (e-GP)	CE	Rev.	2.49	2.49	Planned Dates									
									Planned Days									
									Actual Dates	14/5/2025	29/5/2025	17/6/2025	09/07/25	15/07/25	-			
4	Repairing & Maintenance of water line leakage at DMA-114 Area Under MODS Zone-01, Dhaka WASA. Tender id: 1114055	No.	1	LTM (e-GP)	SE	Rev.	2.98	2.98	Planned Dates									
									Planned Days									
									Actual Dates	19/6/2025	07/03/25	14/07/25	-	-	-			
5	Locating, Raising of different diameter sluice valve chamber & surface box of DMA 114 Area Under MODS Zone-01, Dhaka WASA. Tender id: 1114059	No.	1	LTM (e-GP)	CE	Rev.	3.97	3.97	Planned Dates									
									Planned Days									
									Actual Dates	19/6/2025	03/07/25	14/07/25	-	-	-			
6	Repairing & Maintenance of water line leakage at DMA-113 Area Under MODS Zone-01, Dhaka WASA. Tender id: 1120520	No.	1	LTM (e-GP)	SE	Rev.	3.00	3.00	Planned Dates									
									Planned Days									
									Actual Dates	19/6/2025	03/07/25	14/07/25	-	-	-			
7	Repairing & Maintenance of water line leakage at Jatrabari Chowrasta, Mirhajirbagh, Dholapir and Adjacent Area of DMA-116 Under MODS Zone-01, DWASA.	No.	1	LTM (e-GP)	CE	Rev.	3.96	3.96	Planned Dates									
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
8	Locating, Raising of Different diameter sluice valve chamber & surface box of DMA 116 Area Under MODS Zone-01, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.95	3.95	Planned Dates									
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
9	Repairing & Maintenance of water line leakage at DMA-115 Area Under MODS Zone-01, Dhaka WASA.	No.	1	LTM (e-GP)	SE	Rev.	2.47	2.47	Planned Dates									
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
Sub. Total WR-04(A) Tk=							29.74	29.74										