

Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2024-25 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Signature Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
12	Repairing & Maintenance of water line leakage at DMA 115 Area Under MODS Zone-01, Dhaka WASA.	lot	1	LTM (e-GP)	SE	Rev.	3.00	3.00	Planned Dates Planned Days Actual Dates	25/04/25	0	09/05/25	23/05/25	30/05/25	06/06/25	04/07/25		
13	Locating, raising & cleaning of Air release valve, washout line, inter DMA chamber, Bulk water meter chamber of DMA 116 Area Under MODS Zone-01, Dhaka WASA.	lot	1	RFQ	CE	Rev.	4.50	4.50	Planned Dates Planned Days Actual Dates	25/04/25	0	09/05/25	23/05/25	30/05/25	06/06/25	04/07/25		
14	Locating, Raising of Different diameter sluice valve chamber & surface box of DMA 113 Area Under MODS Zone-01, Dhaka WASA.	lot	1	LTM (e-GP)	CE	Rev.	4.00	4.00	Planned Dates Planned Days Actual Dates	25/04/25	0	09/05/25	23/05/25	30/05/25	06/06/25	04/07/25		
15	Operation, repairing & maintenance of different dia SV at DMA 107 under MODS zone-01, DWASA.	lot	1	DPM	SE	Rev.	2.50	2.50	Planned Dates Planned Days Actual Dates	25/04/25	0	09/05/25	23/05/25	30/05/25	06/06/25	04/07/25		
16	Operation, repairing & maintenance of different DMA (108A, 114) under MODS Zone-01, Dhaka WASA	lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates Planned Days									
17	Preventive and post maintenance & repairing work of different DMA Chamber, Sluice valve chamber of DMA 113 & other under MODS Zone-01, Dhaka WASA.	lot	1	LTM (e-GP)	CE	Rev.	4.00	4.00	Actual Dates Planned Dates Planned Days	30/12/24		13/01/25	27/01/25	03/02/25	10/02/25	10/03/25	75	45
18	Preventive and post maintenance & repairing work of different DMA Chamber, Sluice valve chamber of DMA 114 & other under MODS Zone-01, Dhaka WASA.	lot	1	LTM (e-GP)	CE	Rev.	4.00	4.00	Planned Dates Planned Days									
19	Operation, repairing & maintenance of DMA 113 under MODS Zone-01, Dhaka WASA	lot	1	LTM (e-GP)	SE	Rev.	2.50	2.50	Actual Dates Planned Dates Planned Days	18/12/24		01/01/25	15/01/25	22/01/25	29/01/25	26/02/25	85	45
20	Repairing & Maintenance of water line leakage and operating & maintenance of SV at Green Model Town Non-DMA Area Under MODS Zone-01, Dhaka WASA.	lot	1	LTM (e-GP)	SE	Rev.	1.50	1.50	Actual Dates Planned Dates Planned Days	12/09/24		26/09/24	10/10/24	17/10/24	24/10/24	21/11/24	80	45
21	Preventive and post maintenance & repairing work of different DMA Chamber, Sluice valve chamber of DMA 108 A & other under MODS Zone-01, Dhaka WASA.	lot	1	LTM (e-GP)	SE	Rev.	4.00	4.00	Planned Dates Planned Days Actual Dates	25/04/25	0	09/05/25	23/05/25	30/05/25	06/06/25	04/07/25		
22	Repairing & Maintenance of water line leakage at DMA-115 Area Under MODS Zone-01, Dhaka WASA.	lot	1	LTM (e-GP)	CE	Rev.	2.50	2.50	Planned Dates Planned Days Actual Dates	03/11/24		17/11/24	01/12/24	08/12/24	15/12/24	12/01/25		
23	Locating, raising & cleaning of Air release valve, washout line, inter DMA chamber, Bulk water meter chamber of DMA 116 Area Under MODS Zone-01, Dhaka WASA.	lot	1	DPM	CE	Rev.	4.50	4.50	Planned Dates Planned Days Actual Dates	25/04/25	0	09/05/25	23/05/25	30/05/25	06/06/25	04/07/25		

[Handwritten signatures and initials are present in the right margin of the page.]

Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2025-26 (Taka in Lac)	Time Code for Process	Advise Prequal (if Applicable)	Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
WR-04	Repairing and Maintenance (Water Line), Budget=200.00, Code=01-04-001																	
WR-04(A)	Carried Over (Water Line)																	
1	Preventive and post maintenance & repairing work of different DMA Chamber, Sluice valve chamber of DMA 108 A & other under MODS Zone-01, Dhaka WASA Tender id:1110763	No.	1	LTM (e-GP)	OE	Rev.	3.96	3.96	Planned Dates									
									Actual Dates									
2	Repairing, Maintenance & painting of Delivery Line at different pump compound in DMA-113,110,115 & Dhaka Nogar area under MODS Zone-1, Dhaka WASA, Tender id: 1110765	No.	1	LTM (e-GP)	SE	Rev.	2.96	2.96	Planned Dates									
									Actual Dates									
3	Repairing and Maintenance & painting of Delivery line at different pump compound in DMA- 101,107,116 Area Under MODS Zone-1, Dhaka WASA, Tender id: 1110768	No.	1	LTM (e-GP)	OE	Rev.	2.49	2.49	Planned Dates									
									Actual Dates									
4	Repairing & Maintenance of water line leakage at DMA-114 Area Under MODS Zone-01, Dhaka WASA Tender id: 1114055	No.	1	LTM (e-GP)	SE	Rev.	2.98	2.98	Planned Dates									
									Actual Dates									
5	Coating, Raising of different diameter sluice valve chamber & surface box of DMA 114 Area Under MODS Zone-01, Dhaka WASA, Tender id:1114059	No.	1	LTM (e-GP)	OE	Rev.	3.97	3.97	Planned Dates									
									Actual Dates									
6	Repairing & Maintenance of water line leakage at DMA-113 Area Under MODS Zone-01, Dhaka WASA, Tender id: 1120520	No.	1	LTM (e-GP)	SE	Rev.	3.00	3.00	Planned Dates									
									Actual Dates									
7	Repairing & Maintenance of water line leakage at Jalrabari Chowrasta, Mirhajibagh, Dholapar and Adjacent Area of DMA-116 Under MODS Zone-01, DWASA, Tender id: 1120520	No.	1	LTM (e-GP)	OE	Rev.	3.96	3.96	Planned Dates									
									Actual Dates									
8	Locating, Raising of Different diameter sluice valve chamber & surface box of DMA 116 Area Under MODS Zone-01, Dhaka WASA, Tender id: 1120520	No.	1	LTM (e-GP)	OE	Rev.	3.95	3.95	Planned Dates									
									Actual Dates									
9	Repairing & Maintenance of water line leakage at DMA-115 Area Under MODS Zone-01, Dhaka WASA, Tender id: 1120520	No.	1	LTM (e-GP)	SE	Rev.	2.47	2.47	Planned Dates									
									Actual Dates									
Sub. Total WR-04(A) Tk=							29.74	29.74										





