

JDS Zone-1

Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2025-26 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2 Allocation for Procurement of works, Physical services and goods (DPMRF for PPR/2008, clause 82/1 and 76/1(K), Bulk allocation and Emergency maintenance of, sewer system, vehicles, sludge de-watering pump, MODS Zone-1, Dhaka WASA.	3	4	5 DPMRF Q/LTM/ DCP	6 MD/ C.E	7 Rev.	8 30.00	9 30.00	10 Planned Dates Planned Days Actual Dates	11	12	13	14	15	16	17	18	19
14		LS	.								0	14	14	7	7	28	70	60
		Sub-Total		WR-05(B) Tk=		115.97		128.89		Sub-Total (WR-05(A) +WR-05(B))		128.89						
WR-06		Maintenance (Water Pump), Budget=45.00, Code=01-04-003																
WR-06(A)		Carried Over (Water Pump)																
1	Repairing & Maintenance of IG Gate Staff Quarter & Alamgonj DTW pump house Under MODS Zone-01, Dhaka WASA.	lot	1	RFQ	CE	Rev.	4.50	4.50	Planned Dates Planned Days Actual Dates							19/5/2025	19/5/2025	30
2	Repairing, Maintenance & Sand Filling at Kazlarpar-03 DTW Area Under MODS Zone-01, Dhaka WASA. Tender ID: 1108535	lot	1	LTM (e-GP)	SE	Rev.	3.00	3.00	Planned Dates Planned Days Actual Dates		08/05/25	25/5/2025	27/5/2025	27/5/2025	15/6/2025	15/6/2025	15/6/2025	30
3	Repairing and Maintenance of Pump House at West Jurain Water Pump Under MODS Zone-1, Dhaka WASA. Tender ID: 1108537	lot	1	LTM (e-GP)	SE	Rev.	2.49	2.49	Planned Dates Planned Days Actual Dates		08/05/25	25/5/2025	27/5/2025	27/5/2025	15/6/2025	16/6/2025	16/6/2025	30
4	Repairing & Maintenance of Jarraban-3 DTW, under MODS Zone-1, DWASA. Tender id: 1114070	lot	1	LTM (e-GP)	SE	Rev.	2.99	2.99	Planned Dates Planned Days Actual Dates		19/6/2025	03/07/25	...	...	...	...	...	30
5	Repairing & Maintenance of South Rajarbag DTW pump House Under MODS Zone-01, Dhaka WASA. Tender id: 1120516	lot	1	LTM (e-GP)	CE	Rev.	2.50	2.50	Planned Dates Planned Days Actual Dates		19/6/2025	03/07/25	...	...	...	...	...	30
6	Repairing, Maintenance & Raising of Sayedabad Out-fall Pump House, under MODS Zone-1, Dhaka WASA. Tender id: 1120517	lot	1	LTM (e-GP)	CE	Rev.	2.95	2.95	Planned Dates Planned Days Actual Dates		19/6/2025	03/07/25	...	...	...	...	...	30
		Sub-Total		WR-06(A) Tk=		18.43		18.43										
WR-06(B)		For Works: To be done Maintenance (Water Pump)																
1	Repairing, Maintenance & others ancillary work of pump house at Kazlarpar-01 & Manda-02 pump compound under MODS Zone-01, Dhaka WASA.	Nos.	2	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates Planned Days Actual Dates		29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	07/11/25	30
2	Repairing, Maintenance & others ancillary work of pump house at Hakhdia, Doyagonj-1, Doyagonj-2 pump compound Under MODS Zone-1, Dhaka WASA.	Nos.	3	LTM	CE	Rev.	5.00	5.00	Planned Dates Planned Days Actual Dates		29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	07/11/25	30
3	Repairing, Maintenance & others ancillary work of pump house at Motijheel Kamalapur, South Kamalapur, and Motijheel Over Head Tank pump compound under MODS Zone-1, Dhaka WASA.	Nos.	3	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates Planned Days Actual Dates		29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	07/11/25	30

সত্যায়িত
১৫/১১/২৫
মোঃ মোহাম্মদ হোসেন
মহানগরী প্রকৌশলী
মডেল জোন-১, ঢাকা ওয়াসা