

Sl No	Package No	Description of Works & Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract completion date
150	W-54	Cleaning, inspection and observation of pelsatube clarifier B with vacuum chamber of SWTP-2, DWASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	07/10/25	28/10/25	11/11/25	18/11/25	25/11/25	16/12/25	15/04/26
									Actual Dates							
151	W-55	Dismantling & installation of Aerator motor, suction pipe & related works for DND aeration zone-01	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	09/10/25	30/10/25	13/11/25	20/11/25	27/11/25	18/12/25	17/04/26
									Actual Dates							
152	W-56	Repair, maintenance & painting of 3 nos. pump motor of wash water recovery tank of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	14/10/25	04/11/25	18/11/25	25/11/25	02/12/25	23/12/25	22/04/26
									Actual Dates							
153	W-57	Construction of pipeline & pit at wash water recovery tank for discharging backwash water of SWTP-2, DWASA	Lot	1	LTM (e-GP)	SE	Rev.	10.00	Planned Dates	14/10/25	04/11/25	18/11/25	25/11/25	02/12/25	23/12/25	22/04/26
									Actual Dates							
154	W-58	Inspection & cleaning of sludge tank & sludge thickener of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	14/10/25	04/11/25	18/11/25	25/11/25	02/12/25	23/12/25	22/04/26
									Actual Dates							
155	W-60	Repairing, maintenance & painting of 12 sets partialization box of SWTP-2, DWASA	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	14/10/25	04/11/25	18/11/25	25/11/25	02/12/25	23/12/25	22/04/26
									Actual Dates							
156	W-61	Overhauling & Preventive Maintenance of Robuschi Blower Unit G & H with Drive Motor of Pre-treatment plant METEOR	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	26/10/25	16/11/25	30/11/25	07/12/25	14/12/25	04/01/26	04/05/26
									Actual Dates							
157	W-62	Repair, maintenance & painting of sludge extraction valve, pipe line, drain valve & checker plate of Clarifier A	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	08/10/25	29/10/25	12/11/25	19/11/25	26/11/25	17/12/25	16/04/26
									Actual Dates							
158	W-63	Repair & maintenance work of different portable air compressor of SWTP-2, DWASA	Lot	1	RFQ	CE	Rev.	5.00	Planned Dates	15/10/25	05/11/25	19/11/25	26/11/25	03/12/25	24/12/25	23/04/26
									Actual Dates							
159	W-64	Dismantling & installation of Aerator motor, suction pipe & related works for DND aeration zone-03	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	15/10/25	05/11/25	19/11/25	26/11/25	03/12/25	24/12/25	23/04/26
									Actual Dates							
160	W-65	Cleaning, maintenance of service air line for changeover system of chlorination dosing of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	15/10/25	05/11/25	19/11/25	26/11/25	03/12/25	24/12/25	23/04/26
									Actual Dates							
161	W-66	Rewinding of 30KW aerator motor of DND aeration zone.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	16/10/25	06/11/25	20/11/25	27/11/25	04/12/25	25/12/25	24/04/26
									Actual Dates							
162	W-67	Repair & maintenance of Treated water 7 set pump motor (400 KW) of SWTP-2, DWASA	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	16/10/25	06/11/25	20/11/25	27/11/25	04/12/25	25/12/25	24/04/26
									Actual Dates							
163	W-68	Cleaning & maintenance of net bamboo fencing of DND aeration zone 3 at DND canal	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	02/10/25	23/10/25	06/11/25	13/11/25	20/11/25	11/12/25	10/04/26
									Actual Dates							
164	W-69	Repair & maintenance work of 3 nos. polymer dosing pump motor & polymer mixer motor of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	16/10/25	06/11/25	20/11/25	27/11/25	04/12/25	25/12/25	24/04/26
									Actual Dates							
165	W-70	Repair, maintenance & painting work of Checker plate, railing of Pre-treatment plant Meteor cell A to E	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	28/10/25	18/11/25	02/12/25	09/12/25	16/12/25	06/01/26	06/05/26
									Actual Dates							
166	W-71	Cleaning & maintenance of aerators surrounding area, floating debris & impeller of DND aeration zone 04	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	15/10/25	05/11/25	19/11/25	26/11/25	03/12/25	24/12/25	23/04/26
									Actual Dates							