

Sl No	Package No	Description of Works & Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (Lakh)	Tender Code	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract completion date
167	W-72	Repair & maintenance work of 6 nos. pre & post Lime dosing pump motor of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	16/10/25	06/11/25	20/11/25	25/11/25	04/12/25	25/12/25	24/04/26
									Actual Dates							
168	W-73	Pre-treatment plant Meteor outlet water channel sludge cleaning & related works.	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	08/10/25	26/10/25	09/11/25	16/11/25	23/11/25	14/12/25	13/04/26
									Actual Dates							
169	W-74	Painting of sludge thickener scraper & mechanical equipment of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	19/10/25	09/11/25	23/11/25	30/11/25	07/12/25	28/12/25	27/04/26
									Actual Dates							
170	W-75	Repair & maintenance of Treated Water storage tank ventilation pipe of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	19/10/25	09/11/25	23/11/25	30/11/25	07/12/25	28/12/25	27/04/26
									Actual Dates							
171	W-76	Repair & maintenance of 2 set Vacuum fan motor of Clarifier B of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	20/10/25	10/11/25	24/11/25	07/12/25	08/12/25	29/12/25	28/04/26
									Actual Dates							
172	W-77	Repair & maintenance of pneumatic actuators for pulsature, filtration unit & chlorination system of SWTP-2, DWASA	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	20/10/25	10/11/25	24/11/25	07/12/25	08/12/25	29/12/25	28/04/26
									Actual Dates							
173	W-78	Cleaning, inspection and observation of pulsature clarifier C with vacuum chamber of SWTP-2, DWASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	07/10/25	28/10/25	11/11/25	16/11/25	25/11/25	16/12/25	15/04/26
									Actual Dates							
174	W-79	Repair, maintenance & servicing of different type air conditioner of Meteor, chemical & Scada control room of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	20/10/25	10/11/25	24/11/25	07/12/25	08/12/25	29/12/25	28/04/26
									Actual Dates							
175	W-80	Repair maintenance & painting work of backwash blower of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	21/10/25	11/11/25	25/11/25	07/12/25	09/12/25	30/12/25	29/04/26
									Actual Dates							
176	W-81	Cleaning work & maintenance of pre-treatment plant Meteor cell A to F	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	29/10/25	19/11/25	03/12/25	16/12/25	17/12/25	07/01/26	07/05/26
									Actual Dates							
177	W-82	Repair maintenance & painting work of backwash pump motor of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	21/10/25	11/11/25	25/11/25	07/12/25	09/12/25	30/12/25	29/04/26
									Actual Dates							
178	W-83	Repair maintenance & painting work of 6 nos. chlorine motiver water pump motor (15/7.5 KW) of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	21/10/25	11/11/25	25/11/25	07/12/25	09/12/25	30/12/25	29/04/26
									Actual Dates							
179	W-84	Repair, maintenance of cooling water pipeline of Sarulia Raw Water Pumping Station	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	22/10/25	12/11/25	26/11/25	07/12/25	10/12/25	11/12/25	30/04/26
									Actual Dates							
180	W-85	Repair & maintenance work of Lifting pump motor set for Pre-treatment plant METEOR of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	22/10/25	12/11/25	26/11/25	07/12/25	10/12/25	31/12/25	30/04/26
									Actual Dates							
181	W-86	Overhauling & Preventive Maintenance of Roburchi Blower Unit E & F with Drive Motor of Pre-treatment plant METEOR	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	23/10/25	13/11/25	27/11/25	09/12/25	11/12/25	01/01/26	01/05/26
									Actual Dates							
182	W-87	Cleaning & maintenance of net bamboo fencing of DND aeration zone 4 at DND canal	Lot	1	LTM	CE	Rev.	5.00	Planned Dates	02/10/25	23/10/25	06/11/25	13/11/25	26/11/25	11/12/25	10/04/26
									Actual Dates							
183	W-88	Repair & maintenance of 2 set Vacuum fan motor of Clarifier C of SWTP-2, DWASA	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	20/10/25	10/11/25	24/11/25	07/12/25	08/12/25	29/12/25	28/04/26
									Actual Dates							
184	W-89	Repair, maintenance & painting of sludge extraction valve, pipe line, drum valve & checker plate of Clarifier D	Lot	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates	12/10/25	02/11/25	16/11/25	23/11/25	30/11/25	21/12/25	20/04/26
									Actual Dates							