

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate/Contract Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13.15	Repairing of water line leakage at north side of Dhaka-chittagong road, under MODS Zone-7, Dhaka WASA (package-5).	No.	1	LTM eGP		GOB (Rev.)	4.72	Planned Dates Planned Days Actual Dates							23.03.23		05.06.23

For Works to be done

13.16	Repairing of water line leakage at Nurpur Masjid Road, Patirbagh, Bondhu, Nibashi, Jonotabagh, Mujahidnagar and adjacent area under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.17	Repairing of water line leakage at Shantidhara, Tushardhara, wulghor, Taninkunjo and adjacent area under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.18	Repairing of water line leakage at Shyampur baratala road, Bank Colony, Jurain college road, Muradpur high school road, East dholaipar under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.19	Repairing of water line leakage at Jia Shwari road, AK high school road, Khanbari road, Smitydhara, North rayer bagh under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.20	Repairing of water line leakage at Kutubkhali, Different road of Merajinagar block -A, and B, Rainsagar, Bank Colony etc area under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.21	Repairing of Water line leakage at Different road of Merajinagar block -C and D, East Mohammadbagh, Modho Mohammadbagh, West Mohammadbagh etc area under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.22	Repairing of water line leakage at Konapara, Morrenbagh, Shahjalal Road, Dogair, New Para Dogair, Al-Amin Road, Adorshobagh etc. areas under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.23	Repairing of water line leakage at Rohomolpur, Shantibagh, Badsha Mah Road, Metaiti New Town, Moghoharagar, Muslimnagar, Shantinagar, Munshibagh, Adorshonagar, Doulatpur, Shahinohla etc. areas under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23