

View APP Package Details :

Ministry : Ministry of Local Government, Rural Development and Co-operatives
Division : Local Government Division
Organization : Dhaka Water Supply and Sewerage Authority (DWASA)
PE Office and Code : Office of the EE, MODS Zone-3, Dhaka WASA
Budget Type : Own Fund **Project Name :** Not Applicable

Key Fields Information:				
APP ID :	196281			
APP Code :	MODS Zone-3/DWASA/2023-24			
Financial Year :	2023-2024			
Budget Type :	Own Fund			
Procuring Entity :	Jayanta Saha			
District :	Dhaka			
Package Details:				
Procurement Nature	Works			
Type of Emergency	Normal			
Package No	B-14.2.1/MZ-3			
Package Description	Repair & Rising of Existing Sewerage Manhole and Re-fitting of Manhole Cover to Road Surface Level at DMA-306,307 & 314 Area under MODS Zone-3, Dhaka WASA.			
Lot Details:				
Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
B-14.2.1/MZ-3	Repair & Rising of Existing Sewerage Manhole and Re-fitting of Manhole Cover to Road Surface Level at DMA-306,307 & 314 Area under MODS Zone-3, Dhaka WASA.	35.00	Nos	380000.00
Package Estimated Cost (In BDT)	380000.00			
Category	Site preparation work; Construction work; Building demolition and wrecking work and earthmoving work; Test drilling and boring work; Building construction work; Engineering works and construction works; Works for complete or part construction and civil engineering work; Construction work for pipelines, communication and power lines, for highways, roads, airfields and railways; flatwork; Construction works for plants, mining and manufacturing and for buildings relating to the oil			

	and gas industry; Works for complete or part construction and civil engineering work;
Approving Authority	AO
PQ Requires	No
Procurement Method	Limited Tendering Method
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Own Fund
Development Partners	-
Tender Dates:	
Expected Date of Advertisement of Tender on e-GP website	22-Aug-2023
Expected Date of submission of Tender	05-Sep-2023
Expected Date of Opening of Tender	05-Sep-2023
Expected Date of Submission of Evaluation Report	19-Sep-2023
Expected Date of Approval for Award of Contract	26-Sep-2023
Expected Date of Issuance of the NOA	03-Oct-2023
Expected Date of Signing of Contract	17-Oct-2023
Expected Date of Completion of Contract	14-Apr-2024
Total Time to Contract Signing	56
Electronically Signed By : MD. ABDUL MAZID - Superintending Engineer (cc)	