

		Description of WORKS/GOODS	Unit	Quantity	Proc. Method & Type	Contract Approving & Authority	Budget Allocation	Estimated Cost in Tk.	Time Code	Tender	Tender Opening & Evaluation	Sign	Contract Completion Date
74	PW-67	Repairing & Maintenance of Pump House at Pumps No. 3, 4 and 5 of Uttara Sector-18 under MODS Zone-10, Dhaka WASA.	Nos.	3	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Planned Days	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
75	PW-68	Repairing & Maintenance of Pump House at Bauniabad-533 Flat and Avenue-5 Water Pump under MODS Zone-10, Dhaka WASA.	Nos.	2	LTM e-GP	CE	Own fund	5.00	Planned Dates Planned Days	20-Aug-25	01-Sep-25	10-Sep-25	09-Nov-25
76	PW-69	Repairing & Maintenance of Pump House at Bhashantek Bazaar and Bhashantek Baganbari Water Pump under MODS Zone-10, Dhaka WASA.	Nos.	2	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Planned Days	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
77	PW-70	Repairing & Maintenance of Pump House at 10/A Fulbagan and 10/18 water pump under MODS Zone-10, Dhaka WASA.	Nos.	2	LTM	CE	Own fund	5.00	Planned Dates Planned Days	20-Aug-25	01-Sep-25	10-Sep-25	09-Nov-25
78	PW-71	Repairing & Maintenance of Pump House at Matikata-1 and Matikata-2 Water Pump under MODS Zone-10 Dhaka WASA.	Nos.	2	DPM	CE	Own fund	5.00	Planned Dates Planned Days	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
79	PW-72	Repairing & Maintenance of Pump House at Bhashantek Audit Vaban and Dhamalkot-2 Water Pump under MODS Zone-10 Dhaka WASA.	Nos.	2	LTM e-GP	CE	Own fund	5.00	Planned Dates Planned Days	20-Aug-25	01-Sep-25	10-Sep-25	09-Nov-25
80	PW-73	Maintenance & Weed clearing, Sand filling and beautification work of various pump compounds of DMA-1002, 1004, 1008, 1009, 1011 (Uttara) under MODS Zone-10 Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Planned Days	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
81	PW-74	Maintenance & Weed clearing, Sand filling and beautification work of various pump compounds of DMA-1005, 1006, 1014, 1015 A, 1015B under MODS Zone-10 Dhaka WASA.	Package	1	LTM	CE	Own fund	5.00	Planned Dates Planned Days	20-Aug-25	01-Sep-25	10-Sep-25	09-Nov-25
82	PW-75	Procurement of Goods, Works and Services of very urgent or essential nature by direct contracting (Physical Services) as per Rule-76(1)(k), Rule-81(1), of PPR-2008, LTM, RFQ & OTM.	LS	-	DPM/ RFQ/ LTM	CE/ MD	Own fund	5.00	Planned Dates Planned Days	20-Aug-25	01-Sep-25	10-Sep-25	09-Nov-25
				Total Tk. (In Figure)			Lakh	120.00					
				Total in word (Tk.) ; One Hundred Twenty Point Lakh Only.									

C) Source of fund : Boundary Wall Maintenance (Code: 01-04-005)													
Allocated Budget for Sub-Head-C													
83	PW-76	Proposed work (New works): Raising, repairing & maintenance of 2 nos boundary wall at Sagutta-1 & Mirpur DOHS-3 under MODS Zone-10 Dhaka WASA.	Nos.	2	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Planned Days	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
84	PW-77	Raising, repairing & maintenance of 2 nos boundary wall at Mirpur-12/Dha & 12/D Eidgah Matt under MODS Zone-10 Dhaka WASA.	Nos.	2	LTM e-GP	CE	Own fund	5.00	Planned Dates Planned Days	20-Aug-25	01-Sep-25	10-Sep-25	09-Nov-25
85	PW-78	Raising, repairing & maintenance of 2 nos boundary wall DMA-1001 under MODS Zone-10 Dhaka WASA.	Nos.	2	DPM	CE	Own fund	5.00	Planned Dates Planned Days	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
86	PW-79	Raising, repairing & maintenance of 2 nos boundary wall DMA-1007 under MODS Zone-10 Dhaka WASA.	Nos.	2	LTM e-GP	CE	Own fund	5.00	Planned Dates Planned Days	20-Aug-25	01-Sep-25	10-Sep-25	09-Nov-25
87	PW-80	Raising, repairing & maintenance of boundary wall at Ibrahimpur-1 Pump area under MODS Zone-10 Dhaka WASA.	Nos.	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Planned Days	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
88	PW-81	Raising, repairing & maintenance of boundary wall at Section-10/A Fulbagan & 10/18 Pump area under MODS Zone-10 Dhaka WASA.	Nos.	2	LTM e-GP	CE	Own fund	5.00	Planned Dates Planned Days	20-Aug-25	01-Sep-25	10-Sep-25	09-Nov-25

(6)