

Pack	Description of WORKS/GOODS	Unit	Quantity	Proc. Method & Type	Contract Approving Authority	Budget Allocation	Estimated Cost in Tk.	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
PW-38	Repairing & maintenance of water line leakage & removal of Contaminated water from old PVC water line at Bihari camp area Section-11 in Mirpur under MODS Zone-10 Dhaka WASA.	Package	1	LTM <i>e-gp</i>	CE	Own fund	5.00	Planned Dates Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
PW-39	Repair and installation of 110 mm, 160 mm, 200 mm, & 300 mm diameter different parts of Sluice valves used in water supply lines at DMA-1002 under MODS Zone-10 Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Actual Dates	31-Aug-25	15-Sep-25	13-Oct-25	13-Dec-25
PW-40	Repair and installation of 110 mm, 160 mm, 200 mm, & 300 mm diameter different parts of Sluice valves (spindle, penion, guide nut etc.) used in water supply lines at DMA-1003 under MODS Zone-10 Dhaka WASA.	Package	1	~~DPM~~ ~~LTM~~ <i>e-gp</i>	CE	Own fund	5.00	Planned Dates Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
PW-41	Repair and installation of 110 mm, 160 mm, 200 mm, & 300 mm diameter different parts of Sluice valves (spindle, penion, guide nut etc.) used in water supply lines at DMA-1005 under MODS Zone-10 Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Actual Dates	31-Aug-25	15-Sep-25	13-Oct-25	13-Dec-25
PW-42	Repair and installation of 110 mm, 160 mm, 200 mm, & 300 mm diameter different parts of Sluice valves (spindle, penion, guide nut etc.) used in water supply lines at DMA-1006 under MODS Zone-10 Dhaka WASA.	Package	1	LTM	CE	Own fund	5.00	Planned Dates Actual Dates	31-Aug-25	15-Sep-25	13-Oct-25	13-Dec-25
PW-43	Repair and installation of 110 mm, 160 mm, 200 mm, & 300 mm diameter different parts of Sluice valves (spindle, penion, guide nut etc.) used in water supply lines at DMA-1008 under MODS Zone-10 Dhaka WASA.	Package	1	~~DPM~~ ~~LTM~~ <i>e-gp</i>	CE	Own fund	5.00	Planned Dates Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
PW-44	Repair and installation of 110 mm, 160 mm, 200 mm, & 300 mm diameter different parts of Sluice valves (spindle, penion, guide nut etc.) used in water supply lines at DMA-1015B under MODS Zone-10 Dhaka WASA.	Package	1	LTM <i>e-gp</i>	CE	Own fund	5.00	Planned Dates Actual Dates	31-Aug-25	15-Sep-25	13-Oct-25	13-Dec-25
PW-45	Identification, Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at surface box at DMA-1003, DMA-1005 & DMA-1006 under MODS Zone-10, Dhaka WASA	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Actual Dates	31-Aug-25	15-Sep-25	13-Oct-25	13-Dec-25
PW-46	Identification, Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at surface box at DMA-1008 & DMA-1009 under MODS Zone-10, Dhaka WASA	Package	1	LTM	CE	Own fund	5.00	Planned Dates Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
PW-47	Repair and installation of manhole covers of various chambers of water lines of DMA-1005 and DMA-1006 under MODS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Actual Dates	31-Aug-25	15-Sep-25	13-Oct-25	13-Dec-25
PW-48	Repair and Extension of HDPE water lines in Section-11, DMA-1008 under Millat Camp under MODS Zone-10, Dhaka WASA	Package	1	~~DPM~~ ~~LTM~~ <i>e-gp</i>	CE	Own fund	5.00	Planned Dates Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
PW-49	Repair and Extension of HDPE water lines in Section-11, DMA-1008 under Mazar Camp & Tintola Camp under MODS Zone-10, Dhaka WASA	Package	1	DPM	CE	Own fund	5.00	Planned Dates Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
PW-50	Repair, extension and interconnection work of 450 mm diameter and 110 mm diameter water lines in the inner lane from in front of Shahali Market at DMA-1006 under MODS Zone-10, Dhaka WASA	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25







