

Sl. No.	Description of WORKS/GOODS	Unit	Quantity	Proc. Method & Type	Contract Approving & Authority	Budget Allocation	Estimated Cost in Tk.	Time Code		Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
								Planned Dates	Actual Dates				
W-23	Interconnection of water line at Mirpur Innannager DMA-1007 area Mirpur, under MODS Zone-10 Dhaka WASA.	Package	1	DPM	CE	Own fund	5.00	Planned Dates	Actual Dates	31-Aug-25	15-Sep-25	13-Oct-25	13-Dec-25
W-24	Enlargement of water line diameter from 75 mm to 110 mm diameter in order to ensure safe water supply and removal of dirty water in Innannager area of DMA-1007 under MODS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	10.00	Planned Dates	Actual Dates	31-Aug-25	15-Sep-25	13-Oct-25	13-Dec-25
W-25	Maintenance work of NRW, Sluice valve, Bulk water meter to maintain normal water supply in DMA-1002, 1004, 1008, 1009, 1011 (Uttara) areas under MODS Zone-10, Dhaka WASA.	Package	1	RFO	CE	Own fund	5.00	Planned Dates	Actual Dates	31-Aug-25	15-Sep-25	13-Oct-25	13-Dec-25
W-26	Maintenance work of NRW, Sluice valve, Bulk water meter to maintain normal water supply in DMA-1005, 1006, 1014, 1015 areas under MODS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates	Actual Dates	31-Aug-25	15-Sep-25	13-Oct-25	13-Dec-25
W-27	Maintenance work of NRW, Sluice valve, Bulk water meter to maintain normal water supply in DMA-1003 areas under MODS Zone-10, Dhaka WASA.	Package	1	LTM	SE	Own fund	3.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
W-28	Leakage repair and Contaminated water removal works in Sections-10/18, 10/A, 11/A-1, 11/A-2, Masjid-e-Tayyaba, Tara Medical areas of DMA-1008 under MODS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
W-29	Leakage repair and Contaminated water removal works in Mehediabagh, Madinnagar, Journalist Pali, Avenue-5, Lalmati & Palashnagar areas of DMA-1008 under MODS Zone-10, Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
W-30	Leakage repair and Contaminated water removal works DMA-1009 HDPE water line under MODS Zone-10 Dhaka WASA.	Package	1	LTM	CE	Own fund	5.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
W-31	Leakage repair and Contaminated water removal works DMA-1002 HDPE water line under MODS Zone-10 Dhaka WASA.	Package	1	DPM LTM (e-GP)	CE	Own fund	5.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
W-32	Leakage repair and Contaminated water removal works DMA-1003 HDPE water line under MODS Zone-10 Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
W-33	Leakage repair and Contaminated water removal works DMA-1004 HDPE water line under MODS Zone-10 Dhaka WASA.	Package	1	LTM	CE	Own fund	5.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
W-34	Leakage repair and Contaminated water removal works DMA-1005 HDPE water line under MODS Zone-10 Dhaka WASA.	Package	1	DPM	CE	Own fund	5.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
W-35	Leakage repair and Contaminated water removal works in Senpara, Kazipara, Sheorapara, Magpie, Sheraton and Parade Square areas of DMA-1006 under MODS Zone-10, Dhaka WASA.	Package	1	DPM LTM (e-GP)	CE	Own fund	5.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
W-36	Leakage repair and Contaminated water removal works in Ibrahimpur, Kaful, NHB, Goolbar and Habibullah Road areas of DMA-1006 under MODS Zone-10, Dhaka WASA.	Package	1	LTM	CE	Own fund	5.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25
W-37	Leakage repair and Contaminated water removal works DMA-1015A & 1015B HDPE water line under MODS Zone-10 Dhaka WASA.	Package	1	DPM LTM (e-GP)	CE	Own fund	5.00	Planned Dates	Actual Dates	21-Aug-25	04-Sep-25	02-Oct-25	02-Dec-25






