

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation for the year 2023-24 (Tk)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
15	Yearly servicing, Gas Recharge, Major and Minor Repair & Maintenance of Air-Conditioners at Different Offices of WASA Bhaban. (Lot-02)	Nos	1	76/1 (Ta)	CE	Rev.	5.00	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									
16	Painting with ancillary maintenance works of corridor & lift lobby at level-5,6,7,10 of WASA Bhaban.	Nos	1	e-GP (LTM)	CE	Rev.	5.00	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									
17	Yearly Servicing and Maintenance work of 03 (Three) nos Lifts (Lift no 1,2,3) at WASA Bhaban.	Nos	3	76/1 (Ta)	CE	Rev.	3.60	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									
18	Yearly Servicing and Maintenance work of 02 (Two) nos Lifts (Lift no 5, 6) at WASA Bhaban.	Nos	2	76/1 (Ta)	SE	Rev.	2.45	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									
19	Renovation of different dia water pipes in different ducts of WASA Bhaban	Nos	1	e-GP (LTM)	CE	Rev.	5.00	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									
20	Lighting decoration of WASA Bhaban to celebrate the foundation laying of Pagla STP and inauguration of Dasherbandi.	Nos	1	76/1 (Ta)	SE	Rev.	2.00	Planned Dates		8/12/2023	8/26/2023	9/9/2023	9/16/2023	9/23/2023	10/14/2023	11/13/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									
21	Supply, Installation of IP camera and others related works at Training Center & Revenue Zone-03 of Dhaka WASA.	Nos	1	76/1 (Ta)	SE	Rev.	2.00	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									
22	Yearly two times lighting decoration of WASA Bhaban (Independence and Victory day)	Nos	1	76/1 (Ta)	SE	Rev.	2.80	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									
23	Supply & installation of IP Camera for MODS zone-9 office compound, Dhaka WASA.	Nos	1	e-GP (OTM)	CE	Rev.	8.00	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									
24	Polishing of wooden floor of Buriganga hall at 3rd floor of WASA Bhaban.	Nos	1	DPM	CE	Rev.	3.50	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									
25	Yearly three times cleaning of overhead and underground reservoir tank of WASA Bhaban.	Nos	1	76/1 (Ta)	SE	Rev.	1.50	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023	93
								Planned Days		0	14	14	7	7	21	30	
								Actual Dates									

১১/০৭/২৩

রিয়াজুল ইসলাম
কারী প্রকৌশলী
এম বিভাগ
ঢাকা ওয়াসা।

১১.০৭.২৩

রাহাত উন নবী
সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

১১/০৭/২৩

মোঃ আরমান হুইয়া
উপ-বিভাগীয় প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

১১.০৭.২৩

মুজা সাহা
নির্বাহী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

১১/০৭/২৩

মোঃ ইকবাল আহমেদ মল্লিক
উপ-বিভাগীয় প্রকৌশলী (চা বাত)
এস.এম.উত্তিউ. সি সার্কেল,
ঢাকা ওয়াসা।

১১/০৭/২৩

মোঃ কামরুল হাসান
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

১১/০৭/২৩

উপ-বিভাগীয় প্রকৌশলী (চা বাত)
(অতিরিক্ত দায়িত্ব)
ঢাকা ওয়াসা।

১১/০৭/২৩

প্রকৌঃ তাকিসিম এ হান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।