

Sr No	Pack No	Description of Goods/Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated/ Contract Amount Tk. (in Lac)	Allocated Amount Tk. (in lac) Financial Year 2023-2024	Time Code for process	Advertise (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
L-17	G-8	Supply of spare parts for 2k maintenance.	Lot	1	OTM (e-gp)	CE	Revenue	20.00	20.00	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/04/2024	
L-18	G-9	Supply of Alternator spare parts & related services for SWTP-1	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	
L-19	G-10	Supply of PLC card for synchronizing panel	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	
L-20	W-2	Repairing & maintenance of 2K Operating Hours of Gas Generator A1 to A-4	Lot	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	
L-21	G-11	Supply of Heat reducing gasket plate.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	
L-22	G-12	Supply of spare parts, descaling of Auxiliary Equipments & related services for Gas generator A-1.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	
L-23	G-13	Procurement of Air intake fan & related services for Gas Generator Building	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	
L-24	G-14	Supply of gate valve, non return valve, butterfly valve for SWTP-1.	Lot	1	OTM (e-gp)	CE	Revenue	15.00	15.00	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	
L-25	W-3	Emergency troubleshooting of corrective maintenance for Gas Generator A-1 to A-4.	Lot	1	OTM (e-gp)	CE	Revenue	4.69	4.69	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	
L-26	G-15	Supply of spare parts, descaling of Auxiliary Equipments & related services for Gas generator A-2.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/04/2024	
L-27	G-16	Supply of Exhaust fan motor for Generator Building.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates		1/8/2023	14/08/2023	21/8/2023	28/8/2023	5/9/2023	3/10/2023	30/02/2024	




