

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
6	Repair, maintenance and cleaning of pump house toilet sewer pit sewer line water line with ancillary work at DMA-909 DMA-914 DMA-915 DMA-912 and Uttarkhan area under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
7	Repairing, maintenance of pump house and rising of boundary wall at Faydabad water Pump station under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
8	Supplying and installation of different types of pump name plates, danger signboards, awareness signboards safety tools under MODS Zone-9, Dhaka WASA.	Nr	4	RFQ	SE	Rev.	3.00	3.00	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
9	Cleaning of pump compound at DMA-912 DMA-914 DMA-915 Uttarkhan & Dokkhin khan area under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
10	Repair, maintenance and cleaning of pump house toilet sewer pit sewer line water line with ancillary work at DMA-901 DMA-902 DMA -911A DMA-911B, DMA-913A, DMA-913B Kawla Gawir under MODS Zone-9, Dhaka Wasa.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
11	Cleaning of pump compound at DMA-910 DMA-909 DMA-913A DMA-913B, Kawla, Khilkhet area under MODS Zone-9, Dhaka WASA	Lot	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
12	Sand filling and rising work of pump compound and boundary wall at Mellartak and Khilkhet Bapari para Pump under MODS Zone-9, Dhaka WASA	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75
									Planned Days									
									Actual Dates									
13	Killing of old line at DMA-901 & DMA-902 area under MODS Zone-9, Dhaka WASA.	Nr	1	RFQ	SE	Rev.	3.00	3.00	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
14	Repairing, maintenance of pump house and boundary wall at Uttara-9/A water pump station under MODS Zone-9, Dhaka WASA	Nr	1	RFQ	SE	Rev.	3.00	3.00	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
15	Repairing, maintenance of pump house and rising of boundary wall at Uttara-10 water pump station under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
16	Sand filling and rising work of pump compound and boundary wall at Gawir Madrasa Pump under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
17	Repairing, maintenance of pump house boundary wall at Ranavola water pump station under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
									Planned Days									
									Actual Dates									
18	Cleaning and necessary maintenance of flow meter, non return valve, delivery gate valve and washout valve of DTWS at West portion of Dhaka Mymensingh Highway under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									
19	Repairing, maintenance of pump house and boundary wall at Uttara-4 and Uttara- 4/A water pump station under MODS Zone-9, Dhaka WASA	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75
									Planned Days									
									Actual Dates									
20	Cleaning and necessary maintenance of flow meter, non return valve, delivery gate valve and washout valve of DTWS at East portion of Dhaka Mymensingh Highway under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
									Planned Days									
									Actual Dates									