




Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated/Contract Amount (Taka in Lac)	Allocation for this FY 2023-24 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
		Vehicle maintenance (Code : 01-04-017)																	
47	48/23-24	Servicing fork lift at Store Division compound, Dhaka WASA	Lot	1	RFO	SE	GOB (Rev.)	0.84	0.84	Planned Dates									
										Planned Days									
										Actual Dates									
		Sub-Total (B)						394.33	366.46										
48	B	Urgent and unforWseen Goods, Works & Services	Lot		OTM/ LTM e- GPIDPM	MD/ DMD (O&M)/ CE	GOB (Rev.)	35.00	35.00	Planned Dates									
										Planned Days									
										Actual Dates									
49	E	Very Urgent and unforWseen Goods, Works & Services.	Lot		DPM/ LTM/ RFO	CE	GOB (Rev.)	20.00	20.00	Planned Dates									
										Planned Days									
										Actual Dates									
50	F	Cash Advance for Direct Cash Purchase [Rule: 81 (1)]	Lot		Cash purchase	CE	GOB (Rev.)	5.00	5.00	Planned Dates									
										Planned Days									
										Actual Dates									
		Grand Total						577.72	541.41										


 11.07.23
 Sub Asst. Engr
 Store Division
 মোঃ দেলোয়ার হোসাইন
 উপ-সহকারী প্রকৌশলী
 ভাঙ্গার বিভাগ
 ঢাকা ওয়াসা।


 11.7.23
 Asst. Engineer
 Store Division
 Dhaka WASA.

Md. Sarwar Hossain Khan
 Executive Engineer
 Store Division
 Dhaka WASA
 (মোঃ ফটিক চাঁদ মিয়া)
 সহকারী প্রকৌশলী
 ভাঙ্গার বিভাগ, ঢাকা ওয়াসা



 11.07.23
 Executive Engineer
 Store Division
 Dhaka WASA.


 23/07/23
 Superintending Engr.
 SMWC Circle
 Dhaka WASA.


মোঃ ইকবাল আহমেদ মজুমদার
 ভূমি ব্যবস্থাপক প্রকৌশলী (চঃ দাঃ)
 এস.এম.ডব্লিউ. সি সার্কেল,
 ঢাকা ওয়াসা।


 Chief Engineer
 Dhaka WASA.

মোঃ কামরুল হাসান
 প্রধান প্রকৌশলী
 ভাঙ্গার বিভাগ।


 11/07/2023
 DMD (D&M)
 Dhaka WASA.

উপ-ব্যবস্থাপনা পরিচালক (ও এড এম)
 (অতিরিক্ত দায়িত্ব)
 ঢাকা ওয়াসা।


 23/7/23
 Managing Director
 Dhaka WASA.

প্রকৌঃ তাকসিম এ খান
 ব্যবস্থাপনা পরিচালক
 ঢাকা ওয়াসা।

View APP Package Details :

Ministry :	Ministry of Local Government, Rural Development and Co-operatives		
Division :	Local Government Division		
Organization :	Dhaka Water Supply and Sewerage Authority (DWASA)		
PE Office and Code :	Office of the EE, Store Division , Dhaka WASA		
Budget Type :	Own Fund	Project Name :	Not Applicable

Key Fields Information:				
APP ID :	196200			
APP Code :	ee store r 2023			
Financial Year :	2023-2024			
Budget Type :	Own Fund			
Procuring Entity :	MD. SAROWAR HOSSAIN KHAN			
District :	Dhaka			
Package Details:				
Procurement Nature	Works			
Type of Emergency	Normal			
Package No	W-D/MS Box			
Package Description	Construction of MS Box partition for storage of materials seperatly at godown no. 1/B & 1/C of store division, Dhaka WASA.			
Lot Details:				
Lot No.	Lot Description	Qty	Unit	Estimated Cost (In BDT)
Single	Construction of MS Box partition for storage of materials seperatly at godown no. 1/B & 1/C of store division, Dhaka WASA.	1.00	Lot	1499800.00
Package Estimated Cost (In BDT)		1499800.00		
Category	Works for complete or part construction and civil engineering work; Construction work; Building construction work; Engineering works and construction works; Construction work for pipelines, communication and power lines, for highways, roads, airfields and railways; flatwork; Construction work for water projects; Construction works for plants, mining and manufacturing and for buildings relating to the oil and gas industry; Roof works and other special trade construction works			
Approving Authority	AO			

PQ Requires	No
Procurement Method	Limited Tendering Method
Procurement Type	NCT
Package Type	e-GP
Source of Fund	Own Fund
Development Partners	-
Tender Dates:	
Expected Date of Advertisement of Tender on e-GP website	19-Feb-2024
Expected Date of submission of Tender	04-Mar-2024
Expected Date of Opening of Tender	04-Mar-2024
Expected Date of Submission of Evaluation Report	18-Mar-2024
Expected Date of Approval for Award of Contract	25-Mar-2024
Expected Date of Issuance of the NOA	01-Apr-2024
Expected Date of Signing of Contract	15-Apr-2024
Expected Date of Completion of Contract	15-May-2024
Total Time to Contract Signing	56
Electronically Signed By : Mohammed Iqbal Ahmed Mazumder - Superintending Engineer	