

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate/Contract Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
13.41	Removing of contamination water at Rohomatpur, Shantibagh, Badsha Miah Road, Matuail New Town, Moghohnagar, Muslimnagar, Shamimbagh, Munshibagh, Adorshonagar, Doulatpur, Shahimoholla etc. areas under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.42	Finding out contamination point and removing of contamination water at Donia, Rasulpur, South Kutubkhali, sobujbagh, Pagla etc area under MODS Zone-7, Dhaka WASA.	No.	1	DPM	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates									
13.43	Finding out contamination point and removing of contamination water at Shympur, Kodomtali, jatrabari, rasulbagh, Nurbagh, Alibahar etc area under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.44	Removing of contamination water at Matuail-Mirdhabari, Haji Abdus Samad Road, Sheikhdi Abdullah mollah school area, Chandni Math etc. area, under MODS Zone-7, Dhaka WASA.	No.	1	DPM	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates									
13.45	Removing of contamination water at Matuail West para, Matuail Bhuiyanbari, Nishi-Bagicha, Matuail Darbar Sharif Road, etc. area, under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	CE	GOB (Rev.)	4.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.46	Repairing and Maintenance of delivery water line at Nurpur, Paterbagh, Rayerbagh, Taninkunjo, Mujahidno gor water pump under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	2.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.47	Repairing and maintenance of delivery water line at Jurain, Muradpur, East Dholaipar, Smritly dhara and others water pump under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	2.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.48	Repair & Maintenance of delivery line, delivery bend, delivery sluice valve, washout line at Kutubkhali-1 & 2, Merajnagar-1,2, and 3 etc Pump under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	2.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.49	Repairing and Maintenance of delivery water line at Adorshbagh, Konapara, Shamimbagh & others water pump under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	2.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
13.50	Repair & Maintenance of delivery line, delivery bend, delivery sluice valve, washout line at Donia-1,2, Pagla and Alibahar etc Pump under MODS Zone-7 area, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	2.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23