

Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated/Contract Amount (Taka in Lac)	Allocation for this FY 2023-24 (Taka in Lac)	Time Code for Process	Advise Prequal (If Applicable)	Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
22	22/23-24	Supplying, filling & faying food graded water tank for 10 nos building at Pagla staff quarters compound under Store Division, Dhaka WASA.	Lot 1	1	OTM e-GP	SE	GOB (Rev.)	7.00	6.65	Planned Dates Planned Days		20-Sep-23 0	04-Oct-23 14	18-Oct-23 14	25-Oct-23 7	01-Nov-23 7	28-Nov-23 28	70	
23	23/23-24	Cutting & removing of unnecessary Trees, Grass, Weeds, Shrubs, Jungles, bushes, etc. at West side of Pagla Staff Quarters under Store Division, Dhaka WASA	Lot 1	1	LTM	CE	GOB (Rev.)	3.00	3.00	Actual Dates Planned Dates									
24	24/23-24	Repairing & maintenance of 2 unit (unit no. 1 & 2) Tinsed staff quarters with replacement damage CI sheet at Pagla Tinsed staff quarters under Store Division, Dhaka WASA	Lot 1	1	LTM e-GP	CE	GOB (Rev.)	4.85	4.61	Actual Dates Planned Dates		20-Sep-23 0	04-Oct-23 14	18-Oct-23 14	25-Oct-23 7	01-Nov-23 7	28-Nov-23 28	70	
25	25/23-24	Repairing & maintenance of 2 unit (unit no. 3 & 4) Tinsed staff quarters with replacement damage CI sheet at Pagla Tinsed staff quarters under Store Division, Dhaka WASA	Lot 1	1	LTM e-GP	CE	GOB (Rev.)	4.85	4.61	Actual Dates Planned Dates		20-Sep-23 0	04-Oct-23 14	18-Oct-23 14	25-Oct-23 7	01-Nov-23 7	28-Nov-23 28	70	
26	26/23-24	Culling & removing of unnecessary Trees, Grass, Weeds, Shrubs, Jungles, bushes, etc. at Pagla Staff Quarters compound under Store Division, Dhaka WASA	Lot 1	1	LTM	CE	GOB (Rev.)	3.00	3.00	Actual Dates Planned Dates		20-Sep-23 0	04-Oct-23 14	18-Oct-23 14	25-Oct-23 7	01-Nov-23 7	28-Nov-23 28	70	
27	27/23-24	Repairing & maintenance of North & East side boundary wall at Pagla Tinsed staff quarters compound under Store Division, Dhaka WASA.	Lot 1	1	LTM e-GP	CE	GOB (Rev.)	5.00	4.75	Actual Dates Planned Dates		20-Sep-23 0	04-Oct-23 14	18-Oct-23 14	25-Oct-23 7	01-Nov-23 7	28-Nov-23 28	70	
28	28/23-24	Repairing & maintenance of South & West side boundary wall at Pagla Tinsed staff quarters compound under Store Division, Dhaka WASA.	Lot 1	1	LTM e-GP	CE	GOB (Rev.)	5.00	4.75	Actual Dates Planned Dates		20-Sep-23 0	04-Oct-23 14	18-Oct-23 14	25-Oct-23 7	01-Nov-23 7	28-Nov-23 28	70	
29	29/23-24	Construction of internal CC road at Pagla Tin shed staff quarters under Store Division, Dhaka WASA	Lot 1	1	LTM e-GP	CE	GOB (Rev.)	6.00	5.70	Actual Dates Planned Dates		20-Sep-23 0	04-Oct-23 14	18-Oct-23 14	25-Oct-23 7	01-Nov-23 7	28-Nov-23 28	70	






মোঃ দেলোয়ার হোসাইন
 উপ-সহকারী প্রকৌশলী
 জাতীয় বিভাগ
 ঢাকা ওয়াসা।

(মোঃ ফটিক চাঁদ মিয়া) Md. Sarowar Hossain
 সহকারী প্রকৌশলী
 জাতীয় বিভাগ, ঢাকা ওয়াসা

মোঃ ইকবাল আহমেদ মজুমদার
 উপ-সহকারী প্রকৌশলী (সি.সি.)
 এস.এম. ডিভি. সি.সি.সি.
 ঢাকা ওয়াসা।

:১৪৪ কামরুল হাসান
 প্রধান প্রকৌশলী
 ওয়াসা ওয়াসা।

স্বাক্ষরিত।
 ১৪/১১/২৩
 ১৪/১১/২৩