

Package No.	Description of Procurement Package (GOODS/WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost/Contract Amount in Lakh Taka	Allocation for the year of 2022-23 in lakh tk	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
B.13 Warer Line Maintenance (Code 01-04-001) Budget= 121.74																	
1	Repair of Water Line Leakage at DMA-302 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Own Fund	2.80	2.80	Planned Dates Planned Days Actual Dates	13/08/2023 0 14	27/08/2023 14	10/09/2023 14	17/09/2023 7	24/09/2023 7	22/10/2023 28	70	21/01/2024 90
2	Removal of Dirty Water Problems and Repair of Water Line Leakage at DMA-301 & DMA-303 Areas under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	4.00	4.00	Planned Dates Planned Days Actual Dates	13/08/2023 0 14	27/08/2023 14	10/09/2023 14	17/09/2023 7	24/09/2023 7	22/10/2023 28	70	21/01/2024 90
3	Findout & Rising to Road Surface Level with Repair & Maintenance of Existing DMA Assets (SV, ARV, SV Chamber, ARV Chamber and Washout Chamber) at DMA- 302 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Own Fund	2.80	2.80	Planned Dates Planned Days Actual Dates	13/08/2023 0 14	27/08/2023 14	10/09/2023 14	17/09/2023 7	24/09/2023 7	22/10/2023 28	70	21/01/2024 90
4	Repair & Maintenance of Delivery Main including Washout Line, Sluice Valve and Air Release Valve at Different DTW at DMA-301, 302 & 303 Areas under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	4.00	4.00	Planned Dates Planned Days Actual Dates	13/08/2023 0 14	27/08/2023 14	10/09/2023 14	17/09/2023 7	24/09/2023 7	22/10/2023 28	70	21/01/2024 90
5	Repair of Water Line Leakage at DMA-309 & 310 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	3.80	3.80	Planned Dates Planned Days Actual Dates	13/08/2023 0 14	27/08/2023 14	10/09/2023 14	17/09/2023 7	24/09/2023 7	22/10/2023 28	70	21/01/2024 90
6	Removal of Dirty Water Problems and Repair of Water Line Leakage at DMA-305 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Own Fund	2.70	2.70	Planned Dates Planned Days Actual Dates	13/08/2023 0 14	27/08/2023 14	10/09/2023 14	17/09/2023 7	24/09/2023 7	22/10/2023 28	70	21/01/2024 90
7	Findout & Rising to Road Surface Level with Repair & Maintenance of Existing DMA Assets (SV, ARV, SV Chamber, ARV Chamber and Washout Chamber) at DMA-309 & 310 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	3.90	3.90	Planned Dates Planned Days Actual Dates	13/08/2023 0 14	27/08/2023 14	10/09/2023 14	17/09/2023 7	24/09/2023 7	22/10/2023 28	70	21/01/2024 90
8	Repair & Maintenance of Delivery Main including Washout Line, Sluice Valve and Air Release Valve at Different DTW at DMA-305, 309 & 310 Areas under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	4.00	4.00	Planned Dates Planned Days Actual Dates	13/08/2023 0 14	27/08/2023 14	10/09/2023 14	17/09/2023 7	24/09/2023 7	22/10/2023 28	70	21/01/2024 90
9	Repair of Water Line Leakage at DMA-314 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Own Fund	2.80	2.80	Planned Dates Planned Days Actual Dates	13/08/2023 0 14	27/08/2023 14	10/09/2023 14	17/09/2023 7	24/09/2023 7	22/10/2023 28	70	21/01/2024 90






