

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Authority	Source of Fund	Est Cost/Contract amount in Tk	Allocation for the Year 2023-24	Time Code for Process	Advise Prequal (if Applicable)	Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8-1)	(8-2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
15	Repairing of leakage and Removal of polluted water at Adarsha road, Somaj kalyan road, Boundary road, Shenpara-parbata and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.97	4.97	Planned Dates Actual Dates		03/09/23	17/09/23	24/09/23	01/10/23	08/10/23	29/10/23	13/12/23	
16	Repairing of leakage and Removal of polluted water at Mirpur-1 (Block A to H) and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.90	4.90	Planned Dates Actual Dates		15/11/23	29/11/23	06/12/23	13/12/23	20/12/23	10/01/24	24/02/24	
17	Repairing of leakage and Removal of polluted water at WASA Road, South Monipur Road, BaishBari, West Kazipara, Molipara and its surrounding area under MODS Zone-4, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Rev.	4.90	4.90	Planned Dates Actual Dates		03/09/23	17/09/23	24/09/23	01/10/23	08/10/23	29/10/23	13/12/23	
18	Repair/maintenance and cleaning work of 100 mm/150 mm sewer pipe and sewer pit of different pump compound under MODS Zone-4, Dhaka WASA (Lot-3)	Lot	1	RFQ	SE	Rev.	2.98	2.98	Planned Dates Actual Dates		15/11/23	29/11/23	06/12/23	13/12/23	20/12/23	10/01/24	09/02/24	
19	Repairing of leakage and Removal of polluted water at Eastern Housing (Block A to F) and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.95	4.95	Planned Dates Actual Dates		03/09/23	17/09/23	24/09/23	01/10/23	08/10/23	29/10/23	13/12/23	
20	Repairing of leakage and Removal of polluted water at Eastern Housing (Block G to N) and Alokdi area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Rev.	2.95	2.95	Planned Dates Actual Dates		15/11/23	29/11/23	06/12/23	13/12/23	20/12/23	10/01/24	24/02/24	
21	Repairing of leakage and Removal of polluted water at Kazipara, Shenpara, South piteahach, Mukti Housing, Al Madina Road and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.95	4.95	Planned Dates Actual Dates		15/11/23	29/11/23	06/12/23	13/12/23	20/12/23	10/01/24	24/02/24	
22	Locating, Raising and maintenance work of Air Release Valve, Washout line, DMA Chamber, Gate Valve Chamber and Bulk Water Meter chamber at Darussalam, Kollyanpur, Notun Bazar and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Rev.	2.95	2.95	Planned Dates Actual Dates		15/11/23	29/11/23	06/12/23	13/12/23	20/12/23	10/01/24	24/02/24	
23	Repairing of leakage and Removal of polluted water at Chandrima Road, Oli Market, Miker Goli, Ambola and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.95	4.95	Planned Dates Actual Dates		03/09/23	17/09/23	24/09/23	01/10/23	08/10/23	29/10/23	13/12/23	
24	Repairing of leakage and Removal of polluted water at Agargaon, Talbala, Ekola Housing, West Kairul, M Morshed sarani and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.95	4.95	Planned Dates Actual Dates		15/11/23	29/11/23	06/12/23	13/12/23	20/12/23	10/01/24	24/02/24	
25	Repairing of leakage and Removal of polluted water at West Shewrapara, Shewrapara Ananda bazar, South-West Shewrapara and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.96	4.96	Planned Dates Actual Dates		03/09/23	17/09/23	24/09/23	01/10/23	08/10/23	29/10/23	13/12/23	
26	Repairing of leakage and Removal of polluted water at Shapla Housing, Kamal Sarani, Bonolata Residential area, Statistics Road and its surrounding area under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.96	4.96	Planned Dates Actual Dates		03/09/23	17/09/23	24/09/23	01/10/23	08/10/23	29/10/23	13/12/23	
27	Maintenance works of Delivery line, Washout Line, Gate Valve, Non-Return Valve, Bulk water meter and repairing of leakage at Delivery line of various pumps under MODS Zone-4, Dhaka WASA. (Lot-1)	Lot	1	RFQ	CE	Rev.	4.90	4.90	Planned Dates Actual Dates		03/09/23	17/09/23	24/09/23	01/10/23	08/10/23	29/10/23	13/12/23	
28	Detection and repairing of leakage of different diameter water line at DMA-401 under MODS Zone-4, Dhaka WASA	Lot	1	LTM (e-GP)	CE	Rev.	4.97	4.97	Planned Dates Actual Dates		15/11/23	29/11/23	06/12/23	13/12/23	20/12/23	10/01/24	24/02/24	
29	Lowering of 110mm Dia HDPE water line at Road-8, South Pakpara at DMA-407 under MODS Zone-4, Dhaka WASA	Lot	1	RFQ	SE	Rev.	2.98	2.98	Planned Dates Actual Dates		03/09/23	17/09/23	24/09/23	01/10/23	08/10/23	29/10/23	13/12/23	
30	Detection and repairing of leakage of different diameter water line at DMA-402 under MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	4.97	4.97	Planned Dates Actual Dates		15/11/23	29/11/23	06/12/23	13/12/23	20/12/23	10/01/24	24/02/24	

Vash.

fauz

H

B

Ph

X

P