

Wahid Anis Anis

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate/Contract Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14.5	Repairing and Maintenance of Pump house, Approach Road, Boundary wall at Matuail New Town, Momenbagh, Shahjalal Road etc. water pump under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	3.00	Planned Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
								Planned Days									
								Actual Dates									
14.6	Repair & maintenance of Jatrabari-2 pump house and ancillary works under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	3.00	Planned Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
								Planned Days									
								Actual Dates									
14.7	Repairing and maintenance of pump house, grill and gate and sand filling at Nayanagar and Mirirhabari water pump under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	3.00	Planned Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
								Planned Days									
								Actual Dates									
For Emergency Works																	
14.8	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(Ta) (Suddenly emergency requirement of Pump house repairing works, Physical service, Pump house maintenance, Sluice Valve & Valve chamber maintenance, Delivery water line maintenance etc.).	L.S	-	DPM/LTM/OTM	MD/CE	GOB (Rev.)	6.39	Planned Dates		As per requirement							
								Planned Days									
								Actual Dates									
15	For Maintenance of Boundary wall (Code 01-04-005) Allocation : 9.61 Lac Taka																
Carried Over																	
15.1	Rising, Repair & maintenance of boundary wall at Kutubkhali-2, Merajnagar-1, Merajnagar-2 and Merajnagar-3 water pump under MODS Zone-7, Dhaka WASA (TID-772863) (APP Work no-B-15.2 of Fiscal year 2022-23)	No.	1	LTM eGP	SE	GOB (Rev.)	2.84	Planned Dates		01.08.22	16.08.22	31.08.22	07.09.22	15.09.22	16.10.22		15.11.22
								Planned Days									
								Actual Dates		31.01.23	20.02.23	07.03.23	09.03.23	14.03.23	21.03.23		24.04.23
For Works to be done																	
15.2	Rising, Repairing and Maintenance of boundary wall at Nurpur water pump under MODS Zone-7, Dhaka WASA.	No.	1	DPM	SE	GOB (Rev.)	1.00	Planned Dates									
								Planned Days									
								Actual Dates									
15.2	Rising, Repair & maintenance of boundary wall of Moddho Mohammadbagh pump house under MODS Zone-7, Dhaka WASA.	No.	1	DPM	SE	GOB (Rev.)	1.00	Planned Days									
								Actual Dates									
								Actual Dates									