

Sl. No.	Package No.	Description of WORKS/GOODS	Unit	Quantity	Proc. Method & Type	Contract Approving & Authority	Budget Allocation	Estimated Cost in Tk.	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract completion Date
33	PW-19	Raising & Re-Construction Sluice Valve chamber at Different places of DMA-1010, DMA-1011(Mirpur Section-12), B# D,E area under MODS Zone-10,	Package	1	OTM (e-GP)	DMD	Own fund	5.50	Planned Dates Planned Days Actual Dates	22-Aug-24	5-Sep-24	15-Sep-24	13-Dec-24
34	PW-20	leakage repair and dirty water removal works DMA-1010, DMA-1011(Mirpur Section-12) and Mirpur DOHS area under MODS Zone-10,	Package	1	LTM (e-GP)	SE	Own fund	3.00	Planned Dates Planned Days Actual Dates	22-Aug-24	5-Sep-24	15-Sep-24	13-Dec-24
35	PW-21	Water Line Leakage repair of Slum area at Takebari & Begunbari area under MODS Zone-10,Dhaka WASA.	Package	1	LTM (e-GP)	SE	Own fund	3.00	Planned Dates Planned Days Actual Dates	22-Aug-24	5-Sep-24	15-Sep-24	13-Dec-24
36	PW-22	Construction of water hydrant with RCC road and related works for water truck filling at Mirpur DOHS DTW-2 compound MODS Zone-10, DWASA.	No	1	OTM (e-GP)	SE	Own fund	6.00	Planned Dates Planned Days Actual Dates	22-Aug-24	5-Sep-24	15-Sep-24	13-Dec-24
37	PW-23	Leakage repair & dirty water removal works at DMA-1004 under MODS Zone-10 Dhaka WASA .	Package	1	LTM (e-GP)	SE	Own fund	3.00	Planned Dates Planned Days Actual Dates	22-Aug-24	5-Sep-24	15-Sep-24	13-Dec-24
38	PW-24	Leakage repair and dirty water removal works DMA-1001 HDPE water line under MODS Zone-10 Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	22-Aug-24	5-Sep-24	15-Sep-24	13-Dec-24
39	PW-25	Repairing & maintenance of PVC water line leakage & removal of dirty water from different places at Baigertek Namapara, Baigertek Bapari Market, Baigertek Hazi Market, Porvat Nagar & Bahartek non DMA water distribution network in Mirpur under MODS Zone-110,Dhaka WASA.	Package	1	OTM (e-GP)	DMD	Own fund	5.50	Planned Dates Planned Days Actual Dates	22-Aug-24	5-Sep-24	15-Sep-24	13-Dec-24
40	PW-26	Repairing & maintenance of different diameter sluice valve, DMA-1001 under MODS Zone-10.Dhaka WASA.	Package	1	LTM (e-GP)	SE	Own fund	3.00	Planned Dates Planned Days Actual Dates	22-Aug-24	5-Sep-24	15-Sep-24	13-Dec-24
41	PW-27	Sluice valve Instalation of different diameter DMA-1001 under MODS Zone-10,Dhaka WASA.	Package	1	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	22-Aug-24	5-Sep-24	15-Sep-24	13-Dec-24
42	PW-28	DMA Chamber/Surface box raising DMA-1001 under MODS Zone-10,Dhaka WASA.	Package	1	OTM (e-GP)	SE	Own fund	3.00	Planned Dates Planned Days Actual Dates	25-Aug-24	8-Sep-24	18-Sep-24	16-Dec-24
43	PW-29	Repairing & Maintenance of gate valve at DMA-1006 under MODS Zone-10 Dhaka WASA .	Package	1	LTM (e-GP)	CE	Own fund	5.00	Planned Dates Planned Days Actual Dates	25-Aug-24	8-Sep-24	18-Sep-24	16-Dec-24
44	PW-30	Repairing & Maintenance of gate valve at DMA-1002 under MODS Zone-10 Dhaka WASA .	Package	1	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	25-Aug-24	8-Sep-24	18-Sep-24	16-Dec-24
45	PW-31	Leakage repairing and dirty water removal work at DMA-1002 under MODS Zone-10 Dhaka WASA .	Package	1	LTM (e-GP)	CE	Own fund	4.50	Planned Dates Planned Days Actual Dates	25-Aug-24	8-Sep-24	18-Sep-24	16-Dec-24
46	PW-32	Leakage repairing and dirty water removal work at DMA-1006 under MODS Zone-10 Dhaka WASA .	Package	1	OTM (e-GP)	DMD	Own fund	5.50	Planned Dates Planned Days Actual Dates	25-Aug-24	8-Sep-24	18-Sep-24	16-Dec-24
47	PW-33	Identification and raising of 05 (Five) nos. of manhole cover for different valve chamber & 42 (Forty Two) nos. of surface box at DMA-1006 under MODS Zone-10 Dhaka WASA .	Nos	42	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	25-Aug-24	8-Sep-24	18-Sep-24	16-Dec-24
48	PW-34	Identification and raising of 05 (Five) nos. of manhole cover for different valve chamber & 42 (Forty Two) nos. of surface box at DMA-1002 under MODS Zone-10 Dhaka WASA .	Nos	42	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	25-Aug-24	8-Sep-24	18-Sep-24	16-Dec-24
49	PW-35	Leakage repairing and dirty water removal work at DMA-1002 under MODS Zone-10 Dhaka WASA .	Package	1	LTM (e-GP)	CE	Own fund	4.00	Planned Dates Planned Days Actual Dates	25-Aug-24	8-Sep-24	18-Sep-24	16-Dec-24
50	PW-36	Leakage repairing and dirty water removal work at DMA-1007 under MODS Zone-10 Dhaka WASA .	Package	1	LTM (e-GP)	SE	Own fund	3.00	Planned Dates Planned Days Actual Dates	25-Aug-24	8-Sep-24	18-Sep-24	16-Dec-24