

SI No	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocated amount (TK in Lac) Financial Year 2023-24	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19	20
		Store Maintenance																
57	G-39	Supply of spare parts for repair & maintenance of storage container of Store area & related services	Lot	1	OTM(e-GP)	SE	Rev	7.00	Planned Dates Planned Dates Actual Dates		20/10/24	10/11/24	24/11/24	01/12/24	08/12/24	29/12/24		28/04/25
		Sub Total Store Maintenance Taka:						7.00										
		Generator Maintenance (Carried Over)																
58	G-10	Supply of agitator & mixing tank for generator softener plant brine solution, Tender ID#1002013	Lot	1	OTM(e-GP)	SE	Rev	9.66	Planned Dates Planned Dates Actual Dates			21/07/24	04/08/24	11/08/24	18/08/24	08/09/24		06/01/25
59	W-14	2K maintenance & corrective maintenance of Gas Generator of SWTP-2, WO#23.199	Lot	1	OTM (e-gp)	CE	Rev	4.89	Planned Dates Planned Dates Actual Dates		30/06/24							15/12/24
60	G-69	Supply of spare parts for Combustion Chamber cleaning of Gas Generator of SWTP-2 B1, F#031.24	Lot	1	OTM(e-GP)	DMD (O&M)	Rev	37.00	Planned Dates Planned Dates Actual Dates		29/08/23	19/09/23	03/10/23	10/10/23	17/10/23	07/11/23		23/12/24
61	G-70	Supply of spare parts for Combustion Chamber cleaning of Gas Generator of SWTP-2 B3, F#032.24	Lot	1	OTM(e-GP)	DMD (O&M)	Rev	37.00	Planned Dates Planned Dates Actual Dates		16/06/24	07/08/24	21/08/24	28/08/24	04/08/24	25/08/24		23/12/24
		Sub Total Generator Maintenance (Carried Over) Taka:						88.55			16/06/24							
		Generator Maintenance (Goods to be supplied)						01-04-010										
62	G-40	Procurement of consumable item & spare item for 5 nos. Gas Generator of SWTP-2, Package-1	Lot	1	OTM(e-GP)	DMD (O&M)	Rev	50.00	Planned Dates Planned Dates Actual Dates		15/09/24	06/10/24	20/10/24	27/10/24	03/11/24	24/11/24		24/03/25
63	G-41	Procurement of consumable item & spare item for 5 nos. Gas Generator of SWTP-2, Package-2	Lot	1	OTM(e-GP)	DMD (O&M)	Rev	50.00	Planned Dates Planned Dates Actual Dates		17/09/24	08/10/24	22/10/24	29/10/24	05/11/24	26/11/24		26/03/25
64	G-42	Supply of spare parts for the Gas Generator of SWTP-2	Lot	1	OTM(e-GP)	DMD (O&M)	Rev	50.00	Planned Dates Planned Dates Actual Dates		18/09/24	09/10/24	23/10/24	30/10/24	06/11/24	27/11/24		27/03/25
65	G-43	Procurement of Lub oil for Gas Generator of SWTP-2	Lot	1	OTM(e-GP)	CE	Rev	20.00	Planned Dates Planned Dates Actual Dates		19/09/24	10/10/24	24/10/24	31/10/24	07/11/24	28/11/24		28/03/25
66	G-45	Supply of spare parts for Troubleshooting & Corrective maintenance of Gas Generator of SWTP-2	Lot	1	OTM(e-GP)	CE	Rev	16.45	Planned Dates Planned Dates Actual Dates		25/09/24	16/10/24	30/10/24	06/11/24	13/11/24	04/12/24		03/04/25
67	W-10	Troubleshooting & Corrective maintenance of Gas Generator of SWTP-2	Lot	1	OTM(e-GP)	DMD (O&M)	Rev	10.00	Planned Dates Planned Dates Actual Dates		26/09/24	17/10/24	31/10/24	07/11/24	14/11/24	05/12/24		04/04/25






