

Serial No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation Code	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal (If)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
15	WRM12	Operation, Repairing & Maintenance Different diameter S/V at DMA- 604 Under MODS Zone-5, DWASA	Nos	1	e-GP OTM	SE Owm.	Owm.	01-04-001	2.70	2.70	Planned Dates Planned Days Actual Dates	6-Mar-2025 0 6-Mar-2025	24-Mar-2025 18 24-Mar-2025	7-Apr-2025 14 7-Apr-2025	14-Apr-2025 7 14-Apr-2025	21-Apr-2025 7 21-Apr-2025	19-May-2025 28 19-May-2025	- 74 -	18-Jul	
16	WRM13	Operation, Repairing & Maintenance Different diameter S/V at DMA- 606 Under MODS Zone-5, DWASA	Nos	1	e-GP OTM	CE Owm.	Owm.	01-04-001	3.60	3.60	Planned Dates Planned Days Actual Dates	6-Mar-2025 0 6-Mar-2025	24-Mar-2025 18 24-Mar-2025	7-Apr-2025 14 7-Apr-2025	14-Apr-2025 7 14-Apr-2025	21-Apr-2025 7 21-Apr-2025	19-May-2025 28 19-May-2025	- 74 -	18-Jul	
17	WRM14	Operation, Repairing & Maintenance Different diameter S/V at DMA- 606 & 608 Under MODS Zone-5, DWASA.	Nos	1	e-GP OTM	MD Owm.	Owm.	01-04-001	7.35	6.62	Planned Dates Planned Days Actual Dates	6-Mar-2025 0 6-Mar-2025	24-Mar-2025 18 24-Mar-2025	7-Apr-2025 14 7-Apr-2025	14-Apr-2025 7 14-Apr-2025	21-Apr-2025 7 21-Apr-2025	19-Jun-2025 28 19-Jun-2025	- 74 -	18-Jul	
18	WRM15	Operation, Repairing & Maintenance Different diameter S/V at DMA-507 Under MODS Zone-5, DWASA.	Nos	1	e-GP OTM	C.E. Owm.	Owm.	01-04-001	4.05	4.05	Planned Dates Planned Days Actual Dates	6-Mar-2025 0 6-Mar-2025	24-Mar-2025 18 24-Mar-2025	7-Apr-2025 14 7-Apr-2025	14-Apr-2025 7 14-Apr-2025	21-Apr-2025 7 21-Apr-2025	19-May-2025 28 19-May-2025	- 74 -	18-Jul	
19	WRM17	Operation, Repairing & Maintenance Different diameter S/V at DMA-509 Under MODS Zone-5, DWASA.	Nos	1	e-GP OTM	C.E. Owm.	Owm.	01-04-001	4.49	4.49	Planned Dates Planned Days Actual Dates	20-Nov-2024 0 20-Nov-2024	8-Dec-2024 18 8-Dec-2024	22-Dec-2024 14 22-Dec-2024	29-Dec-2024 7 29-Dec-2024	5-Jan-2025 7 5-Jan-2025	2-Feb-2025 28 2-Feb-2025	- 74 -	3-Apr	
20	WRM21	Raising, Cleaning of Air Release Valve, Washout Line, Bulk Meter Chamber, Inter DMA Chamber at DMA 501 Under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	CE Owm.	Owm.	01-04-001	3.80	3.80	Planned Dates Planned Days Actual Dates	30-Nov-2024 0 30-Nov-2024	18-Dec-2024 18 18-Dec-2024	1-Jan-2025 14 1-Jan-2025	8-Jan-2025 7 8-Jan-2025	16-Jan-2025 7 16-Jan-2025	12-Feb-2025 28 12-Feb-2025	- 74 -	13-Apr	
21	WRM22	Raising, Cleaning of Air Release Valve, Washout Line, Bulk Meter Chamber, Inter DMA Chamber at DMA 602 Under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	CE Owm.	Owm.	01-04-001	3.80	3.80	Planned Dates Planned Days Actual Dates	30-Nov-2024 0 30-Nov-2024	18-Dec-2024 18 18-Dec-2024	1-Jan-2025 14 1-Jan-2025	8-Jan-2025 7 8-Jan-2025	16-Jan-2025 7 16-Jan-2025	12-Feb-2025 28 12-Feb-2025	- 74 -	13-Apr	
22	WRM24	Repairing & maintenance of leakage on different dia water line with supply of necessary fitting at DMA 501, 502, 503 & Barnati DOHS under MODS Zone-5 Area, DWASA.	Nos	1	e-GP LTM	CE Owm.	Owm.	01-04-001	3.78	3.78	Planned Dates Planned Days Actual Dates	27-Mar-2025 0 27-Mar-2025	14-Apr-2025 18 14-Apr-2025	28-Apr-2025 14 28-Apr-2025	5-May-2025 7 5-May-2025	12-May-2025 7 12-May-2025	9-Jun-2025 28 9-Jun-2025	- 74 -	8-Apr	
23	WRM25	Repairing & Maintenance of leakage on different dia water line with supply of necessary fitting at DMA 504, 505, 507 Under MODS Zone-5 Area, DWASA.	Nos	1	e-GP LTM	CE Owm.	Owm.	01-04-001	3.79	3.79	Planned Dates Planned Days Actual Dates	27-Mar-2025 0 27-Mar-2025	14-Apr-2025 18 14-Apr-2025	28-Apr-2025 14 28-Apr-2025	5-May-2025 7 5-May-2025	12-May-2025 7 12-May-2025	9-Jun-2025 28 9-Jun-2025	- 74 -	8-Apr	








