

Package No.	Description of Procurement Package (GOODS/WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost/Contract Amount in Lakh Taka	Allocation for the year of 2025-26 in lakh tk	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
24	Repair of Water Line Leakage with Related Works at DMA-314 & DMA-320 Area under MODS Zone-3, Dhaka WASA. (Group-2).	Lot	1	LTM (e-GP)	CE	Own Fund	5.00	5.00	Planned Dates 8/1/2025 Planned Days 0 Actual Dates	8/1/2025 0 22/12/2025	22/12/2025 14 5/01/2026	5/01/2026 14 12/01/2026	12/01/2026 7 19/01/2026	19/01/2026 7 2/02/2026	2/02/2026 14 5/04/2026	56 56 120	2/06/2026 120
25	Rising with Repair & Maintenance of Existing Sluice Valve/Sluice Valve Chamber at Different Area under MODS Zone-3, Dhaka WASA. (Group-2).	Lot	1	LTM (e-GP)	CE	Own Fund	5.00	5.00	Planned Dates 11/01/2026 Planned Days 0 Actual Dates	11/01/2026 0 25/01/2026	25/01/2026 14 8/02/2026	8/02/2026 14 15/02/2026	15/02/2026 7 22/02/2026	22/02/2026 7 8/03/2026	8/03/2026 14 6/06/2026	56 56 90	6/06/2026 90
26	Repair of Water Line Leakage with Related Works at DMA-308, DMA-315 & DMA-316 Area under MODS Zone-3, Dhaka WASA. (Group-2).	Lot	1	LTM (e-GP)	CE	Own Fund	4.00	4.00	Planned Dates 8/1/2025 Planned Days 0 Actual Dates	8/1/2025 0 22/12/2025	22/12/2025 14 5/01/2026	5/01/2026 14 12/01/2026	12/01/2026 7 19/01/2026	19/01/2026 7 2/02/2026	2/02/2026 14 5/04/2026	56 56 120	2/06/2026 120
27	Repair of Water Line Leakage with Related Works at DMA-317, DMA-318 & DMA-319 Area under MODS Zone-3, Dhaka WASA. (Group-2).	Lot	1	LTM (e-GP)	CE	Own Fund	5.00	5.00	Planned Dates 8/1/2025 Planned Days 0 Actual Dates	8/1/2025 0 22/12/2025	22/12/2025 14 5/01/2026	5/01/2026 14 12/01/2026	12/01/2026 7 19/01/2026	19/01/2026 7 2/02/2026	2/02/2026 14 5/04/2026	56 56 120	2/06/2026 120
28	Repair of Existing uPVC Water Line Leakage with Related Works at CR Datta Road, Kataban Road, Elephant Road and Dhaka New Market Area under MODS Zone-3, Dhaka WASA. (Group-2).	Lot	1	LTM (e-GP)	CE	Own Fund	5.00	5.00	Planned Dates 8/1/2025 Planned Days 0 Actual Dates	8/1/2025 0 22/12/2025	22/12/2025 14 5/01/2026	5/01/2026 14 12/01/2026	12/01/2026 7 19/01/2026	19/01/2026 7 2/02/2026	2/02/2026 14 5/04/2026	56 56 120	2/06/2026 120
29	Repair & Maintenance of Inter DMA Chamber, SWIP Chamber & BWM Chamber at 13(Thirteen) Nos DMA under MODS Zone-3, Dhaka WASA. (Group-2).	Lot	1	LTM	CE	Own Fund	5.00	5.00	Planned Dates 11/01/2026 Planned Days 0 Actual Dates	11/01/2026 0 25/01/2026	25/01/2026 14 8/02/2026	8/02/2026 14 15/02/2026	15/02/2026 7 22/02/2026	22/02/2026 7 8/03/2026	8/03/2026 14 6/06/2026	56 56 90	6/06/2026 90
30	Repair & Maintenance of Delivery Main including Washout Line, Sluice Valve and Air Release Valve at Different DTW under MODS Zone-3, Dhaka WASA. (Group-3).	Lot	1	LTM (e-GP)	CE	Own Fund	5.00	5.00	Planned Dates 1/03/2026 Planned Days 0 Actual Dates	1/03/2026 0 7/03/2026	7/03/2026 7 14/03/2026	14/03/2026 7 21/03/2026	21/03/2026 7 5/04/2026	5/04/2026 7 15/04/2026	15/04/2026 7 30/04/2026	21 21 15	5/04/2026 15
31	Supply of 3" Dia Hose Pipe with related Accessories for Water Bowser under MODS Zone-3, Dhaka WASA.	Lot	1	RFO	SE	Own Fund	3.00	3.00	Planned Dates 1/03/2026 Planned Days 0 Actual Dates	1/03/2026 0 7/03/2026	7/03/2026 7 14/03/2026	14/03/2026 7 21/03/2026	21/03/2026 7 5/04/2026	5/04/2026 7 15/04/2026	15/04/2026 7 30/04/2026	21 21 15	5/04/2026 15
32	Urgent and Unforeseen Purchase of Goods, Emergency maintenance Works, Road Cutting change, Direct Cash Purchasing under Immediate Temporary advance for Repair, Maintenance of Water Line under MODS Zone-3, Dhaka WASA.	LS	1	DPML TM (e-GP) OTM (e-GP) RFO	HOPE CE	Own Fund	51.50	51.50	Planned Dates 1/03/2026 Planned Days 0 Actual Dates	1/03/2026 0 7/03/2026	7/03/2026 7 14/03/2026	14/03/2026 7 21/03/2026	21/03/2026 7 5/04/2026	5/04/2026 7 15/04/2026	15/04/2026 7 30/04/2026	21 21 15	5/04/2026 15
Sub-Total (B.18) =		200.00		200.00		200.00		200.00		200.00		200.00		200.00		200.00	
B.19	Electricity (Power) (Code 01-03-002) Budget= 6000.00																
1	Allocation for Electricity (Power) for MODS Zone-3, Dhaka WASA.	-	-	-	-	Own Fund	6,000.00	6,000.00	Planned Dates 1/03/2026 Planned Days 0 Actual Dates	1/03/2026 0 7/03/2026	7/03/2026 7 14/03/2026	14/03/2026 7 21/03/2026	21/03/2026 7 5/04/2026	5/04/2026 7 15/04/2026	15/04/2026 7 30/04/2026	21 21 15	5/04/2026 15
Sub-Total (B.19) =								6,000.00		6,000.00		6,000.00		6,000.00		6,000.00	
B.20	Fuel for Generator (Code 01-03-003) Budget= 70.00																
1	Allocation for Fuel for Generator for MODS Zone-3, Dhaka WASA.	-	-	-	-	Own Fund	70.00	70.00	Planned Dates 1/03/2026 Planned Days 0 Actual Dates	1/03/2026 0 7/03/2026	7/03/2026 7 14/03/2026	14/03/2026 7 21/03/2026	21/03/2026 7 5/04/2026	5/04/2026 7 15/04/2026	15/04/2026 7 30/04/2026	21 21 15	5/04/2026 15
Sub-Total (B.20) =								70.00		70.00		70.00		70.00		70.00	

2






