

MODS Zone-1

MODS Zone-1																			
Serial No	Package No	Description of Procurement Package WORKS (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
39	WR04(B)-27	Emergency Supply of Safe Drinking Water by Water Tanker Vehicles and Water Vans in Various Areas under MODS Zone-1 during Severe Heatwave.	Pkg	1	RFQ (e-GP)	MD	Own Fund	3.00	2.90	Planned Dates		01/11/26	15/11/26	29/11/26	06/12/26	13/12/26	10/01/27		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
40	WR04(B)-28	Interconnection of Different-Diameter Water Lines at Various Locations under MODS Zone-01, Dhaka WASA.	Pkg	1	LTM (e-GP)	SE	Own Fund	3.00	2.90	Planned Dates		01/11/26	15/11/26	29/11/26	06/12/26	13/12/26	10/01/27		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
41	WR04(B)-29	Allocation for Emergency Procurement of works, [DPM as per PPR-2025 Rule 100(1) & 99], Bulk allocation for Water Line maintenance, Emergency maintenance of water line under MODS Zone-1, Dhaka WASA.	LS	-	LTM/RFQ /DPM/ DCP/OT MTSTM/ OSTETM	MD/ MD/ CE/SE /AO	Own Fund	36.83	36.83	Planned Dates									
										Planned Days		0	14	14	7	7	28	70	60
										Actual Dates									
WR-05		Sewer Line Maintenance, Budget=110.00, Code=01-04-002						Sub-Total (WR-05(A) +WR-05(B))Tk=		111.30	110.00								
WR-05(A)		Carried Over (Sewer Line Maintenance)						Sub. Total WR-05(B) Tk=		10.70	10.70								
42	WR05(A)-1	Rehabilitation & removal of blockage for optimization of wastewater flow with ancillary work at various locations under MODS Zone-1 of Dhaka WASA. (Package-01) [Tender ID: 1281765]	Pkg	1	RFQ (e-GP)	SE	Own Fund	3.00	3.00	Planned Dates				14/06/26	21/06/26	28/06/26	26/07/26		
										Planned Days		0	10	14	7	7	28	66	30
										Actual Dates		21/05/26	24/05/26						
43	WR05(A)-2	Construction of intermediate sewer manhole of existing sewer line at different area under Mods Zone-1, Dhaka WASA. (Lot-02). [Tender ID: 1140527]	Pkg	1	LTM (e-GP)	CE	Own Fund	4.72	4.72	Planned Dates									
										Planned Days		0	14	14	7	7	28	70	60
										Actual Dates		24/08/25	09-09-25	23/9/25	15/10/25	20/10/25	20/10/25	57	60
44	WR05(A)-3	Repairing, Maintenance of Sewer Line & Removal Sewer Overflow of Toilet at Different Pump House under MODS Zone-1, Dhaka WASA. [Tender ID: 1274443]	Pkg	1	RFQ (e-GP)	SE	Own Fund	2.98	2.98	Planned Dates				20/05/26	27/05/26	03/06/26	01/07/26		
										Planned Days		0	10	14	7	7	28	66	60
										Actual Dates		13/05/26	18/05/26						
WR-05(B)		Works To be done (Sewer Line Maintenance)						Sub. Total WR-05(B) Tk=		100.60	99.30								
45	WR05(B)-1	Locating, Repairing & Raising of existing Manhole cover and installation of missing manhole cover of Farashganj Road, Ahsan Ullah Road, Ullingari Lane, Chittaranjan Avenue, Bangla Bazar Road, Basabo.	No.	50	LTM (e-GP)	CE	Own Fund	5.00	4.90	Planned Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
46	WR05(B)-2	Locating, Repairing & Raising of existing Manhole cover and installation of missing manhole cover of Pandas Road, Shuklal Das Lane, Modon Shaha Lane, Rupchan Lane, R M Das Road Road area under MODS	No.	35	LTM (e-GP)	CE	Own Fund	3.50	3.40	Planned Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									
47	WR05(B)-3	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-108A & DMA-108B area under MODS Zone-1 Dhaka WASA	No.	40	LTM (e-GP)	CE	Own Fund	4.00	3.90	Planned Dates		15/08/26	29/08/26	12/09/26	19/09/26	26/09/26	24/10/26		
										Planned Days		0	14	14	7	7	28	70	30
										Actual Dates									

মোঃ আমিনুল ইসলাম
সাবেক সচিব
বাবুশ্রাবনা পারিচালক
ঢাকা ওয়াশা