

Sino	Pack No	Description of Goods/Works	Unit	Qty	Procurement Method	Contract Approving Authority	Source of fund	Estimated/ Contract Amount Tk. (in Lac)	Allocated Amount Tk. (in lac) Financial Year 2022-2023	Time Code for process	Advertisement (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
122	W-23	Take out of total 120m3 core sand and Re-filling it by supplied specific core sand at Filter Bed No-7 at SWTP-1	Lot	1	LTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	20/01/2023	153
123	W-24	Take out of total 120m3 core sand and Re-filling it by supplied specific core sand at Filter Bed No-9 at SWTP-1	Lot	1	LTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	20/01/2023	153
124	W-25	Take out of total 120m3 core sand and Re-filling it by supplied specific core sand at Filter Bed No-11 at SWTP-1	Lot	1	LTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	20/01/2023	153
125	G-40	Supply of 5KW sludge Pump Motor, Gate Valve, NRV with Pipe networking System at Raw Water Overflow Tank of SWTP-1	Lot	1	OTM (e-gp)	CE	Revenue	15.00	15.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	20/01/2023	153
126	G-41	Supply of different height ladder and others related accessories for Maintenance purpose of SWTP-1.	Lot	1	OTM (e-gp)	CE	Revenue	15.00	15.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	20/01/2023	153
127	G-42	Supply of rewinding wire, Other materials and related services for 150 KW vertical type induction motor of Raw water pumping station.	set	2	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	20/01/2023	153
128	W-26	Refilling, servicing & painting of different type fire extinguisher cylinder for safety purpose.	nos	100	LTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	20/01/2023	153
129	G-43	Supply of Projector, laptop, Chair, Table, etc. & related service for CMMS Room & SWTP 1 & 2 Main Server room at SWTP-1	Lot	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	20/02/2023	183
130	G-44	Supply of 800 m3 Graded sand for Aquazur V Filter of SWTP-1.	Lot	1	OSTET M (e-gp)	MD	Revenue	120.00	0.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	30/06/2023	313
131	W-27	Dredging of DND Canal at (Ch. 3-600 Km to 4+100 km = 500.00 m) Under Saidabad Water Treatment plant, Dhaka WASA, Dhaka.	Lot	1	LTM(e-GP)	MD	Revenue	120.00	0.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	30/06/2023	313
132	W-28	Dredging of DND Canal at (Ch. 4+100 Km to 4+600 km = 500.00 m) Under Saidabad Water Treatment plant, Dhaka WASA, Dhaka.	Lot	1	LTM(e-GP)	MD	Revenue	120.00	0.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	30/06/2023	313
133	W-29	Vertical extension of Store & Workshop Building at SWTP-1.	Lot	1	OTM (e-Gp)	MD	Revenue	85.00	0.00	Planned Dates		16/08/2022	19/09/2022	8/9/2022	15/09/2022	22/09/2022	20/10/2022	30/06/2023	313

future
 give job
 13

Sl no.	Pack No	Description of Goods/Works	Unit	Qty	Procurement Method	Contract Approving Authority	Source of fund	Estimated/ Contract Amount Tk (in Lac)	Allocated Amount Tk (in lac) Financial Year 2023-2024	Time Code for process	Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
M-4	G-36	Supply of Centrifugal Pump & Related Service For SWTP-1	Lot	1	OTM (e-gp)	CE	Revenue	22.99	22.99	Planned Dates									
M-5	G-42	Supply of rewinding wire, Other materials and related services for 150 KW vertical type induction motor of Raw water pumping station.	set	2	OTM (e-gp)	SE	Revenue	7.72	7.72	Planned Dates			26/04/2023	9/5/2023	11/5/2023	14/05/2023	21/05/2023		
M-6	W-26	Refilling, servicing & painting of different type fire extinguisher cylinder for safety purpose	nos	100	LTM (e-gp)	CE	Revenue	4.73	4.73	Planned Dates			20/09/2022	8/11/2022	9/11/2022	9/11/2022	30/11/2022		
M-7	W-27	Dredging of DND Canal at (Ch. 3+760 Km to 4+260 km = 500.00 m) Under Saidabad Water Treatment plant, Dhaka WASA, Dhaka.	Lot	1	LTM(e-GP)	MD	Revenue	113.91	113.91	Planned Dates			15/11/2022	27/11/2022	29/11/2022	5/12/2022	10/12/2022		
M-8	W-28	Dredging of DND Canal at (Ch. 4+260 Km to 4+760 km = 500.00 m) Under Saidabad Water Treatment plant, Dhaka WASA, Dhaka.	Lot	1	LTM(e-GP)	MD	Revenue	113.91	113.91	Planned Dates			13/03/2023	2/4/2023	9/4/2023	16/04/2023	30/04/2023		
M-9	G-48	Supply of Thai Aluminium Window , Louver & related services of SIPS. F# 064-2023	lot	1	OTM (e-Gp)	CE	Revenue	21.10	21.10	Planned Dates			26/02/2023	2/4/2023	9/4/2023	16/04/2023	25/04/2023		
M-10	G-54	Supply of Different size Bearing & Related Service for SIPS. F# 66-2023	Lot	1	OTM (e-gp)	CE	Revenue	19.53	19.53	Planned Dates			22/06/2023	22/06/2023					
M-11	G-31	supply of Limit level contact switch & related services for Pulsator clarifier vacuum chamber.	Lot	1	OTM (e-gp)	CE	Revenue	14.32	14.32	Planned Dates			10/7/2023						
M-12	G-57	Supply of Limit level Contract Switch & related Service for Pulsator clarifier Vacuum Chamber. F# 068-2023	Lot	1	OTM (e-gp)	CE	Revenue	24.60	24.60	Planned Dates			9/11/2022	19/12/2022	20/12/2022	22/12/2022	19/01/2023		
M-13	G-62	Supply of water separator & related services for pneumatic system. F 123/2023	Lot	1	OTM (e-gp)	CE	Revenue	19.32	19.32	Planned Dates			10/7/2023						
M-14	G-128	Supply of Remote sensing Glass door, SS Collapsible gate, AC and related service at Admin Building of SWTP-1. F-048/2023	Lot	1	OTM (e-gp)	CE	Revenue	24.81	24.81	Planned Dates			22/06/2023	24/06/2023					




